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SHIPBUILDING AND CONVERSION, NAVY 
 



The estimated total cost for producing the Department of Navy budget 
justification material is approximately $1,436,000 for the 2015 fiscal year.  

This includes $74,000 in supplies and $1,362,000 in labor. 



Department of Defense Appropriations Act, 2016 
 

Shipbuilding and Conversion, Navy 
For expenses necessary for the construction, acquisition, or conversion of vessels as authorized by law, 
including armor and armament thereof, plant equipment, appliances, and machine tools and installation 
thereof in public and private plants; reserve plant and Government and contractor-owned equipment 
layaway; procurement of critical, long lead time components and designs for vessels to be constructed or 
converted in the future; and expansion of public and private plants, including land necessary therefore, and 
such lands and interests therein, may be acquired, and construction prosecuted thereon prior to approval of 
title. 
In all: $16,597,457,000, to remain available for obligation until September 30, 2020: Provided, That 
additional obligations may be incurred after September 30, 2020, for engineering services, tests, 
evaluations, and other such budgeted work that must be performed in the final stage of ship construction: 
Provided further, That none of the funds provided under this heading for the construction or conversion of 
any naval vessel to be constructed in shipyards in the United States shall be expended in foreign facilities 
for the construction of major components of such vessel: Provided further, That none of the funds provided 
under this heading shall be used for the construction of any naval vessel in foreign shipyards.  
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
 
                                                                       FY 2014              FY 2015              FY 2015              FY 2015 
Appropriation                                                        (Base & OCO)         Base Enacted         OCO Enacted         Total Enacted 
-------------                                                       -------------        -------------        -------------        ------------- 
 
     Shipbuilding and Conversion, Navy                                15,231,364           15,954,379                                15,954,379 
 
          Total Department of the Navy                                15,231,364           15,954,379                                15,954,379 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
 
                                                                       FY 2016              FY 2016              FY 2016 
Appropriation                                                            Base                 OCO                 Total 
-------------                                                       -------------        -------------        ------------- 
 
     Shipbuilding and Conversion, Navy                                16,597,457                                16,597,457 
 
          Total Department of the Navy                                16,597,457                                16,597,457 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
Appropriation: Shipbuilding and Conversion, Navy 
 
                                                                       FY 2014              FY 2015              FY 2015              FY 2015 
Budget Activity                                                      (Base & OCO)         Base Enacted         OCO Enacted         Total Enacted 
---------------                                                     -------------        -------------        -------------        ------------- 
 
02. Other Warships*                                                   13,932,909           13,180,820                                13,180,820 
 
03. Amphibious Ships                                                     627,332            1,297,189                                 1,297,189 
 
05. Auxiliaries, Craft, and Prior-Year Program Costs*                    671,123            1,476,370                                 1,476,370 
 
          Total Shipbuilding and Conversion, Navy                     15,231,364           15,954,379                                15,954,379 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
* OSD’s P-1 does not reflect a $189,381K transfer of cost to complete funds from Budget Activity (BA) 05 to BA 02 for CVN 78 in FY 2015. 
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
Appropriation: Shipbuilding and Conversion, Navy 
 
                                                                       FY 2016              FY 2016              FY 2016 
Budget Activity                                                          Base                 OCO                 Total 
---------------                                                     -------------        -------------        ------------- 
 
02. Other Warships                                                    13,482,792                                13,482,792 
 
03. Amphibious Ships                                                     827,543                                   827,543 
 
05. Auxiliaries, Craft, and Prior-Year Program Costs                   2,287,122                                 2,287,122 
 
          Total Shipbuilding and Conversion, Navy                     16,597,457                                16,597,457 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
Appropriation: 1611N Shipbuilding and Conversion, Navy 
 
                                                                     FY 2014              FY 2015              FY 2015              FY 2015      S 
Line                                                   Ident       (Base & OCO)         Base Enacted         OCO Enacted         Total Enacted   e 
 No    Item Nomenclature                               Code     Quantity    Cost     Quantity    Cost     Quantity    Cost     Quantity    Cost  c 
----   -----------------                               -----    --------    ----     --------    ----     --------    ----     --------    ----  - 
 
Budget Activity 02:  Other Warships 
------------------- 
 
 
  1 Carrier Replacement Program                          A 
 
    Subsequent Full Funding (CY)                                         917,553            1,219,425                                 1,219,425  U 
 
    Completion of Prior Year Shipbuilding (CY)*                          588,100              663,000                                   663,000  U 
 
  2 Carrier Replacement Program 
    Advance Procurement (CY)                                                                                                                     U 
 
 Other Warships 
 
  3 Virginia Class Submarine                             B         2  (5,409,326)       2  (5,265,668)                            2  (5,265,668) U 
    Less: Advance Procurement (PY)                                   (-1,528,622)         (-1,735,414)                              (-1,735,414) U 
                                                                       ----------           ----------           ----------           ---------- 
                                                                       3,880,704            3,530,254                                 3,530,254 
 
    Completion of Prior Year Shipbuilding (CY)                           227,000                                                                 U 
 
  4 Virginia Class Submarine 
    Advance Procurement (CY)                                           2,354,612            2,301,825                                 2,301,825  U 
 
  5 CVN Refueling Overhauls                              A                                                                                       U 
    Less: Advance Procurement (PY)                                                                                                               U 
    Less: Subsequent Full Funding (FY)                                                                                                           U 
                                                                       ----------           ----------           ----------           ---------- 
 
 
    Subsequent Full Funding (CY)                                       1,609,324                                                                 U 
 
    Completion of Prior Year Shipbuilding (CY)                                                 54,000                                    54,000  U 
 
  6 CVN Refueling Overhauls 
    Advance Procurement (CY)                                             245,793              483,600                                   483,600  U 
 
  7 DDG 1000                                             A               231,694              419,532                                   419,532  U 
 
 
 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
* OSD’s P-1 does not reflect a $189,381K transfer of cost to complete funds from Budget Activity (BA) 05 to BA 02 for CVN 78 in FY 2015. 
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
Appropriation: 1611N Shipbuilding and Conversion, Navy 
 
                                                                     FY 2016              FY 2016              FY 2016      S 
Line                                                   Ident           Base                 OCO                 Total       e 
 No    Item Nomenclature                               Code     Quantity    Cost     Quantity    Cost     Quantity    Cost  c 
----   -----------------                               -----    --------    ----     --------    ----     --------    ----  - 
 
Budget Activity 02:  Other Warships 
------------------- 
 
 
  1 Carrier Replacement Program                          A 
 
    Subsequent Full Funding (CY)                                       1,634,701                                 1,634,701  U 
 
    Completion of Prior Year Shipbuilding (CY)                                                                              U 
 
  2 Carrier Replacement Program 
    Advance Procurement (CY)                                             874,658                                   874,658  U 
 
 Other Warships 
 
  3 Virginia Class Submarine                             B         2  (5,376,854)                            2  (5,376,854) U 
    Less: Advance Procurement (PY)                                   (-2,030,484)                              (-2,030,484) U 
                                                                       ----------           ----------           ---------- 
                                                                       3,346,370                                 3,346,370 
 
    Completion of Prior Year Shipbuilding (CY)                                                                              U 
 
  4 Virginia Class Submarine 
    Advance Procurement (CY)                                           1,993,740                                 1,993,740  U 
 
  5 CVN Refueling Overhauls                              A         1  (4,755,855)                            1  (4,755,855) U 
    Less: Advance Procurement (PY)                                     (-813,319)                                (-813,319) U 
    Less: Subsequent Full Funding (FY)                               (-3,264,262)                              (-3,264,262) U 
                                                                       ----------           ----------           ---------- 
                                                                         678,274                                   678,274 
 
    Subsequent Full Funding (CY)                                                                                            U 
 
    Completion of Prior Year Shipbuilding (CY)                                                                              U 
 
  6 CVN Refueling Overhauls 
    Advance Procurement (CY)                                              14,951                                    14,951  U 
 
  7 DDG 1000                                             A               433,404                                   433,404  U 
 
 
 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
Appropriation: 1611N Shipbuilding and Conversion, Navy 
 
                                                                     FY 2014              FY 2015              FY 2015              FY 2015      S 
Line                                                   Ident       (Base & OCO)         Base Enacted         OCO Enacted         Total Enacted   e 
 No    Item Nomenclature                               Code     Quantity    Cost     Quantity    Cost     Quantity    Cost     Quantity    Cost  c 
----   -----------------                               -----    --------    ----     --------    ----     --------    ----     --------    ----  - 
 
  8 DDG-51                                               A         1  (1,731,402)       2  (2,956,747)                            2  (2,959,747) U 
    Less: Advance Procurement (PY)**                                   (-115,838)           (-294,840)                                (-297,840) U 
                                                                       ----------           ----------           ----------           ---------- 
                                                                       1,615,564            2,661,907                                 2,661,907 
 
    Completion of Prior Year Shipbuilding (CY)                           100,000              129,144                                   129,144  U 
 
  9 DDG-51 
    Advance Procurement (CY)                                             369,551              134,039                                   134,039  U 
 
 10 Littoral Combat Ship                                 A         4  (1,793,014)       3  (1,427,049)                            3  (1,427,049) U 
    Less: Advance Procurement (PY)                                                                                                               U 
                                                                       ----------           ----------           ----------           ---------- 
                                                                       1,793,014            1,427,049                                 1,427,049 
 
    Completion of Prior Year Shipbuilding (CY)                                                 77,045                                    77,045  U 
 
 11 Littoral Combat Ship 
    Advance Procurement (CY)                                                                   80,000                                    80,000  U 
                                                                       ----------           ----------           ----------           ---------- 
Total Other Warships*                                                 13,932,909           13,180,820                                13,180,820 
 
Budget Activity 03:  Amphibious Ships 
------------------- 
 
 Amphibious Ships 
 
 12 LPD-17                                               A                                 (1,792,976)                               (1,792,976) U 
    Less: Advance Procurement (PY)***                                                       (-242,976)                                (-242,976) U 
    Less: Subsequent Full Funding (FY)                                                      (-550,000)                                (-550,000) U 
                                                                                            ----------                                ---------- 
                                                                                            1,000,000                                 1,000,000 
 
    Subsequent Full Funding (CY)                                                                                                                 U 
 
    Completion of Prior Year Shipbuilding (CY)                                                 54,096                                    54,096  U 
 
 13 Afloat Forward Staging Base                          A         1     579,300                                                                 U 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
* OSD’s P-1 does not reflect a $189,381K transfer of cost to complete funds from Budget Activity (BA) 05 to BA 02 for CVN 78 in FY 2015. 
** OSD’s P-1 does not reflect FY 2013 Advance Procurement reduction of $3,000K in the end cost of the FY 2015 DDG-51.                
*** OSD’s P-1 does not reflect FY 2013 Advance Procurement in the end cost of the FY 2015 LPD-17.                              Page N-4 
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
Appropriation: 1611N Shipbuilding and Conversion, Navy 
 
                                                                     FY 2016              FY 2016              FY 2016      S 
Line                                                   Ident           Base                 OCO                 Total       e 
 No    Item Nomenclature                               Code     Quantity    Cost     Quantity    Cost     Quantity    Cost  c 
----   -----------------                               -----    --------    ----     --------    ----     --------    ----  - 
 
  8 DDG-51                                               A         2  (3,522,737)                            2  (3,522,737) U 
    Less: Advance Procurement (PY)                                     (-373,034)                                (-373,034) U 
                                                                       ----------           ----------           ---------- 
                                                                       3,149,703                                 3,149,703 
 
    Completion of Prior Year Shipbuilding (CY)                                                                              U 
 
  9 DDG-51 
    Advance Procurement (CY)                                                                                                U 
 
 10 Littoral Combat Ship                                 A         3  (1,436,991)                            3  (1,436,991) U 
    Less: Advance Procurement (PY)                                      (-80,000)                                 (-80,000) U 
                                                                       ----------           ----------           ---------- 
                                                                       1,356,991                                 1,356,991 
 
    Completion of Prior Year Shipbuilding (CY)                                                                              U 
 
 11 Littoral Combat Ship 
    Advance Procurement (CY)                                                                                                U 
                                                                       ----------           ----------           ---------- 
Total Other Warships                                                  13,482,792                                13,482,792 
 
Budget Activity 03:  Amphibious Ships 
------------------- 
 
 Amphibious Ships 
 
 12 LPD-17                                               A                                                                  U 
    Less: Subsequent Full Funding (FY)                                                                                      U 
                                                                       ----------           ----------           ---------- 
 
 
    Subsequent Full Funding (CY)                                   1     550,000                             1     550,000  U 
 
    Completion of Prior Year Shipbuilding (CY)                                                                              U 
 
 13 Afloat Forward Staging Base                          A                                                                  U 
 
 
 
 
 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
Appropriation: 1611N Shipbuilding and Conversion, Navy 
 
                                                                     FY 2014              FY 2015              FY 2015              FY 2015      S 
Line                                                   Ident       (Base & OCO)         Base Enacted         OCO Enacted         Total Enacted   e 
 No    Item Nomenclature                               Code     Quantity    Cost     Quantity    Cost     Quantity    Cost     Quantity    Cost  c 
----   -----------------                               -----    --------    ----     --------    ----     --------    ----     --------    ----  - 
 
 
 14 LHA Replacement                                      A 
 
    Completion of Prior Year Shipbuilding (CY)                            37,700                                                                 U 
 
 15 LHA Replacement 
    Advance Procurement (CY)                                                                   29,093                                    29,093  U 
 
 16 Joint High Speed Vessel                              A                 2,732        1     200,000                             1     200,000  U 
 
    Completion of Prior Year Shipbuilding (CY)                             7,600               14,000                                    14,000  U 
                                                                       ----------           ----------           ----------           ---------- 
Total Amphibious Ships                                                   627,332            1,297,189                                 1,297,189 
 
Budget Activity 05:  Auxiliaries, Craft, and Prior-Year Program Costs 
------------------- 
 
 Auxiliaries, Craft and Prior Yr Program Cost 
 
 17 TAO Fleet Oiler                                      A                                                                                       U 
 
 18 Moored Training Ship                                                                1  (1,322,021)                            1  (1,322,021) U 
    Less: Advance Procurement (PY)                                                          (-584,753)                                (-584,753) U 
                                                                       ----------           ----------           ----------           ---------- 
                                                                                              737,268                                   737,268 
 
 19 Moored Training Ship 
    Advance Procurement (CY)                                             207,300               64,388                                    64,388  U 
 
 20 Outfitting                                           A               382,836              474,629                                   474,629  U 
 
 21 Ship to Shore Connector                              A                              3     159,600                             3     159,600  U 
 
 22 Service Craft                                        A                                                                                       U 
 
 23 LCAC SLEP                                            A         4      80,987        2      40,485                             2      40,485  U 
 
 24 YP Craft Maintenance/ROH/SLEP                        A                                                                                       U 
 
 
 
 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
Appropriation: 1611N Shipbuilding and Conversion, Navy 
 
                                                                     FY 2016              FY 2016              FY 2016      S 
Line                                                   Ident           Base                 OCO                 Total       e 
 No    Item Nomenclature                               Code     Quantity    Cost     Quantity    Cost     Quantity    Cost  c 
----   -----------------                               -----    --------    ----     --------    ----     --------    ----  - 
 
 
 14 LHA Replacement                                      A 
 
    Completion of Prior Year Shipbuilding (CY)                                                                              U 
 
 15 LHA Replacement 
    Advance Procurement (CY)                                             277,543                                   277,543  U 
 
 16 Joint High Speed Vessel                              A                                                                  U 
 
    Completion of Prior Year Shipbuilding (CY)                                                                              U 
                                                                       ----------           ----------           ---------- 
Total Amphibious Ships                                                   827,543                                   827,543 
 
Budget Activity 05:  Auxiliaries, Craft, and Prior-Year Program Costs 
------------------- 
 
 Auxiliaries, Craft and Prior Yr Program Cost 
 
 17 TAO Fleet Oiler                                      A         1     674,190                             1     674,190  U 
 
 18 Moored Training Ship                                                                                                    U 
    Less: Advance Procurement (PY)                                                                                          U 
                                                                       ----------           ----------           ---------- 
 
 
 19 Moored Training Ship 
    Advance Procurement (CY)                                             138,200                                   138,200  U 
 
 20 Outfitting                                           A               697,207                                   697,207  U 
 
 21 Ship to Shore Connector                              A         5     255,630                             5     255,630  U 
 
 22 Service Craft                                        A                30,014                                    30,014  U 
 
 23 LCAC SLEP                                            A         4      80,738                             4      80,738  U 
 
 24 YP Craft Maintenance/ROH/SLEP                        A                21,838                                    21,838  U 
 
 
 
 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
Appropriation: 1611N Shipbuilding and Conversion, Navy 
 
                                                                     FY 2014              FY 2015              FY 2015              FY 2015      S 
Line                                                   Ident       (Base & OCO)         Base Enacted         OCO Enacted         Total Enacted   e 
 No    Item Nomenclature                               Code     Quantity    Cost     Quantity    Cost     Quantity    Cost     Quantity    Cost  c 
----   -----------------                               -----    --------    ----     --------    ----     --------    ----     --------    ----  - 
 
 25 Completion of PY Shipbuilding Programs*              B                                                                                       U 
 
    CVN (MEMO NON ADD)*                                                                                                                          U 
 
    CVN RCOH (MEMO NON ADD)                                                                                                                      U 
 
    LCS (MEMO NON ADD)                                                                                                                           U 
 
    JHSV (MEMO NON ADD)                                                                                                                          U 
 
    DDG (MEMO NON ADD)                                                                                                                           U 
 
    LPD 17 (MEMO NON ADD)                                                                                                                        U 
                                                                       ----------           ----------           ----------           ---------- 
Total Auxiliaries, Craft, and Prior-Year Program Costs*                  671,123            1,476,370                                 1,476,370 
                                                                       ----------           ----------           ----------           ---------- 
Total Shipbuilding and Conversion, Navy                               15,231,364           15,954,379                                15,954,379 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
* OSD’s P-1 does not reflect a $189,381K transfer of cost to complete funds from Budget Activity (BA) 05 to BA 02 for CVN 78 in FY 2015. 
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                                                                   UNCLASSIFIED 
 
                                                              Department of the Navy 
                                                            FY 2016 President's Budget 
                                                      Exhibit P-1 FY 2016 President's Budget 
                                                           Total Obligational Authority                                             09 Jan 2015 
                                                              (Dollars in Thousands) 
 
Appropriation: 1611N Shipbuilding and Conversion, Navy 
 
                                                                     FY 2016              FY 2016              FY 2016      S 
Line                                                   Ident           Base                 OCO                 Total       e 
 No    Item Nomenclature                               Code     Quantity    Cost     Quantity    Cost     Quantity    Cost  c 
----   -----------------                               -----    --------    ----     --------    ----     --------    ----  - 
 
 25 Completion of PY Shipbuilding Programs               B               389,305                                   389,305  U 
 
    CVN (MEMO NON ADD)                                                  (123,760)                                 (123,760) U 
 
    CVN RCOH (MEMO NON ADD)                                              (20,029)                                  (20,029) U 
 
    LCS (MEMO NON ADD)                                                   (82,674)                                  (82,674) U 
 
    JHSV (MEMO NON ADD)                                                  (26,235)                                  (26,235) U 
 
    DDG (MEMO NON ADD)                                                   (75,014)                                  (75,014) U 
 
    LPD 17 (MEMO NON ADD)                                                (61,593)                                  (61,593) U 
                                                                       ----------           ----------           ---------- 
Total Auxiliaries, Craft, and Prior-Year Program Costs                 2,287,122                                 2,287,122 
                                                                       ----------           ----------           ---------- 
Total Shipbuilding and Conversion, Navy                               16,597,457                                16,597,457 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
P-1C1: FY 2016 President's Budget (Published Version of PB Position), as of January 9, 2015 at 15:33:34 
 
                                                                                                                                       Page N-6A 
                                                                   UNCLASSIFIED 



PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG
2 0 0 0 0 1 0 0 0 3

24,234.6 0.0 0.0 0.0 0.0 13,472.0 0.0 0.0 0.0 37,706.6
7,020.2 0.0 0.0 0.0 0.0 2,000.8 0.0 0.0 0.0 9,020.9
1,374.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1,374.9

12,663.6 0.0 0.0 0.0 0.0 9,869.4 0.0 0.0 0.0 22,533.0
5,134.0 917.6 1,219.4 1,634.7 1,829.0 1,929.0 2,076.0 873.3 6,920.2 22,533.0
8,310.0 917.6 1,219.4 1,634.7 1,829.0 3,530.8 2,076.0 873.3 6,920.2 27,310.8
7,020.2 0.0 0.0 874.7 1,126.1 0.0 0.0 0.0 0.0 9,020.9

0.0 588.1 663.0 123.8 0.0 0.0 0.0 0.0 0.0 1,374.9
15,330.2 1,505.7 1,882.4 2,633.1 2,955.1 3,530.8 2,076.0 873.3 6,920.2 37,706.6

1.0 41.1 45.9 99.5 2.3 0.0 0.0 2.0 510.6 702.4
15,331.2 1,546.7 1,928.4 2,732.6 2,957.4 3,530.8 2,076.0 875.3 7,430.8 38,409.0
12,117.3 0.0 0.0 0.0 0.0 13,472.0 0.0 0.0 0.0 12,568.9

Characteristics:
Hull:
Length overall: 1092'
Beam: 134'
Displacement: 97,337 Tons
Draft: 38.7'

CVN 78 Production Status:

Contract Award 09/08 05/15
Months to Complete:
     a) Contract Award to Delivery 90 Months 85 Months
     b) Construction Start to Delivery 127 Months 136 Months
Delivery Date 03/16 06/22
Completion of Fitting Out 05/16 09/24
Obligation Work Limiting Date 04/17 08/25

CVN 79 Production Status:
Contract Award
Months to Complete:
     a) Contract Award to Delivery
     b) Construction Start to Delivery
Delivery Date
Completion of Fitting Out
Obligation Work Limiting Date

Advanced Arresting Gear (AAG)

Electromagnetic Aircraft Launch System (EMALS)
Dual Band Radar (DBR)

Major Electronics/Ordnance:
Ship Self Defense System (SSDS)

MISSION:

To provide credible, sustainable, independent forward presence during peacetime without access to land bases; operate as the cornerstone of a joint and/or allied maritime expeditionary force in response to crisis; and carry the war to the enemy
through joint multi-mission offensive operations.

CVN 78/79

CVN 79 will deliver in two phases. Phase I delivery (June 2022) will deliver the ship with full propulsion capability, aircraft launch and recovery systems (visual flight rules only) and safe to sail navigation systems. Phase II delivery (September 2024) will add the remaining 
electronics/ordnance government furnished equipment (mostly installed by alteration installation teams). By delivering in 2 phases, the Department expects to reduce costs by competing installations and avoid obsolescence issues by procuring the latest systems closer to Phase 
II delivery.

Plus Advance Procurement
Plus Cost to Complete
Total Obligational Authority
Plus Outfitting / Plus Post Delivery
Total

Less Advance Procurement
Less Cost to Complete
Less Subsequent Year FF
Plus Subsequent Year FF
Full Funding TOA

Enterprise Air Surveillance Radar (EASR)

QUANTITY

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

FY2016 PB Cycle February 2015
APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE
SHIPBUILDING AND CONVERSION, NAVY/BA 2 Other Warships CARRIER REPLACEMENT PROGRAM

BLI: 2001
(Dollars in Millions)

Unit Cost ( Ave. End Cost)

End Cost

 1 - 1 
  CLASSIFICATION:

 UNCLASSIFIED



BUDGET ACTIVITY: 2
Other Warships

ELEMENT OF COST QTY COST QTY COST
PLAN COSTS 1 3,316,178 1 880,078
BASIC CONST/CONVERSION 6,016,575 6,727,718
CHANGE ORDERS 218,106 167,945
ELECTRONICS 317,440 265,648
PROPULSION EQUIPMENT 1,515,612 2,044,582
HM&E 30,866 34,172
OTHER COST 72,127 108,703
ORDNANCE 1,400,096 1,118,759
TOTAL SHIP ESTIMATE 12,887,000 11,347,604

LESS ADVANCE PROCUREMENT FY01 21,668
LESS ADVANCE PROCUREMENT FY02 135,341
LESS ADVANCE PROCUREMENT FY03 395,493
LESS ADVANCE PROCUREMENT FY04 1,162,876
LESS ADVANCE PROCUREMENT FY05 623,071
LESS ADVANCE PROCUREMENT FY06 618,866
LESS ADVANCE PROCUREMENT FY07 735,800 52,750
LESS ADVANCE PROCUREMENT FY08 123,530
LESS ADVANCE PROCUREMENT FY09 1,210,561
LESS ADVANCE PROCUREMENT FY10 482,938
LESS ADVANCE PROCUREMENT FY11 902,473
LESS ADVANCE PROCUREMENT FY12 554,798
LESS SUBSEQUENT FULL FUNDING FY09 2,684,556
LESS SUBSEQUENT FULL FUNDING FY10 736,989
LESS SUBSEQUENT FULL FUNDING FY11 1,712,459
LESS SUBSEQUENT FULL FUNDING FY14 917,553
LESS SUBSEQUENT FULL FUNDING FY15 1,219,425
LESS SUBSEQUENT FULL FUNDING FY16 1,634,701
LESS SUBSEQUENT FULL FUNDING FY17 1,828,956
LESS SUBSEQUENT FULL FUNDING FY18 1,928,959
LESS COST TO COMPLETE FY14 588,100
LESS COST TO COMPLETE FY15 663,000
LESS COST TO COMPLETE FY16 123,760
NET P-1 LINE ITEM: 2,685,021 490,960

CARRIER REPLACEMENT PROGRAM

FY 2008

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT
APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY2016 PB Cycle

FY 2013

February 2015
WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE BLI: 2001

 1 - 2 
  CLASSIFICATION:

 UNCLASSIFIED



Complete Complete
/Response /Response

Issue date for TLR APRIL 04
Issue date for TLS SEPT 06
Preliminary Design JAN 03 JUL 08
Contract Design MAY 04 APR 08
Detail Design JAN 04 SEP 09
Request for Proposals JUL 07 OCT 07
Design Agent INGALLS 

II. Classification of Cost Estimate
III. Basic Construction/Conversion FY 2008 FY 2013

A. Actual Award Date SEP 08 MAY 15
B. Contract Type ( and Share Line if applicable ) CPIF FPI
C. Request for proposals

Start/Issue: JUL 07 APR 12
Complete/Response OCT 07 OCT 12

IV. Escalation

V. Other Basic(Reserves/Miscellaneous) Amount Amount

C

Ship Type: CARRIER REPLACEMENT PROGRAM

I. Design/Schedule Start/Issue Reissue

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit
SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimate - Basic/Escalation
FY2016 PB Cycle
February 2015

 1 - 3 
  CLASSIFICATION:

 UNCLASSIFIED



HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

78 Huntington Ingalls Industries 
Newport News Shipbuilding 2008 SEP-08 AUG-05 MAR-16

79 Huntington Ingalls Industries 
Newport News Shipbuilding 2013 MAY-15 FEB-11 JUN-22

80 Huntington Ingalls Industries 
Newport News Shipbuilding 2018 DEC-17 DEC-17 SEP-27

SHIP PRODUCTION SCHEDULE February 2015

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27
SHIPBUILDING AND CONVERSION, NAVY FY2016 PB Cycle

CVN

SHIP TYPE

CVN

CVN

 1 - 4 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST

1 5,434 1 4,784

1 15,430 1 17,001

1 8,768 1 5,838

1 11,563 1 12,464

1 6,844 1 6,361

1 10,920 1 9,411

1 89,648 1 30,691

1 5,699 1 6,374

1 6,191 1 7,199

1 19,932 1 16,456

1 7,767 1 9,937

1 3,085 1 6,905

191,281 133,421

1 2,673 1 2,530

1,958 2,012

1 1,720 1 1,538

1 2,008 1 2,239

1 2,229 1 5,215

1 1,231

1 1,897 1 2,246

1 1,729 1 2,004

1 6,054 1 6,646

8,512 9,301

1 2,066 1 2,084

          AN/WSN-7(V)3, RING LASER GYRO NAVIGATOR (RLGN)

          DISTRIBUTED SYSTEMS DESIGN INTEGRATION SERVICES

          C4I INTEGRATION & COORDINATION

          DISTRIBUTED COMMON GROUND STATION - NAVY (DCGS-N)

          AN/SMQ-11, METEOROLOGICAL/OCEANOGRAPHIC (METOC) SATELLITE RECEIVER - RECORD SET

          SHIPBOARD AIR TRAFFIC CONTROL COMMUNICATIONS (SATCC)

          AN/SLQ-25C DUAL, SURFACE SHIP TORPEDO DEFENSE SYSTEM, NIXIE

          AN/URC-141X(V), MULTI-FUNCTION INFORMATION DISTRIBUTION SYSTEM (MIDS)-ON SHIP (MOS)

          AN/SRQ-6/MCS-21, SHIPS SIGNAL EXPLOITATION EQUIPMENT (SSEE)

          MAST CLAMP CURRENT PROBE (MCCP) UPGRADE

          HIGH FREQUENCY RADIO GROUP (HFRG)

       Subtotal

      b. Major Items

          AN/USQ-155(V)1 TACTICAL VARIANT SWITCH

          INFORMATION ASSURANCE (IA)

          AN/TPX-42A(V)14, CARRIER AIR TRAFFIC CONTROL CENTER - DIRECT ALTITUDE AND IDENTIFY READOUT (CATCC-DAIR)

          NAVY MULTI-BAND TERMINAL (NMT)

          AN/SLQ-32(V)6, SURFACE ELECTRONIC WARFARE IMPROVEMENT PROGRAM (SEWIP) BLOCK 2

          AN/UPX-29(V), INTERROGATOR FRIEND OR FOE (IFF) W/MK XII

          SPN-46, AUTOMATIC CARRIER LANDING SYSTEM

          SHIP SELF DEFENSE SYSTEM (SSDS)

          CONSOLIDATED AFLOAT NETWORK AND ENTERPRISE SERVICES (CANES)

          AN/USG-2, COOPERATIVE ENGAGEMENT CAPABILITY (CEC)

          DIGITAL MODULAR RADIO (DMR) ULTRA HIGH FREQUENCY/VERY HIGH FREQUENCY LINE OF SIGHT (EHF/VHF LOS) SATCOM

ELECTRONICS

      a. P-35 Items

          AN/USQ-T46X(V)X, BATTLE FORCE TACTICAL TRAINING SYSTEM (BFTT)

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: CARRIER REPLACEMENT PROGRAM FY 2008 FY 2013

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY2016 PB Cycle

February 2015

 1 - 5 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST

1 1,455 1 1,290

1 1,678 1 2,100

1 1,836 1 2,350

1 1,354 1 1,582

25,802 24,153

1 781 1 936

1 1,172 1 1,436

1 4,224 1 2,570

2 3,014 2 1,252

1 11,681 1 9,652

1 1,385 1 2,308

1 3,338 1 3,870

1 5,479 1 4,251

1 15,003 1 17,233

110,279 110,798

15,880 21,429

15,880 21,429

317,440 265,648

       Subtotal

       Total ELECTRONICS

          AN/SPN-41 (V), INSTRUMENT LANDING SYSTEM (ILS)

          SHIP SIGNAL EXPLOITATION SPACE (SSES/SI) COMMUNICATIONS

          TURNKEY RADIO COMMUNICATIONS SYSTEM (RCS)

       Subtotal

      c. Other ELECTRONICS

          

          AN/SPS-73(V)12 TECH REFRESH - SURFACE SEARCH RADAR

          INTEGRATED STRIKE PLANNING & EXECUTION SYSTEMS (ISP&E)

          AN/USQ-123(V), COMMUNICATIONS DATA LINK-SYSTEM (CDL-S)

          NET-ENABLED COMMAND CAPABILITY (NECC)

          COMMERCIAL BROADBAND SATELLITE PROGRAM, FORCE LEVEL VARANT (CBSP-FLV)

          AN/SSN-6(V)X BLOCK 4, NAVIGATION SENSOR SYSTEM INTERFACE (NAVSSI)

          OA-9277 ULTRA HIGH FREQUENCY (UHF) MULTICOUPLER

          ARC-210 CARRIER AIR TRAFFIC CONTROL CENTER (CATCC) - PRIFLY - LANDING SIGNAL OFFICER (LSO) SYSTEM

          WARFARE SYSTEM INTEGRATION

          AN/USQ-144K AUTOMATED DIGITAL NETWORK SYSTEM (ADNS)

          AN/UYQ-86 COMMON DATA LINK MANAGEMENT SYSTEM (CDLMS) WITH NGC2P

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: CARRIER REPLACEMENT PROGRAM FY 2008 FY 2013

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY2016 PB Cycle

February 2015

 1 - 6 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST

1 670,038 1 777,838

1 484,033 10,948

1 74,500

1 166,964 1 168,233

3 17,755 1 20,583

1 6,675 1 6,585

2 12,782 2 15,615

1 7,597 1 8,517

1 8,310 1 5,096

2 13,911 2 16,126

1 3,347 1 4,019

1,391,412 1,108,060

1 1,666 1 1,941

1 1,570 1 1,651

1 773 1 1,056

1 1,268

1 2,684

5,277 7,332

3,407 3,367

3,407 3,367

1,400,096 1,118,759       Total ORDNANCE

       Subtotal

          JOINT STRIKE FIGHTER AUTONOMIC LOGISTICS INFORMATION SYSTEM (JSF ALIS)

          JET BLAST DEFLECTORS (JBD)

       Subtotal

      c. Other ORDNANCE

          

          LONG RANGE LINEUP SYSTEM (LRLS)

          MORIAH BLOCK 2

          INTEGRATED LAUNCH AND RECOVERY TELEVISION SYSTEM (ILARTS)

          MK 49, MOD 3 ROLLING AIRFRAME MISSLE (RAM)

          IMPROVED FRESNEL LENS OPTICAL LANDING SYSTEM (IFLOLS)

       Subtotal

      b. Major Items

          LANDING SIGNAL OFFICER DISPLAY SYSTEM (LSODS)

          AN/SQQ-34, CARRIER-TACTICAL SUPPORT CENTER (CV-TSC)

          MK29 MOD 5, GUIDED MISSILE LAUNCHING SYSTEM (GMLS)

          AVIATION DATA MANAGEMENT AND CONTROL SYSTEM (ADMACS)

          DUAL BAND RADAR (DBR) (SPY-3 AND VOLUME SEARCH RADAR (VSR))

          ADVANCED ARRESTING GEAR (AAG)

          PHALANX BLOCK 1B MK 15 MOD 21 & 22,  CLOSE - IN WEAPONS SYSTEM (CIWS)

ENTERPRISE AIR SURVEILLANCE RADAR (EASR) AND X-BAND ILLUMINATOR

ORDNANCE

      a. P-35 Items

          ELECTROMAGNETIC AIRCRAFT LAUNCHING SYSTEM (EMALS)

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: CARRIER REPLACEMENT PROGRAM FY 2008 FY 2013

 P-8A EXHIBIT

FY2016 PB Cycle

February 2015

 1 - 7 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST

19,208 24,227

2,291 662

2,252 3,078

490 561

3,934

687 2,602

28,862 31,130

2,004 3,042

2,004 3,042

30,866 34,172       Total HM&E

       Subtotal

          SUPSHIP MATERIAL AND GFE

          TEST & INTEGRATION

          TRUCKS (FORKLIFTS)

       Subtotal

      c. Other HM&E

          

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: CARRIER REPLACEMENT PROGRAM FY 2008 FY 2013

HM&E

      a. P-35 Items

          LIFE RAFTS

      b. Major Items

          HM&E ENGINEERING SERVICES

          INTEGRATED LOGISTICS SUPPORT

       Subtotal

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY2016 PB Cycle

February 2015

 1 - 8 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 2,760 1 1,788

25 268
131 115
512 922
469 374

1,537 1,317
5,434 4,784

QTY
1
1

FY 13 CVN 79 SEP-24 19 12 FEB-22

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the
NOTE:

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

FY 08 CVN 78 MAR-16 25 12 FEB-13
YEAR

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

KONTRON FFP APR-12

IV. DELIVERY DATE:

2,760
FY 13 CVN 79 TBD TBD FEB-22 1,788
FY 08 CVN 78

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

P-35 Category FY 2008 FY 2013

Other Costs

YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

Major Hardware
Technical Data and Documentation
Spares
System Engineering
Technical Engineering Services

Total

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM

BFTT is a highly flexible, interactive system that provides capability for coordinated shipboard combat system team and Battle Group/Battle Force level tactical training. The mission of the 
system is to provide training capabilities for fleet personnel to achieve and maintain combat readiness.

II. CURRENT FUNDING:

Equipment Item: AN/USQ-T46X(V)X, BATTLE FORCE TACTICAL TRAINING SYSTEM (BFTT)
PARM Code: PEO IWS 7.0

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

 1 - 9 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 10,740 1 11,857

175 278
2,452 1,984

547 643
1,516 2,239

15,430 17,001

QTY
1
1

V. COMPETITION/SECOND SOURCE INITIATIVES:

FY 08 CVN 78 MAR-16 18

None

NOTE:

FY 13 CVN 79 JUN-22 48 12 JUN-17
12 SEP-13

YEAR
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

CVN 78

TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

IV. DELIVERY DATE:

FY 13 CVN 79 TBD TBD JUN-17 11,857
FY 08

/OPTION
PROGRAM

Technical Engineering Services

NORTHROP GRUMMAN FFP MAR-13
YEAR TYPE CONTRACTOR TYPE DATE UNIT COST

HARDWARE

10,740

SHIP PRIME CONTRACT AWARD NEW

Major Hardware
Spares
System Engineering

(Dollars in Thousands)

requirements. CANES is the technology replacement for the following existing afloat networks:  Combined Enterprise Regional Information Exchange System-Maritime (CENTRIXS-M), limited 
shipboard Internal Voice (IC), Integrated Shipboard Networking System (ISNS), Sensitive Compartmented Information (SCI) Networks, to include the Top Secret enclave, and Video Information 
eXchange System (VIXS).  CANES will incrementally collapse Unclassified, Secret, Secret-Releasable, and SCI enclaves. CANES Increment 1 is the current POR for CVN 78.  The CVN 79 estimate 
includes potential to collapse additional networks.

II. CURRENT FUNDING:
P-35 Category FY 2008 FY 2013

February 2015
Ship Type:

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT

III. CONTRACT DATA:

Other Costs
Total

CARRIER REPLACEMENT PROGRAM

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
CANES will provide the Navy tactical/non-tactical information environment and infrastructure necessary to enable hosting, extended services reach-back and reach-forward, and relay 
functions.  These capabilities will support real time and non-real time tactical/non-tactical edge connected, connectionless, and ad-hoc voice, video and data information exchange 

Equipment Item: CONSOLIDATED AFLOAT NETWORK AND ENTERPRISE SERVICES (CANES)
PARM Code: PMW 750

MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

 1 - 10 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 4,745 1 2,750

390 431
1,278 1,058

234 181
2,121 1,418
8,768 5,838

QTY
1
1

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

V. COMPETITION/SECOND SOURCE INITIATIVES:

FY 08 CVN 78 MAR-16 30

None

18 MAR-12
YEAR

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

NOTE:
This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the

FY 13 CVN 79 SEP-24 19 18 AUG-21

RAYTHEON FFP APR-11 OPTION

IV. DELIVERY DATE:

4,745
FY 13 CVN 79 RAYTHEON TBD AUG-21 2,750
FY 08 CVN 78

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

of fire control quality.  CEC is a sensor netting system which distributes sensor data from each CEC equipped ship, aircraft, and/or Cooperating Unit (CU), to all other CUs in the battle 
force through a real-time, line of sight, high data rate sensor and engagement data distribution network.  CEC is highly resistant to jamming and provides accurate grid locking between CUs. 
Each CU independently employs high capacity parallel processing and advanced algorithms to combine all distributed sensor data into a high quality track picture that is the same for all 
CUs.  CEC data is presented as a superset of the best sensor capabilities from each CU, all of which are integrated into a single input to each CU's combat weapons system.

YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

Major Hardware
Spares
System Engineering
Technical Engineering Services
Other Costs
Total

II. CURRENT FUNDING:
P-35 Category FY 2008 FY 2013

Equipment Item: AN/USG-2, COOPERATIVE ENGAGEMENT CAPABILITY (CEC)

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

PARM Code: PEO IWS 6.0

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
CEC significantly improves battle force air and missile defense capabilities by coordinating battle force air defense sensors into a single, near real-time, composite track picture capable 

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM

 1 - 11 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 10,004 1 11,044

31 0
50 50

511 556
305 434
662 380

11,563 12,464

QTY
1
1

FY 13 CVN 79 JUN-22 44 18 APR-17

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:

FY 08 CVN 78 MAR-16 30 18 MAR-12
YEAR

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

GENERAL DYNAMICS VARIOUS SEP-11

IV. DELIVERY DATE:

10,004
FY 13 CVN 79 TBD TBD APR-17 11,044
FY 08 CVN 78

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

FY 2008 FY 2013

YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

Major Hardware
Technical Data and Documentation
Spares
System Engineering
Technical Engineering Services
Other Costs
Total

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: DIGITAL MODULAR RADIO (DMR) ULTRA HIGH FREQUENCY/VERY HIGH FREQUENCY LINE OF SIGHT (EHF/VHF LOS) SATCOM

II. CURRENT FUNDING:
P-35 Category

PARM Code: PMW 750

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
DMR-VHF/UHF LOS/SATCOM is an open architecture system that allows transmission and reception of UHF and VHF RF signals.  The DMR replaces many legacy systems, including some crypto, Line Of 
Sight (LOS) and Satellite Communications (SATCOM) components.

 1 - 12 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 5,080 1 5,608

97 0
932 395
155 82
580 276

6,844 6,361

QTY

1

1

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

V. COMPETITION/SECOND SOURCE INITIATIVES:

FY 08 CVN 78 MAR-16 47

None

24 APR-10
YEAR

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

NOTE:
This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the

FY 13 CVN 79 SEP-24 19 24 FEB-21

NORTHROP GRUMMAN-   
BAE SYSTEMS SS/FFP NOV-08

IV. DELIVERY DATE:

5,080

FY 13 CVN 79
NORTHROP GRUMMAN-   

BAE SYSTEMS SS/FFP FEB-21 5,608

FY 08 CVN 78

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

video (symbology) to, and accepts requests from, as many as 22 remote locations.  It provides digital target reporting to the combat systems/weapon systems computer via full scan, sectored, 
and/or pop-up interrogations. It provides instantaneous target reporting at requested range and azimuth through the use of an electronically-steered Antenna Group OE-120/UPX or OE-120A/UPX. 
It provides electronically evaluated Mode 4 target reporting directly to operators and over the combat systems/weapon system computer interface. It provides full redundancy so 
identification capabilities are retained in case of main processor, main antenna, or main receiver/transmitter failure.

YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

Major Hardware
Spares
System Engineering
Technical Engineering Services
Other Costs
Total

II. CURRENT FUNDING:
P-35 Category FY 2008 FY 2013

Equipment Item: AN/UPX-29(V), INTERROGATOR FRIEND OR FOE (IFF) W/MK XII

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

PARM Code: PMA 213

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
IFF is an approved and fully supported centralized Mark XII Interrogator system. It uses one receiver transmitter that synchronizes video with up to four radar sweeps. It supplies synthetic 

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM

 1 - 13 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 6,558 1 7,240

1,111 1,184
0 0

3,251 987
10,920 9,411

QTY
1
1

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:
This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

FY 13 CVN 79 SEP-24 19
FY 08 CVN 78 MAR-16 25 24 FEB-12
YEAR TYPE

24 FEB-21

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

7,240
FY 08 CVN 78 NAWCAD N/A APR-08

PRIME CONTRACT AWARD NEW

6,558
FY 13 CVN 79 NAWCAD N/A FEB-21

HARDWARE
YEAR TYPE CONTRACTOR /OPTION UNIT COST

PROGRAM SHIP
TYPE DATE

Major Hardware
System Engineering

Other Costs
Total

III. CONTRACT DATA:

Technical Engineering Services

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

(Dollars in Thousands) February 2015

II. CURRENT FUNDING:
P-35 Category FY 2008

Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: SPN-46, AUTOMATIC CARRIER LANDING SYSTEM
PARM Code: PMA 213

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
AN/SPN-46 (V)3 provides Precision Approach Landing System (PALS) used for non-clear weather aircraft landings on board carriers.

FY 2013

 1 - 14 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 16,796 1 10,389

1,226 1,347
848 483

10,943 7,573
900 738

58,935 10,161
89,648 30,691

QTY
1
1

FY 13 CVN 79 SEP-24 19 24 FEB-21

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the
NOTE:

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

FY 08 CVN 78 MAR-16 22 24 MAY-11
YEAR

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

RAYTHEON/GEN DYNAMICS FFP SEP-08 NEW

IV. DELIVERY DATE:

16,796
FY 13 CVN 79 TBD TBD FEB-21 10,389
FY 08 CVN 78

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

FY 2008 FY 2013

YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

Major Hardware
Technical Data and Documentation
Spares
System Engineering
Technical Engineering Services
Other Costs
Total

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: SHIP SELF DEFENSE SYSTEM (SSDS)

II. CURRENT FUNDING:
P-35 Category

PARM Code: PEO IWS 10.0

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The SSDS MK 2, Mod (x) Common C2 system provides capabilities for multi-mission requirements including Ship Protection against air, surface, and subsurface threats using both own-ship and 
remote data (Joint Composite Track Number (JCTN) and Joint Data Network (JDN)) in support of the Anti-Air Warfare (AAW) Capstone requirements.

 1 - 15 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 3,008 1 3,486

228 264
1,819 1,865

11 49
633 710

5,699 6,374

QTY
1
1

24 FEB-21

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:
This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

FY 13 CVN 79 SEP-24 19
FY 08 CVN 78 MAR-16 46 24 MAY-10
YEAR TYPE

System Engineering
Technical Engineering Services

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

CONTRACTOR TYPE DATE /OPTION

3,486FY 13 CVN 79 TBD TBD

UNIT COST
FY 08 3,008
YEAR TYPE

FEB-21

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Total
Other Costs

CVN 78 NAVAIR VARIOUS NOV-09

Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: AN/TPX-42A(V)14, CARRIER AIR TRAFFIC CONTROL CENTER - DIRECT ALTITUDE AND IDENTIFY READOUT (CATCC-DAIR)
PARM Code: PMA 213

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
CATCC-DAIR is an automatic beacon and radar that when integrated with an air traffic control radar,  

Major Hardware
Spares

provides numeric and symbolic displays of position, identity, and altitude of aircraft in the terminal airspace on an operator's Plane Position Indicator (PPI) display.

II. CURRENT FUNDING:
P-35 Category FY 2008 FY 2013

(Dollars in Thousands) February 2015

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

 1 - 16 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 5,277 1 6,224

40 46
329 325
110 143
175 183
260 278

6,191 7,199

QTY
1
1

FY 13 CVN 79 JUN-22 39 27 DEC-16

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:

FY 08 CVN 78 MAR-16 28 18 MAY-12
YEAR

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

RAYTHEON FFP OCT-11

IV. DELIVERY DATE:

5,277
FY 13 CVN 79 TBD TBD DEC-16 6,224
FY 08 CVN 78

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

FY 2008 FY 2013

YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

Major Hardware
Ancillary Equipment
Spares
System Engineering
Technical Engineering Services
Other Costs
Total

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: NAVY MULTI-BAND TERMINAL (NMT)

II. CURRENT FUNDING:
P-35 Category

PARM Code: PMW 750

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The Advanced Extremely High Frequency (AEHF) Navy Multi-band Terminal (NMT) will be used to receive signals from the Advanced EHF satellites which is a follow-on to the DoD's highly 
secure, highly protected MILSTAR communications satellite system.

 1 - 17 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 14,295 1 14,211

393 291
516 473

2,423 706
477 125

1,828 650
19,932 16,456

QTY
1
1

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:
This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the
ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

IV. DELIVERY DATE:

FY 08 CVN 78 MAR-16 18 18 MAR-13
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

MONTHS REQUIRED PRODUCTION REQUIRED

FY 08 CVN 78 LOCKHEED MARTIN FFP

Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

SEP-12 14,295

P-35 Category FY 2008

UNIT COST

Major Hardware
Ancillary Equipment
Spares
System Engineering
Technical Engineering Services
Other Costs

FY 2013

YEAR TYPE CONTRACTOR TYPE DATE /OPTION

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

construction ships as well as upgrade current AN/SLQ-32(V)3 and (V)4 Electronic Warfare (EW) suites on existing ships.  It provides enhanced shipboard Electronic Warfare (EW) for early 

(Dollars in Thousands) February 2015

detection, analysis, threat warning and protection from anti-ship missiles.  SEWIP Block 2 focused on Electronic Support (ES) capability improvements.

II. CURRENT FUNDING:

Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: AN/SLQ-32(V)6, SURFACE ELECTRONIC WARFARE IMPROVEMENT PROGRAM (SEWIP) BLOCK 2
PARM Code: PEO IWS 2E

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
SEWIP Block 2 is a scalable Electronic Warfare enterprise suite to provide improved Electromagnetic Interference (EMI) mitigation and Combat System Interface capabilities to select new 

FY 13 CVN 79 SEP-24 19 18 AUG-21

FY 13 CVN 79 TBD TBD AUG-21 14,211

PROGRAM SHIP EARLIEST SHIP

 1 - 18 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 4,583 1 5,616

68 79
96 227

318 315
964 995
262 1,176

1,476 1,529
7,767 9,937

QTY
1
1

12 FEB-22

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:
This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

18 DEC-12
YEAR

FY 13 CVN 79 SEP-24 19
FY 08 CVN 78 MAR-16 21

TYPE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

5,616
FY 08 CVN 78 ARGON FFP/CPFF JUN-12

PRIME CONTRACT AWARD NEW

4,583
FY 13 CVN 79 TBD TBD FEB-22

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE

Technical Data and Documentation
Ancillary Equipment
Major Hardware

/OPTION UNIT COST
PROGRAM SHIP

III. CONTRACT DATA:

Spares
System Engineering
Technical Engineering Services
Other Costs
Total

Ship Type: CARRIER REPLACEMENT PROGRAM

FY2016 PB Cycle

P-35 Category FY 2008 FY 2013

PMW 750

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

Equipment Item: AN/SRQ-6/MCS-21, SHIPS SIGNAL EXPLOITATION EQUIPMENT (SSEE)
PARM Code:

SSEE provided for cryptological signal acquisition, recognition, analysis and geo-location.  It replaces Maritime Cryptological System (MCS-21) which replaces the Battle Group Passive 
Horizon Extension System (BGPHES).

II. CURRENT FUNDING:

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands) February 2015

 1 - 19 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 1,373 1 5,550

0 100
40 0

466 435
1,062 330

144 490
3,085 6,905

QTY
1
1

2. This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the

FY 13 CVN 79 SEP-24 19

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

12 FEB-22

system for HFRG is High Frequency Distribution Amplifier Group

12 OCT-12
YEAR DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY 08 CVN 78 MAR-16 29

1. HFRG system is in sustainment and approaching end of life. The system is no longer in production and there are no fleet assets available to refurbish for use on CVN 79. The replacement 

HARRIS CORP VARIOUS SEP-08

TYPE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP

1,373
FY 13 CVN 79 GENERAL DYNAMICS TBD FEB-22 5,550
FY 08 CVN 78

MONTHS REQUIRED PRODUCTION REQUIRED

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE

PRIME CONTRACT AWARD NEW

P-35 Category FY 2008 FY 2013

Major Hardware

/OPTION UNIT COST
PROGRAM SHIP

Spares
System Engineering
Technical Engineering Services
Other Costs
Total

III. CONTRACT DATA:

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

Technical Data and Documentation

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: HIGH FREQUENCY RADIO GROUP (HFRG)
PARM Code: PMW 170

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
HRFG supports the CVN 78 by providing broadband High Frequency Radio Frequency capability to transmit (2-30MHz) and receive (10KHz-30MHz).  

II. CURRENT FUNDING:

 1 - 20 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 614,677 1 713,664

514 596
10,759 13,357
13,819 15,479
30,269 34,742

670,038 777,838

QTY
1
1

FY 13 CVN 79 JUN-22 63 22 MAY-15

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:

FY 08 CVN 78 MAR-16 52 22 JAN-10
YEAR

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

IV. DELIVERY DATE:

614,677
FY 13 CVN 79 GENERAL ATOMICS FFP MAY-15 713,664
FY 08 CVN 78

SHIP PRIME CONTRACT AWARD NEW HARDWARE

GENERAL ATOMICS FFP JUN-09
YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

Major Hardware
Technical Data and Documentation
Systems Engineering
Technical Engineering Services
Other Costs
Total

III. CONTRACT DATA:
PROGRAM

PARM Code: PMA 251

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
EMALS is an advanced technology electrically generated launching system that uses a moving electromagnetic field to propel aircraft to launch speed.  EMALS is made up of six primary 
sub-systems: prime power interface, energy storage, energy distribution, power conversion, launch motor, and launch control subsystem.  Benefits over the current C13 steam catapults include 
reduced weight and volume, greater launching flexibility for future aircraft, improved control, and reduced manning workload requirements.

II. CURRENT FUNDING:
P-35 Category FY 2008 FY 2013

Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: ELECTROMAGNETIC AIRCRAFT LAUNCHING SYSTEM (EMALS)

(Dollars in Thousands) February 2015

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

 1 - 21 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 300,983 10,948

125 0
2,344 0

156,162 0
6,537 0

17,882 0
484,033 10,948

QTY
1

110,575
108,840

59,385
14,014

8,169

24 months
34 months
30 months

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:
The Enterprise Air Surveillance Radar (EASR) is intended to replace Dual Band Radar (DBR) on CVN 79.  The $10,948K cost on the CVN 79 represents a sunk cost paid for overruns associated with receiving the VSR from the 
DDG 1000 program and was originally planned for installation on CVN 79.

FY 13 CVN 79
FY 08 CVN 78 MAR-16 53 34 DEC-08
YEAR TYPE

N/A N/A

DELIVERY DATE BEFORE DELIVERY

MAR-23 N/A

DBR (includes SPY-3 arrays and below deck electronic cabinets)        
VSR (Volume Search Radar)                                                                          
Common Array Power/Cooling Systems (CAPS/CACS)                            
Misc hardware                                                                                                    
HIgh Power Interface                                                                                        

CVN 78 Hardware costs consists of the following: 

Production Lead Time:
Common Array Power/Cooling Systems (CAPS/CACS)
VSR                                                                                                                   
Multi-Function Radar (MFR)                                                                         

LEADTIME AWARD DATE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

10,948
FY 08 CVN 78 RAYTHEON CPIF MAR-08

PRIME CONTRACT AWARD NEW

300,983
FY 13 CVN 79 N/A N/A N/A

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

PROGRAM SHIP

Spares
Systems Engineering
Technical Engineering Services
Other Costs
Total

III. CONTRACT DATA:

Major Hardware
Technical Data and Documentation

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: DUAL BAND RADAR (DBR) (SPY-3 AND VOLUME SEARCH RADAR (VSR))
PARM Code: PEO IWS 2.0

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The DBR suite performs horizon and volume search functions during which the system can detect stealthy targets in sea-land clutter, provide periscope detection, and counter battery 
functions. The dual band approach (wave form integration) has the ability to provide improved performance in adverse environments, demonstrate avoidance of multi-radar track-to-track 
correlation and provides for reduced software development and maintenance.  The SPY-3 function provides an affordable, high-performance radar for the ship's self defense. SPY-3 greatly 
enhances ship defense capability against all surface and air threats envisioned in the littoral environment.  VSR provides a solid state active phased array with low signature and a 
three-dimensional air search capability. The VSR function also provides long range above the horizon surveillance, detection, and tracking of high diving targets, and provides the SPY-3 
with timely cuing and aircraft marshaling assistance.

II. CURRENT FUNDING:

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

FY 2013P-35 Category FY 2008

 1 - 22 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST
1 56,000

0
0

18,500
0
0

74,500

QTY
1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2017 PB Cycle

PARM Code: PEO IWS 2.0

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The Enterprise Air Surveillance Radar (EASR) suite will be a modern long-range, three-dimensional (3D) radar used to search, detect and provide space-stabilized, three-coordinate (range, bearing, height) data for air intercept 
control and designation to a weapon system and Air Traffic Control (ATC) system.  The Enterprise Surveillance Suite (ESS), which includes EASR, is  intended to replace the functions that Dual Band Radar (DBR) performed on 

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: Enterprise Air Surveillance Radar (EASR) and X-Band Illuminator

Major Hardware
Technical Data and Documentation

CVN 78, but at a much lower cost.

II. CURRENT FUNDING:
P-35 Category FY 2013

Other Costs
Total

III. CONTRACT DATA:

Spares
Systems Engineering
Technical Engineering Services

FY 13 CVN 79 TBD CPIF APR-20 NEW 56,000

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

PROGRAM SHIP PRIME CONTRACT AWARD NEW

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

FY 13 CVN 79 SEP-24 19 34 APR-20

NOTE:
This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the
ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

 1 - 23 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 138,799 1 143,575

2,366 0
336 495

5,207 2,659
5,709 7,237
1,036 5,172

13,511 9,095
166,964 168,233

QTY
1
1

FY 13 CVN 79  JUN-22 52

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:

REQUIRED

33 MAY-15
33 MAY-10

YEAR DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY 08 CVN 78 MAR-16 37

AWARD NEW

GENERAL ATOMICS FFP NOV-09

TYPE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP

138,799
FY 13 CVN 79 GENERAL ATOMICS FFP MAY-15 143,575
FY 08 CVN 78

MONTHS REQUIRED PRODUCTION

/OPTION UNIT COST
PROGRAM SHIP

Spares
Systems Engineering
Technical Engineering Services
Other Costs
Total

III. CONTRACT DATA:
HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE
PRIME CONTRACT

II. CURRENT FUNDING:
P-35 Category FY 2008 FY 2013

Major Hardware
Ancillary Equipment

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

Technical Data and Documentation

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: ADVANCED ARRESTING GEAR (AAG)
PARM Code: PMA 251

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
AAG provides an upgraded ability to recover all existing and projected aircraft carrier based air vehicles. The AAG system will replace the Mark 7 arresting gear system found on the NIMITZ 
class carriers and will be the aircraft recovery system for both CVN 78 and CVN 79.   AAG consists of six primary systems; energy absorption subsystem, energy storage subsystem, dynamic 
control subsystem, thermal management subsystem, cross deck pendant, and the control subsystem.

 1 - 24 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
3 14,058 3 16,297

199 231
240 278

1,744 1,857
638 628
876 1,292

17,755 20,583

QTY
3
3

FY 13 CVN 79 SEP-24 19 22 APR-21

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the
NOTE:

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

FY 08 CVN 78 MAR-16 20 22 SEP-12
YEAR

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

RAYTHEON FFP MAY-09

IV. DELIVERY DATE:

4,686
FY 13 CVN 79 RAYTHEON FFP APR-21 5,432
FY 08 CVN 78

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

FY 2008 FY 2013

YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

Major Hardware
Ancillary Equipment
Spares
Systems Engineering
Technical Engineering Services
Other Costs
Total

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: PHALANX BLOCK 1B MK 15 MOD 21 & 22,  CLOSE - IN WEAPONS SYSTEM (CIWS)

II. CURRENT FUNDING:
P-35 Category

PARM Code: IWS 3B

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Phalanx is a high fire rate Close-In Weapon System (CIWS) that automatically acquires, tracks and destroys Anti-Ship cruise missiles, Helos, Aircraft, and all types of Surface threats.  The 
installed version will have one MK-15, Mod 21 and two MK-15 Mod 22 CIWS systems.

 1 - 25 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 3,295 1 2,980

45 0
125 50

1,890 1,050
400 800
920 1,705

6,675 6,585

QTY
1
1

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:
This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the

FY 13 CVN 79 SEP-24 19 18 AUG-21
FY 08 CVN 78 MAR-16 26 21 APR-11
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

2,980
FY 08 CVN 78 GTS/GENERAL DYNAMICS CPFF MAR-09

PRIME CONTRACT AWARD NEW

3,295
FY 13 CVN 79 TBD TBD AUG-21

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

PROGRAM SHIP
III. CONTRACT DATA:

Spares
Systems Engineering
Technical Engineering Services

Total
Other Costs

Technical Data and Documentation
Major Hardware

II. CURRENT FUNDING:
P-35 Category FY 2008 FY 2013

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

Processing System (CPS), Common Display System (CDS), sensor processing in support of the MH-60R helicopter, high speed bandwidth network, Excomm systems, net-centric warfare components, 
etc.

control, and organic/battle-group aircraft mission support. CV-TSC supports both ship self defense and embarked Destroyer Squadron (DESRON) missions. This system is Open Architecture 
Computing Environment (OACE), Joint Fires Network (JFN), and FORCEnet compliant, and includes redesign to maximize introduction of expected transformational technologies such as Common 

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: AN/SQQ-34, CARRIER-TACTICAL SUPPORT CENTER (CV-TSC)

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
CV-TSC provides for carrier organic Anti-submarine Warfare (ASW), Mine Warfare (MIW), Surface Warfare (SUW), and other composite warfare area sensor data processing, tactical command and 

PEO IWS 5EPARM Code:

 1 - 26 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
2 5,993 2 10,057

327 407
56 0

530 894
1,502 1,287

515 665
3,859 2,305

12,782 15,615

QTY
2
2

29 SEP-20

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

FY 13 CVN 79 SEP-24 19

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:
This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the

FY 08 CVN 78 MAR-16 22 29 DEC-11

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

CONTRACTOR TYPE DATE /OPTION

5,028FY 13 CVN 79 TBD TBD

UNIT COST
FY 08 CVN 78 RAYTHEON FFP JUN-11 NEW 2,997
YEAR TYPE

SEP-20

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Total
Other Costs

level.

II. CURRENT FUNDING:
P-35 Category FY 2008 FY 2013

Ancillary Equipment
Technical Data and Documentation

Systems Engineering
Technical Engineering Services

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT

Spares

Ship Type: CARRIER REPLACEMENT PROGRAM

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The MK 29 Mod 5 GMLS is a launcher only configuration integrated with the C2 system and will provide CVN 78 and CVN 79 with a cost effective means of employing the initial Evolved Sea 
Sparrow Missile (ESSM) capability. This configuration consist of an open architecture launching system and does not include operator workstations; all workstations and operator interactions 

Equipment Item: MK29 MOD 5, GUIDED MISSILE LAUNCHING SYSTEM (GMLS)
PARM Code: PEO IWS 3

Major Hardware

MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle
(Dollars in Thousands) February 2015

necessary for system operation including  but not limited to power application to the GMLS and control and safety/status monitoring of loaded cells is assumed to exist at the combat system 

 1 - 27 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 4,443 1 4,600

97 0
241 90
907 1,249
753 966

1,156 1,612
7,597 8,517

QTY
1
1

FY 13 CVN 79 JUN-22 43

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:

27 SEP-16
12 JAN-13

YEAR DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY 08 CVN 78 MAR-16 26

CHUGACH FFP JUL-12 NEW

TYPE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP

4,443
FY 13 CVN 79 TBD TBD SEP-16 4,600
FY 08 CVN 78

MONTHS REQUIRED PRODUCTION REQUIRED

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE

PRIME CONTRACT AWARD NEW

P-35 Category FY 2008 FY 2013

Major Hardware

/OPTION UNIT COST
PROGRAM SHIP

Spares
Systems Engineering
Technical Engineering Services
Other Costs
Total

III. CONTRACT DATA:

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

Technical Data and Documentation

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: AVIATION DATA MANAGEMENT AND CONTROL SYSTEM (ADMACS)
PARM Code: PMA 251

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
ADMACS is a virtual, seamless, data sharing, knowledge based data system that provides interface for all aviation data systems.  It is a tactical real-time information management system 
maintaining data integrity throughout the ship spaces that manage aircraft launch and recovery operations on board the carrier.  ADMACS includes data from launch and recovery equipment, air 
traffic control, aviation maintenance, landing signaling officer, etc.

II. CURRENT FUNDING:

 1 - 28 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 4,663 1 2,777

229 0
343 0

1,702 1,318
195 339

1,178 662
8,310 5,096

QTY
1
1

FY 13 CVN 79 JUN-22 43

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:

36 DEC-15
36 AUG-11

YEAR DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY 08 CVN 78 MAR-16 19

EPSILON/FULLVIEW FFP OCT-10 NEW

TYPE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP

4,663
FY 13 CVN 79 TBD TBD DEC-15 2,777
FY 08 CVN 78

MONTHS REQUIRED PRODUCTION REQUIRED

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE

PRIME CONTRACT AWARD NEW

P-35 Category FY 2008 FY 2013

Major Hardware

/OPTION UNIT COST
PROGRAM SHIP

Spares
Systems Engineering
Technical Engineering Services
Other Costs
Total

III. CONTRACT DATA:

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

Technical Data and Documentation

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: INTEGRATED LAUNCH AND RECOVERY TELEVISION SYSTEM (ILARTS)
PARM Code: PMA 251

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The primary purpose of the ILARTS system is to simultaneously monitor and record aircraft recoveries and launches aboard aircraft carriers during both day and night operations.  This system 
also provides the LSO with information on aircraft lineup during recovery and is used both as a pilot debriefing medium and as a detailed accident analysis tool.  ILARTS consists of 
eighteen cameras in different locations aboard ship that are connected to a closed circuit television system.

II. CURRENT FUNDING:
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  CLASSIFICATION:
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QTY COST QTY COST
2 6,816 2 7,902

1,191 1,381
30 35

121 140
1,897 2,190

332 380
3,524 4,098

13,911 16,126

QTY
2
2

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:
This system is planned for installation during the CVN 79 Phase II availability.  This availability enables use of competition / skilled installation teams, provides for installation of shipboard electronic systems closer to time of the

FY 13 CVN 79 SEP-24 19

ship's first deployment, and allows for concurrent installation of the combat system and DBR replacement radar suite.

24
FY 08 CVN 78 MAR-16 20 21 OCT-12

FEB-21

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

CONTRACTOR TYPE DATE /OPTION

3,951FY 13 CVN 79 TBD TBD

UNIT COST
FY 08 CVN 78 RAYTHEON FFP JAN-09 3,408
YEAR TYPE

FEB-21

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Total

engagement of asymmetric threats. The CVN 78 and CVN 79 system provides refurbished MK 49 Guided Missile Launching Systems upgraded to MK 49 Mod 3.

II. CURRENT FUNDING:
P-35 Category FY 2008 FY 2013

Technical Engineering Services

Major Hardware
Ancillary Equipment
Technical Data and Documentation

Other Costs

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The MK 49 Mod 3 Rolling Airframe Missile (RAM) Weapon System is a lightweight, low cost, high power system for anti-ship missile defense against current and evolving threats. The Block 1 
upgrade adds the capability of infrared, all-the-way missile guidance while maintaining the original dual-mode (RF/IR) capability. The helos, aircraft, and surface (HAS) upgrade enables the 

Spares
Systems Engineering

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

PARM Code: PEO IWS 3B

(Dollars in Thousands) February 2015
Ship Type: CARRIER REPLACEMENT PROGRAM
Equipment Item: MK 49, MOD 3 ROLLING AIRFRAME MISSILE (RAM)
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 1,781 1 2,079

743 1,000
255 276
568 664

3,347 4,019

QTY
1
1

24 JAN-16

V. COMPETITION/SECOND SOURCE INITIATIVES:
None

NOTE:
CVN 78: Refurbishment of existing IFLOLS unit done at Naval Air Station North Island and Naval Air Warfare Center, Lakehurt, NJ.

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

FY 13 CVN 79 JUN-22 53
FY 08 CVN 78 MAR-16 36 24 MAR-11
YEAR TYPE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

CONTRACTOR TYPE DATE /OPTION

2,079FY 13 CVN 79 TBD TBD

UNIT COST
FY 08 CVN 78 N/A N/A FEB-09 1,781
YEAR TYPE

JAN-16

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Total

PARM Code: PMA 251

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The IFLOLS is the primary visual landing aide displaying glide path, and trend information to fixed wing pilots on final approach from 1.5 nautical miles to touchdown.  It is centered 
between two fixed green datum reference bars.  This stabilized "meatball" indicates to the pilot his position above, below, or on ideal glide slope by ball displacements above or 
below the datum reference.

Technical Engineering Services

II. CURRENT FUNDING:
P-35 Category FY 2008 FY 2013

Other Costs

Equipment Item: IMPROVED FRESNEL LENS OPTICAL LANDING SYSTEM (IFLOLS)

Major Hardware
System Engineering

(Dollars in Thousands) February 2015

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 PB Cycle

Ship Type: CARRIER REPLACEMENT PROGRAM
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  CLASSIFICATION:

 UNCLASSIFIED
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BLI PLT When Req'd Prior Years FY14 FY15 FY16 FY17 FY18 FY19 FY20 To Complete Total
P-5 Categories 0.0 0.0 0.0 874.7 1,126.1 0.0 0.0 0.0 0.0 2,000.8
Plans (Detailed) Up to 45 45 0.0 0.0 0.0 12.3 14.0 0.0 0.0 0.0 0.0 26.4
Basic 16-72 45 0.0 0.0 0.0 179.1 107.6 0.0 0.0 0.0 0.0 286.7
Nuc Prop Equip 36-96 72 0.0 0.0 0.0 683.2 1,004.5 0.0 0.0 0.0 0.0 1,687.7

Total AP 0.0 0.0 0.0 874.7 1,126.1 0.0 0.0 0.0 0.0 2,000.8

SHIPBUILDING AND CONVERSION, NAVY / 2 / Other Warships / BLI 2001

February 2015

Weapon System

CARRIER REPLACEMENT PROGRAM

First System (BY1) Award Date and Completion Date Interval Between Systems

CLASSIFICATION: UNCLASSIFIED

Exhibit P-10, Advance Procurement Requirements Analysis Date:

(Funding)

Appropriation (Treasury)Code/CC/BA/BSA/Item Control Number P-1 Line Item Nomenclature

                                     

                                     

                                     

Plans (Detailed) funding is required to support the CVN 80 integrated design and construction schedule.  Funding is required to efficiently and effectively complete design integration efforts and detailed design 

CVN 80 DECEMBER  2017  SEPTEMBER 2027

Description:
P-5 Categories          

make them among the longest lead items for CVN 80.                        

                                     

construction planning.

Basic funding is required for both procurement of the longest lead non-reactor propulsion plant, electric plant contractor furnished equipment and shipbuilder advance procurement 

efforts necessary to support an efficient CVN 80 construction schedule.

                                     

Nuclear Propulsion Equipment (GFE) funding is required to fund the longest lead reactor plant components.  The complexity, size and early shipyard need dates for reactor plant equipment

2‐1
  CLASSIFICATION:

 UNCLASSIFIED



PLT QPA Unit Cost Qty Contract Forecast Date Total Cost Request
Plans (Detailed) Up to 45 OCT 15 12.3
Basic 16-72 OCT 15 179.1
Nuc Prop Equip 36-96 OCT 15 683.2
Total AP 874.7

Description:

Basic funding is required for both procurement of the longest lead non-reactor propulsion plant, electric plant contractor furnished equipment and shipbuilder advance procurement efforts necessary to support an 
efficient CVN 80 construction schedule.

Plans (Detailed) funding is required to support the CVN 80 integrated design and construction schedule.  Funding is required to efficiently and effectively complete design integration efforts and detailed design and 
construction planning. 

Nuclear Propulsion Equipment (GFE) funding is required to fund the longest lead reactor plant components.  The complexity, size and early shipyard need dates for reactor plant equipment make them among the 
longest lead items for CVN 80.   

Appropriation (Treasury)Code/CC/BA/BSA/Item Control Number Weapon System P-1 Line Item Nomenclature

SHIPBUILDING AND CONVERSION, NAVY / 2 / Other Warships / BLI 2001 CVN 80 CARRIER REPLACEMENT PROGRAM

(TOA $ in Millions) FY16

CLASSIFICATION: UNCLASSIFIED

Exhibit P-10, Advance Procurement Requirements Analysis Date:

(Budget Justification) February 2015
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  CLASSIFICATION:

 UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:
            FY2016 President's Budget February 2015
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Ship and Conversion, Navy/BA#2 OTHER WARSHIPS Virginia Class Submarine BLI:  2013

PRIOR YEARS FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 FY2020 TO COMPLETE TOTAL PROGRAM
QUANTITY 18 2 2 2 2 2 2 2 32
End Cost 46325.5 5409.3 5265.7 5376.9 5439.2 5579.3 7085.0 6492.5 3066.2 90039.7
Less Advance Procurement 12798.2 1528.6 1577.0 1613.5 1623.3 1856.3 2024.0 1704.2 2257.2 26982.4
Less Transfer / Cost to Complete 1844.7 1844.7
Less EOQ 2036.7 158.4 416.9 597.6 580.4 809.0 4599.0
Full Funding 29645.9 3880.7 3530.3 3346.4 3218.3 3142.7 5061.0 4788.3 .0 56613.6
Plus Advance Procurement 15436.8 1612.0 1621.0 1663.8 1965.8 1881.2 1240.3 1561.5 26982.4
Plus Transfer / Cost to Complete 1617.7 227.0 1844.7
Plus EOQ 2036.7 742.6 680.8 330.0 390.5 418.5 4599.0
Total Obligational Authority 48737.1 6462.3 5832.1 5340.1 5184.1 5023.9 6691.8 6768.2 .0 90039.7
Plus Outfitting and Post Delivery 731.1 87.5 123.0 116.6 140.0 144.9 112.7 164.4 777.1 2397.2
Total 49468.2 6549.9 5955.0 5456.7 5324.1 5168.8 6804.5 6932.6 777.1 92436.8
Unit Cost (Ave. End Cost) 2573.6 2704.7 2632.8 2688.4 2719.6 2789.7 3542.5 3246.3 2717.9

Characteristics: Armament: Major Electronics:
Hull Torpedo Tubes Command, Control, Communications and Intelligence System
Length overall             377' Vertical Launch Tubes  - Open System Architecture
Beam                             34'  - Twenty-three Subsystems
Displacement             7830 Tons
Draft                               32'

Production Status:    FY14   FY14   FY15   FY15   FY16   FY16
Multi Year Procurement Contract SSN 792  SSN  793 SSN 794  SSN  795 SSN 796  SSN  797
Contract Award Date Apr-14 Apr-14 Apr-14 Apr-14 Apr-14 Apr-14
Months to Completion
     a)Option Award Date to Delivery 62 months  67 months 64 months  68 months 61 months  67 months
     b) Construction Start to Delivery 62 months 62 months 62 months 60 months 60 months 60 months
Option Award Date Apr-14 Apr-14 Jan-15 Jan-15 Jan-16 Jan-16
Start of Construction Date May-14 Sep-14 Apr-15 Sep-15 Mar-16 Sep-16
Delivery Date Jun-19 Nov-19 May-20 Sep-20 Feb-21 Aug-21
Completion of Fitting Out Jun-19 Nov-19 May-20 Sep-20 Feb-21 Aug-21
Obligation Work Limiting Date May-20 Oct-20 Apr-21 Aug-21 Jan-22 Jul-22

MISSION:  To seek out and destroy enemy ships across a wide spectrum of tactical scenarios, working both independently and in consort with a battle group/other ships, providing Joint Commanders with early, accurate knowledge of the 
battlefield on which power may be projected from sea; covert striking power against targets ashore; the capability to establish covertly an expeditionary force on land; and the maritime strength to destroy enemy naval forces and interdict 
seaborne commerce.

NOTE: These VA Class Exhibits reflect an FY14 - FY18 Multi-Year Procurement (MYP) strategy for 10 SSNs (2 per year) with EOQ in FY14-FY16.  Additionally, the To Complete values includes FY18 - FY20 AP/EOQ for CFE/GFE LLTM 
and Nuclear Components anticipated for a 9 SSN MYP contract for SSNs in  FY19 - FY23 with VPM  (which includes SSNs beyond the current Program of Record of 30 SSNs).
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CLASSIFICATION:

UNCLASSIFIED



 
P-5 EXHIBIT 

CLASSIFICATION:  UNCLASSIFIED FY2016 President's Budget
February 2015

BLI:  2013
 APPROPRIATION:  SHIPBUILDING AND CONVERSION, NAVY WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

BUDGET ACTIVITY:  2 P-1  ITEM NOMENCLATURE:  Virginia Class Submarine
OTHER WARSHIPS

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY2014 FY2015 FY2016

QUANTITY 1 1 2 2 2 2 2 2

ELEMENTS OF COST
TOTAL 
COST

TOTAL 
COST

TOTAL 
COST

TOTAL 
COST

TOTAL 
COST

TOTAL 
COST

TOTAL 
COST

TOTAL 
COST

PLAN COSTS 114,805 98,882 184,659 176,536 183,597 167,937 177,095 183,078

BASIC CONST/CONVERSION 1,775,064 1,699,521 3,384,964 3,306,362 3,232,704 3,492,087 3,335,501 3,384,290

CHANGE ORDERS 49,102 50,675 100,644 98,600 92,430 104,021 89,481 91,459
TECHNOLOGY INSERTION 111,267 81,323 80,000 25,600 45,500 73,500 28,835 13,535

ELECTRONICS 263,306 262,829 529,217 489,947 499,746 503,718 504,701 514,795

PROPULSION EQUIPMENT 462,931 474,000 887,000 878,000 896,000 910,157 970,000 1,025,000

HM&E 48,901 51,557 99,738 100,116 102,476 105,248 106,822 109,920

OTHER COST 31,300 31,713 48,170 49,158 51,124 52,658 53,233 54,777

TOTAL SHIP ESTIMATE 2,856,676 2,750,500 5,314,392 5,124,319 5,103,577 5,409,326 5,265,668 5,376,854

LESS ADVANCE PROCUREMENT FY07 462,931
LESS ADVANCE PROCUREMENT FY08 292,998 474,749 513,884
LESS ADVANCE PROCUREMENT FY09 235,776 563,000
LESS ADVANCE PROCUREMENT FY10 432,400 914,000
LESS ADVANCE PROCUREMENT FY11 498,961 932,000
LESS ADVANCE PROCUREMENT FY12 473,115 988,246
LESS ADVANCE PROCUREMENT FY13 540,376 1,110,000
LESS ADVANCE PROCUREMENT FY14 467,014 1,145,000
LESS ADVANCE PROCUREMENT FY15 468,536

LESS EOQ FY09 81,857 186,488 162,131 162,128
LESS EOQ FY10 207,222 199,898 200,160
LESS EOQ FY11 128,015 122,920

LESS EOQ FY14 158,400 219,380
LESS EOQ FY15 197,568

LESS Cost to Complete FY14 227,000

NET P-1 LINE ITEM 2,100,747 1,958,118 3,411,398 3,221,314 2,986,254 3,880,704 3,530,254 3,346,370
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P-5B EXHIBIT
CLASSIFICATION:  UNCLASSIFIED FY2016 President's Budget

February 2015
BLI:  2013

Fiscal Year:  2014/2015 Ship Type:  VIRGINIA CLASS

I. Design Schedule: Start/Issue Complete/Response Reissue Complete/Response
Issue Date for TLR N/A N/A
Issue Date for TLS N/A N/A
Preliminary Design Oct-93 Sep-95
Contract Design Oct-94 Sep-96
Detail Design Jan-96 Jun-04
Request for Proposals N/A N/A
Design Agent Electric Boat

II. Classification of Cost Estimate C

III. Basic Construction/Conversion FY2015 FY2016
A.  Award Date Apr-14 Apr-14
B.  Contract Type FPI FPI
C.  Request for Proposals:                      
       Start/Issue: Sept-12 Sept-12
       Complete/Response: Dec-12 Dec-12

IV. Escalation
Base Date N/A N/A
Escalation Target Date N/A N/A
Escalation Termination Date N/A N/A
Escalation Requirement ($K) N/A N/A
Labor/Material Split N/A N/A
Allowable Overhead Rate N/A N/A

V. Other Basic (Reserves/Miscellaneous) Amount Amount
Item N/A N/A

 

            SHIPBUILDING AND CONVERSION, NAVY
       Analysis of Ship Cost Estimate - Basic/Escalation

The FY14  MYP Construction Contract was awarded on 
28 April 2014 with AP/EOQ for the 10 SSNs in FY14-18.  
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CLASSIFICATION:  UNCLASSIFIED
            SHIPBUILDING AND CONVERSION, NAVY EXHIBIT P-27

SHIP PRODUCTION SCHEDULE FY2016 President's Budget
February 2015

BLI:  2013

SHIP FISCAL YEAR CONTRACT START OF DELIVERY
TYPE SHIPBUILDER AUTHORIZED AWARD CONSTRUCTION DATE

SSN784 EB/NNS 09 Dec-08 Mar-09 Aug-14
SSN785 EB/NNS 10 Dec-08 Mar-10 Apr-15
SSN786 EB/NNS 11 Dec-08 Mar-11 Dec-15
SSN787 EB/NNS 11 Dec-08 Sep-11 Jun-16
SSN788 EB/NNS 12 Dec-08 Mar-12 Nov-16
SSN789 EB/NNS 12 Dec-08 Sep-12 Jun-17
SSN790 EB/NNS 13 Dec-08 Mar-13 Nov-17
SSN791 EB/NNS 13 Dec-08 Sep-13 Jun-18

SSN792 EB/NNS 14 Apr-14 May-14 Jun-19
SSN793 EB/NNS 14 Apr-14 Sep-14 Nov-19
SSN794 EB/NNS 15 Apr-14 Apr-15 May-20
SSN795 EB/NNS 15 Apr-14 Sep-15 Sep-20
SSN796 EB/NNS 16 Apr-14 Mar-16 Feb-21
SSN797 EB/NNS 16 Apr-14 Sep-16 Aug-21
SSN798 EB/NNS 17 Apr-14 Mar-17 Feb-22
SSN799 EB/NNS 17 Apr-14 Sep-17 Aug-22
SSN800 EB/NNS 18 Apr-14 Mar-18 Feb-23
SSN801 EB/NNS 18 Apr-14 Sep-18 Aug-23
SSN802 EB/NNS 19 Dec-18 Mar-19 Feb-24
SSN803 EB/NNS 19 Dec-18 Sep-19 Aug-24
SSN804 EB/NNS 20 Dec-18 Mar-20 Feb-25
SSN805 EB/NNS 20 Dec-18 Sep-20 Aug-25

Note:  (1) The  start of construction dates reflect when Electric Boat starts construction of Section 7 Hull Cylinder (KE70021).

(2) The FY10-13 SSNs Delivery Date reflects an estimated accelerated date (not the contract delivery dates).  The FY14-18 SSNs reflect contract delivery dates in 
accordance with the Block IV 10 MYP contract. VA Class is working towards earlier delivery dates for all currently undelivered SSNs. 
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 P-8A EXHIBIT
FY2016 President's Budget

CLASSIFICATION:  UNCLASSIFIED February 2015
BLI:  2013

SHIPBUILDING AND CONVERSION, NAVY
Analysis of Ship Cost Estimates - Major Equipment
(Dollars in Thousands)

Ship Type:
VIRGINIA CLASS FY14 FY15 FY16 

QTY TOTAL COST QTY TOTAL COST QTY TOTAL COST

ELECTRONICS EQUIPMENT

2 2 2

a.  P-35 Items
1.  Sonar, Combat Control & Architecture 202,854 206,882 211,046
2.  ESM 55,412 56,512 57,650
3.  Photonics Masts 37,268 38,008 38,774
4.  UMMs 21,254 21,676 22,112
5.  ECS Recurring 50,276 51,274 52,306

Subtotal 367,064 374,352 381,888

b. Major Items
1.  System Level Activities 41,236 38,718 39,473
2.  AN/BPS-16 11,424 5,968 6,048
3.  Navigation 6,488 6,617 6,750
4.  CWITT 42,194 43,032 43,898
5.  NPES SE&I 33,020 33,676 34,354

Subtotal 134,362 128,011 130,523
 

c. Other Electronics
1.  Misc Electronics 2,292 2,338 2,384

TOTAL ELECTRONICS 503,718 504,701 514,795
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P-35   EXHIBIT P-35
ITEM: SONAR, COMBAT, CONTROL & FY2016 President's Budget

ARCHITECTURE February 2015
BLI:  2013

I.  DESCRIPTION/CHARACTERISTICS/PURPOSE

Quantity of 1 per hull

II.  CURRENT FUNDING:

SHIP:     FY14     FY15     FY16

MAJOR HARDWARE 165,401 168,685 172,084
TECH ENGINEERING SERVICES 2,963 3,022 3,082
OTHER COSTS 34,490 35,175 35,880

    TOTAL 202,854 206,882 211,046

III.  CONTRACT DATA:
PROGRAM HARDWARE CONTRACT CONTRACT NEW / OPTION

YEAR SHIP TYPE CONTRACTOR QTY UNIT COST AWARD DATE TYPE
14 SSN792 / 793 LMMSS 2 Shipsets 45,214 Jan-14 C/CPIF Option
15 SSN794 / 795 LMMSS 2 Shipsets 46,111 Jan-15 C/CPIF Option
16 SSN796 / 797 LMMSS 2 Shipsets 47,126 Jan-16 C/CPIF Option

IV.  DELIVERY DATA:
EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY SHIP TYPE DELIVERY DATE BEFORE DELIVERY LEAD TIME AWARD DATE
14 SSN792 / 793 June-19 /Nov-19 32 / 31 32 Mar-14 / Aug-14
15 SSN794 / 795 May-20 / Sep-20 32 / 29 32 Jan-15 / Aug-15
16 SSN796 / 797 Feb-21 / Aug-21 29 / 29 32 Jan-16 / Jul-16

V.  COMPETITION/SECOND SOURCE INITIATIVES:
N/A

SHIPBUILDING AND CONVERSION, NAVY
MAJOR SHIP COMPONENT FACT SHEET

The VIRGINIA Class Command, Control,  Communications and Intelligence (C3I) System is the electronics suite which will provide required operational and warfighting capability for the Navy’s newest attack submarine.  The C3I 
System includes 15 subsystems (23 if all electronically interfaced subsystems are included)  integrated by an overarching Architecture Subsystem.   This P-35 covers the procurement requirements for the following:  C3I Prime 
Contractor Furnished Equipment (Sonar, Combat Control and Architecture subsystems) and associated Government Furnished Equipment; technical data documentation; spares; technical engineering services; design engineering 
services; field engineering services; management support services; and shipboard certification efforts.  
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P-35   EXHIBIT P-35
ITEM: ELECTRONIC SUPPORT MEASURES SUBSYSTEM FY2016 President's Budget

February 2015
BLI:  2013

I.  DESCRIPTION/CHARACTERISTICS/PURPOSE

Quantity of 1 per hull

II.  CURRENT FUNDING:

SHIP:               FY14               FY15               FY16
MAJOR HARDWARE 42,018 42,852 43,718
TECH ENGINEERING SERVICES 2,355 2,402 2,450
OTHER COSTS 11,039 11,258 11,482

TOTAL 55,412 56,512 57,650

III.  CONTRACT DATA:

PROGRAM HARDWARE CONTRACT CONTRACT NEW / OPTION
YEAR SHIP TYPE CONTRACTOR QTY UNIT COST AWARD DATE TYPE

14 SSN792 / 793 LM, Syracuse 2 Shipsets 21,009 Mar-14 SS / FFP Option
15 SSN794 / 795 Competitive 2 Shipsets 21,426 Dec-15 FFP New
16 SSN796 / 797 Competitive 2 Shipsets 21,859 Dec-16 FFP Option

IV.  DELIVERY DATA:
EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY SHIP TYPE DELIVERY DATE BEFORE DELIVERY LEAD TIME AWARD DATE
14 SSN792 / 793 June-19 /Nov-19 32 / 31 24 Nov-14 / May-15
15 SSN794 / 795 May-20 / Sep-20 32 / 29 24 Oct-15 / Apr-16
16 SSN796 / 797 Feb-21 / Aug-21 29 / 29 24 Sep-16 / Mar-17

V.  COMPETITION/SECOND SOURCE INITIATIVES:
Multi-Functional Modular Mast (MMM) for SSN794 - 797

- RFP is planned to be released February 2015 and planned contract award date is December 2015

SHIPBUILDING AND CONVERSION, NAVY
MAJOR SHIP COMPONENT FACT SHEET

The VIRGINIA Class Command, Control,  Communications and Intelligence (C3I) System is the electronics suite which will provide required operational and warfighting capability for the Navy’s newest attack submarine.  The C3I 
System includes 15 subsystems (23 if all electronically interfaced subsystems are included)  integrated by an overarching Architecture Subsystem.   This P-35 covers the procurement requirements for the following: Electronic 
Support Measures subsystem Prime Contractor Furnished Equipment, and associated Government Furnished Equipment; technical data documentation; spares; systems engineering; technical engineering services; computer 
program support; system test & evaluation; field engineering services; management support services; shipboard certification efforts; quality assurance and reliability/maintainability assurance; maintenance of technical data; and 
contractor support services efforts.  This system provides the capability to process a variety of electromagnetic signal types over a wide frequency range in support of all applicable submarine mission areas.  
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P-35   EXHIBIT P-35
ITEM: PHOTONICS MAST FY2016 President's Budget

February 2015
BLI:  2013

I.  DESCRIPTION/CHARACTERISTICS/PURPOSE

Quantity of 1 per hull

II.  CURRENT FUNDING:

SHIP:             FY14             FY15             FY16
MAJOR HARDWARE 25,760 26,272 26,804
TECH ENGINEERING SERVICES 1,159 1,182 1,204
OTHER COSTS 10,349 10,554 10,766

TOTAL 37,268 38,008 38,774

III.  CONTRACT DATA:

PROGRAM HARDWARE CONTRACT CONTRACT NEW / OPTION
YEAR SHIP TYPE CONTRACTOR QTY UNIT COST AWARD DATE TYPE

14 SSN792 / 793 L-3 KEO 2 Shipsets 12,880 Sep-14 SS / FFP Option
15 SSN794 / 795 Competitive 2 Shipsets 13,136 Jun-15 FFP New
16 SSN796 / 797 Competitive 2 Shipsets 13,402 Mar-16 FFP Option

IV.  DELIVERY DATA:
EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY SHIP TYPE DELIVERY DATE BEFORE DELIVERY LEAD TIME AWARD DATE
14 SSN792 / 793 June-19 /Nov-19 32 / 31 24 Nov-14 / May-15
15 SSN794 / 795 May-20 / Sep-20 32 / 29 24 Oct-15 / Apr-16
16 SSN796 / 797 Feb-21 / Aug-21 29 / 29 24 Sep-16 / Mar-17

V.  COMPETITION/SECOND SOURCE INITIATIVES:
Low Profile Photonics Mast (LPPM) - Full and Open competition

- RFP released April 2014 and award planned third quarter FY15
- Includes common diploop/EHP plan as part of contract to maintain future mast flexibility
- Includes antenna assembly and ESM mast components

SHIPBUILDING AND CONVERSION, NAVY
MAJOR SHIP COMPONENT FACT SHEET

The VIRGINIA Class Command, Control,  Communications and Intelligence (C3I) System is the electronics suite which will provide required operational and warfighting capability for the Navy’s newest attack submarine.  The C3I 
System includes 15 subsystems (23 if all electronically interfaced subsystems are included)  integrated by an overarching Architecture Subsystem.   This P-35 covers the procurement requirements for the following: Photonics 
subsystem Prime Contractor Furnished Equipment; spares; systems engineering; technical engineering services; computer program support; field engineering services; management support services; shipboard certification; 
maintenance of technical data; and contractor support services efforts.  This system consists of two outboard mast/antenna/camera assemblies and the associated inboard processing and display equipment.  This system supports 
visual and infrared (IR) imaging, RF signal communications, early warning and contact direction finding capability.
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P-35   EXHIBIT P-35
ITEM: UNIVERSAL MODULAR MAST FY2016 President's Budget

February 2015
BLI:  2013

I.  DESCRIPTION/CHARACTERISTICS/PURPOSE

Quantity of 1 per hull

II.  CURRENT FUNDING:

SHIP:            FY14             FY15             FY16

MAJOR HARDWARE 15,838 16,153 16,478
TECH ENGINEERING SERVICES 2,629 2,681 2,734
OTHER COSTS 2,787 2,842 2,900

TOTAL TOTAL 21,254 21,676 22,112

III.  CONTRACT DATA:

PROGRAM HARDWARE CONTRACT CONTRACT NEW / OPTION
YEAR SHIP TYPE CONTRACTOR QTY UNIT COST AWARD DATE TYPE

14 SSN792 / 793 L-3 KEO 2 Shipsets 7,919 Apr-14 SS / FP Option
15 SSN794 / 795 L-3 KEO 2 Shipsets 8,077 Feb-15 SS / FP New
16 SSN796 / 797 L-3 KEO 2 Shipsets 8,239 Feb-16 SS / FP Option

IV.  DELIVERY DATA:
EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY SHIP TYPE DELIVERY DATE BEFORE DELIVERY LEAD TIME AWARD DATE
14 SSN792 / 793 June-19 /Nov-19 41 / 40 24 / 28 Jan-14 / Apr-14      Program Office has negotiated for the SSN 792 shipset to be delivered in 21 months
15 SSN794 / 795 May-20 / Sep-20 40 / 38 24 / 28 Feb-15 / Apr-15
16 SSN796 / 797 Feb-21 / Aug-21 37 / 37 24 / 28 Feb-16 / Mar-16

V.  COMPETITION/SECOND SOURCE INITIATIVES:
N/A

SHIPBUILDING AND CONVERSION, NAVY
MAJOR SHIP COMPONENT FACT SHEET

The  VIRGINIA Class Command, Control,  Communications and Intelligence (C3I) System is the electronics suite which will provide required operational and warfighting capability for the Navy’s newest attack submarine.  The C3I 
System includes 15 subsystems (23 if all electronically interfaced subsystems are included) integrated by an overarching Architecture Subsystem.   This P-35 covers the procurement requirements for the following: Modular Mast 
Prime Contractor Furnished Equipment; technical data documentation; spares; systems engineering;  technical engineering services; management support services; shipboard certification; and maintenance of technical data 
efforts.  This system consists of eight common masts for purposes of housing, raising and lowering antenna and other sensor units.
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P-35   EXHIBIT P-35
ITEM: EXTERIOR COMMUNICATION SYSTEM RECURRING FY2016 President's Budget

February 2015
I.  DESCRIPTION/CHARACTERISTICS/PURPOSE BLI:  2013

Quantity of 1 per hull

II.  CURRENT FUNDING:

SHIP:               FY14               FY15               FY16
MAJOR HARDWARE 33,720 34,389 35,082
TECH ENGINEERING SERVICES 5,718 5,832 5,950
OTHER COSTS 10,838 11,053 11,274

TOTAL 50,276 51,274 52,306

III.  CONTRACT DATA:

PROGRAM HARDWARE CONTRACT CONTRACT NEW / OPTION
YEAR SHIP TYPE CONTRACTOR QTY UNIT COST AWARD DATE TYPE

14 SSN792 / 793 SAIC 2 Shipsets 16,860 May-16 Competitive/IDIQ Option
15 SSN794 / 795 SAIC 2 Shipsets 17,195 May-17 Competitive/IDIQ Option
16 SSN796 / 797 SAIC 2 Shipsets 17,541 May-18 Competitive/IDIQ Option

IV.  DELIVERY DATA:
EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY SHIP TYPE DELIVERY DATE BEFORE DELIVERY LEAD TIME AWARD DATE
14 SSN792 / 793 June-19 /Nov-19 28 / 28 9 May-16 / Oct-16
15 SSN794 / 795 May-20 / Sep-20 27 / 26 9 May-17 / Oct-17
16 SSN796 / 797 Feb-21 / Aug-21 24 / 25 9 May-18 / Oct-18

V.  COMPETITION/SECOND SOURCE INITIATIVES:
N/A

SHIPBUILDING AND CONVERSION, NAVY
MAJOR SHIP COMPONENT FACT SHEET

The VIRGINIA Class Command, Control,  Communications and Intelligence (C3I) System is the electronics suite which will provide required operational and warfighting capability for the Navy’s newest attack submarine.  The C3I 
System includes 15 subsystems (23 if all electronically interfaced subsystems are included) integrated by an overarching Architecture Subsystem.   Exterior Communications Systems (ECS) is an integration effort with multiple 
Government-Off-The-Shelf (GOTS) components providing the core ECS capability.   The GOTS components of ECS will be provided using existing contracts.   For the ECS integration effort, Stanley Associates (North Charleston, 
SC) is prime for fabrication and production.  This P-35 covers the procurement requirements for the following:   ECS GOTS equipment; fabrication/production; systems engineering; system test & evaluation; training;  data; 
technical engineering services; spares and repair parts; and program management.  This system provides the capability for seamless, transparent, secure connectivity for information exchange between submarine users and the 
Global Command and Communications System (GCCS).
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 P-8A EXHIBIT
FY2016 President's Budget

CLASSIFICATION:  UNCLASSIFIED February 2015
BLI:  2013

SHIPBUILDING AND CONVERSION, NAVY
Analysis of Ship Cost Estimates - Major Equipment
(Dollars in Thousands)

Ship Type:
VIRGINIA CLASS FY14 FY15 FY16

QTY TOTAL COST QTY TOTAL COST QTY TOTAL COST

HM&E EQUIPMENT 2 2 2
a.  P-35 Items

1.  Propulsor 72,348 73,496 75,628

b. Major Items
1.  CSA MK2 3,144 3,186 3,278

 
c. Other 

1.  HM&E Installation and testing 18,592 18,828 19,374
2.  T&E 9,060 9,180 9,446
3.  SUPSHIP responsible material 2,104 2,132 2,194

Subtotal 29,756 30,140 31,014

TOTAL HM&E 105,248 106,822 109,920
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P-35   
ITEM: PROPULSOR EXHIBIT P-35

FY2016 President's Budget
February 2015

I.  DESCRIPTION/CHARACTERISTICS/PURPOSE BLI:  2013

II.  CURRENT FUNDING:

Quantity of 1 per hull

SHIP:            FY14             FY15               FY16
MAJOR HARDWARE 61,576 62,668 64,486
TECH ENGINEERING SERVICES 10,772 10,828 11,142
OTHER COSTS
    TOTAL 72,348 73,496 75,628

III.  CONTRACT DATA:

PROGRAM SHIP TYPE CONTRACTOR QTY HARDWARE CONTRACT CONTRACT NEW / OPTION
YEAR UNIT COST AWARD DATE TYPE

14 SSN792 / 793 BAE Systems  2 Shipsets 18,380 Aug-14 FP Option
15 SSN794 / 795 BAE Systems  2 Shipsets 18,968 Jun-15 FP New
16 SSN796 / 797 BAE Systems  2 Shipsets 19,550 Jun-15 FP New

IV.  DELIVERY DATA:
EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY SHIP TYPE DELIVERY DATE BEFORE DELIVERY LEAD TIME AWARD DATE
14 SSN792 / 793 June-19 /Nov-19 36 27 Feb-14 / Jul-14
15 SSN794 / 795 May-20 / Sep-20 36 27 Dec-14 / May-15
16 SSN796 / 797 Feb-21 / Aug-21 36 27 Oct-15 / Mar-16

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

SHIPBUILDING AND CONVERSION, NAVY
MAJOR SHIP COMPONENT FACT SHEET

The propulsor consists of Ni-Al-bronze blades and a large steel and inconel fabrication piece.  The purpose of the propulsor is to generate proper thrust to propel the ship at a rated speed within 
the approved limits of torque and shaft RPM, while at the same time meeting acoustic and structural requirements.  This design is unique to the VIRGINIA Class.  The propulsor consists of a large 
quantity of government supplied material and a contract for the fixed portion construction and assembly.
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Exhibit P-10, Advance Procurement Requirements Analysis FY2016 President's Budget
(Page 1 - Funding) February 2015
Appropriation (Treasury)Code/CC/BA/BSA/Item Control Number P-1 Line Item Nomenclature  
1711 Shipbuilding and Conversion, Navy / BA 02 / BLI 2013 FY2016 President's Budget VIRGINIA CLASS SUBMARINE
Weapon System First System (BY1) Award Date First System (BY1) Completion Date
VIRGINIA Class Submarines Various  Various

($ in Millions)

BLI:  201300 When Prior
PLT Req'd Years FY14 FY15 FY16 FY17 FY18 FY19 FY20 To Complete Total

NUCLEAR  PROPULSION PLANT EQUIPMENT  (1) 30-72 Various 9,837.4 1,025.0 1,032.5 1,073.0 1,046.0 1,047.0 618.0 1,122.0 .0 16,800.9

ELECTRONICS EQUIPMENT  (2) 37-43 Various 237.6 26.6 27.2 27.8 28.2 28.8 29.5 15.0 .0 420.7

NON-NUCLEAR PROPULSION PLANT EQUIPMENT (3) 777.6 39.2 40.5 41.8 43.1 44.4 45.7 23.6 .0 1,055.9
    Propulsor  36 Various 296.5 39.2 40.5 41.8 43.1 44.4 45.7 23.6 574.8
    Various (Heat Exchanger; Main Condensers; Main Propulsion Complex…) 18-66 Various 481.1 481.1

LONG LEAD-TIME CFE  (4) 24 - 42 Various 4,100.5 521.2 520.8 521.2 741.2 618.4 492.9 345.6 .0 7,861.8

DETAIL DESIGN/DESIGN TRANSFER/SHIPBUILDER INTEGRATION . 480.6 .0 480.6

VPM  (Detail Design & LLTM CFE) (5) 107.3 142.5 54.2 55.3 .0 359.3

OTHER  (6) 3.2 .0 3.2

EOQ  (7) 2,036.7 742.6 680.8 330.0 .0 .0 390.5 418.5 .0 4,599.0

Total AP 17,473.5 2,354.6 2,301.8 1,993.8 1,965.8 1,881.2 1,630.8 1,980.0 .0 31,581.4

Description:

Exhibit P-10, Advance Procurement Funding

(1)   Nuclear Propulsion Plant Equipment AP is required to fund long-lead time propulsion plant equipment, which is the longest lead-time equipment required for construction of nuclear attack submarines, and ensure production capability that supports projected production quantities. To 
support the VIRGINIA Class' innovative and more efficient modular construction method, reactor plant components must be delivered earlier in the construction process than previous submarine classes. Under the new method, the VIRGINIA Class reactor plant is assembled and tested 
before being mounted and installed in the hull.
  
(2)   Electronics Equipment AP is required to fund the long-lead time material for the Command and Control System Module (CCSM).  AP for the CCSM plays a critical role in early system installation and test in order to keep the CCSM out of the critical path to ship delivery and minimize risk 
to ship construction.  AP is required to procure selected electronics and associated pre-cable kits, cabling, connector plates and mechanical structures to be installed in this module in accordance with Shipyard Required in Yard Dates (RIYD).  Pre-cable kits allow the shipyard to establish 
cable runs and checkout platform interfaces prior to electronics installation.  Mechanical structures establish footprint unique packaging to allow electronics to install efficiently.

(3)  Non-Nuclear Propulsion Plant Equipment Propulsor AP is required  to satisfy in-yard need dates for ship delivery. Other prior year non-nuclear propulsion plant equipment has been negotiated as CFE in the Construction Contract. 
 
(4)  Long Lead-Time CFE AP is required to fund long lead time contractor furnished material including the Weapons Handling and Reactor Plant Modules and the Main Propulsion Unit (MPU)/Ship Service Turbine Generator (SSTG).  These and other components are required early in the 
construction phase to meet the delivery schedule. 

(5) VPM (Detail Design & LLTM CFE): FY17 - FY20 AP includes funding for Block V (FY19 through FY23 SSNs).                                                                                                                                                                                                                                                                                             

(6)  Other is for VIRGINIA Class curriculum development.                                                                                                                                                                                                                                                                                                                                                                                     
(7)  EOQ is for Economic Order Quantity for large lot procurements of shipbuilder material and major Government Furnished Equipment to achieve savings under the MYP contract.     

The use of advance procurement (AP), advance construction(AC), and economic order quantity (EOQ) procurements reduce the cost of subcontractor effort, material, and components. AP/EOQ/AC funds also allow the program to ensure that material and advance 
construction efforts are available to support a shortened construction span resulting in earlier ship delivery.
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Exhibit P-10, Advance Procurement Requirements Analysis FY2016 President's Budget
(Page 2 - Budget Justification) February 2015
Appropriation (Treasury)Code/CC/BA/SBA/Item Control Number Weapon System P-1 Line Item Nomenclature
1711 Shipbuilding and Conversion, Navy / BA 02 / BLI 2013 VIRGINIA Class Submarines VIRGINIA CLASS

(TOA, $ in Millions)
Contract Total Contract Total

PLT  Qty Forecast Date End Item Funded Cost Request  Qty Forecast Date End Item Funded Cost Request
BLI:  201300  End Item

NUCLEAR PROPULSION PLANT EQUIPMENT (1) 30-72 2 Shipsets 1st Qtr FY17 1,032.5 2 Shipsets 1st Qtr FY18 1,073.0

ELECTRONICS EQUIPMENT (2) 37-43 2 Shipsets various FY16 27.2 2 Shipsets various FY17 27.8

PROPULSOR (3) 36 2 Shipsets various FY16 40.5 2 Shipsets various FY17 41.8

LONG LEAD-TIME CFE (4) 24 - 42 various 2nd Qtr FY16/FY17 520.8 various 2nd Qtr FY17/FY18 521.2

EOQ  (5) 680.8 330.0
various various FY16 197.6
various various FY17 251.6 various various FY17 151.1
various various FY18 231.6 various various FY18 178.8

Total AP 2,301.8 1,993.8

Description:  

 

FY15 FY16

(1)   Nuclear Propulsion Plant Equipment AP is required to fund long-lead time propulsion plant equipment, which is the longest lead-time equipment required for construction of nuclear attack submarines, and ensure production capability that supports projected production 
quantities. To support the VIRGINIA Class innovative and more efficient modular construction method, reactor plant components must be delivered earlier in the construction process than previous submarine classes. Under the new method, the VIRGINIA Class reactor plant is 
assembled and tested before being mounted and installed in the hull. 

(2)  Electronics Equipment AP is required to fund the long-lead time material for the Command and Control System Module (CCSM).  AP for the CCSM plays a critical role in early system installation and test in order to keep the CCSM out of the critical path to ship delivery and 
minimize risk to ship construction.  AP is required to procure selected electronics and associated pre-cable kits, cabling, connector plates and mechanical structures to be installed in this module in accordance with Shipyard Required in Yard Dates (RIYD).  Pre-cable kits allow 
the shipyard to establish cable runs and checkout platform interfaces prior to electronics installation.  Mechanical structures establish footprint unique packaging to allow electronics to install efficiently. Additionally, this 1 YR AP is for long lead items such as metal fabrication 
parts (mechanical structures, chassis, drawer slides, mounting hardware), power supplies and cable connectors, subcontract items (Aft Sonar Receive Unit), and acoustic hull sensors (iRoc Sensors, DT-574 LAB Hydrophone).

(3)  Propulsor AP is required to satisfy in-yard need dates for ship delivery.  

(4)   Long Lead-Time CFE AP is required to fund long lead time contractor furnished material including the Weapons Handling and Reactor Plant Modules and the Main Propulsion Unit (MPU)/Ship Service Turbine Generator (SSTG).  These and other components are required 
early in the construction phase to meet the delivery schedule. 

(5)  EOQ is for Economic Order Quantity for large lot procurements of shipbuilder material and major Government Furnished Equipment to achieve savings under the MYP contract.  Examples of shipbuilder large lot procurements include items such as Electrical (cable, wire, 
fittings, switches, instrumentation, connectors, resistors, etc.); Valves, flanges and fittings, piping; Fabricated Parts (bearings, sound isolation mounts, pipe hanged assemblies, machined parts); Hardware and Tools (fasteners, marine fittings, locks, latches, small tools).
Examples of GFE large lot procurements include items such as:
Sonar - Large Aperture Bow (LAB) Arrays and associated bottles, Light Weight Wide Aperture Array (LWWAA) Receivers & electronic components (network servers, switches)
ECS – High Data Rate (HDR) Antennas, Digital Modular Radios (DMRs) & associated power amplifiers, Navy Multiband Terminals (NMTs), and Multi-function Masts  (MFMs) OE-538.
ESM - Photonics ESM Performance Improvement (PEPI)-3 systems and Multifunctional Modular Masts (MMMs) 
Photonics Masts– outboard equipment only, such as Diploops along with complex electronic & mechanical components that are required to manufacture the Photonics masts
Radar – whole systems
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PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG

5 0 0 1 0 0 0 1 1 8

18,021.2 0.0 0.0 4,755.9 0.0 0.0 0.0 5,343.2 5,756.7 33,877.0

4,462.2 0.0 0.0 813.3 0.0 0.0 0.0 1,348.9 1,079.9 7,704.3

288.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 288.7

20.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 20.0

6,891.2 0.0 0.0 3,264.3 0.0 0.0 0.0 2,133.5 2,593.4 14,882.3

5,281.9 1,609.3 0.0 0.0 1,803.0 1,461.2 0.0 0.0 0.0 10,155.4

11,641.0 1,609.3 0.0 678.3 1,803.0 1,461.2 0.0 1,860.8 2,083.4 21,137.0

4,546.1 245.8 483.6 15.0 221.5 565.5 572.7 107.5 946.7 7,704.3

0.0 0,0 0.0 0.0 0.0 0.0 0.0 0.0 4,726.9 4,726.9

234.7 0.0 54.0 0.0 0.0 0.0 0.0 0.0 0.0 288.7

0.0 0.0 0.0 20.0 0.0 0.0 0.0 0.0 0.0 20.0

16,421.8 1,855.1 537.6 713.3 2,024.5 2,026.7 572.7 1,968.3 7,756.9 33,877.0

115.1 16.9 26.2 24.7 34.8 13.5 17.5 51.9 235.3 535.9

16,535.3 1,872.0 563.8 738.0 2,059.3 2,040.2 590.2 2,020.2 5,163.5 34,412.9

3,604.2 0.0 0.0 4,755.9 0.0 0.0 0.0 5,343.2 5,756.7 4,234.6

Characteristics: Major 
Electronics:

Hull

Overall Length FY16 CVN 73:

Max Beam

Displacement:

Draft

Production Status

Contract Plans

Award Planned (Month)

Months to Complete

a) Award to Delivery
b) Construction Start to Delivery
Delivery Date
Completion of Fitting Out

SHIPBUILDING AND CONVERSION, NAVY/BA 2 Other Warships CVN REFUELING OVERHAULS

BLI: 2086 

(Dollars in Millions)

QUANTITY

CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

FY 2016 President's Budget February 2015

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

Full Funding TOA

Plus Advance Procurement

Plus Transfer

Plus Cost to Complete

Total Obligational Authority

Plus Outfitting / Plus Post Delivery

Plus Subsequent Year FF

End Cost

Less Advance Procurement

Less Transfer

Less Cost to Complete

Less Subsequent Year FF

Plus Subsequent Year FF

Note:  

Armament

Total

Unit Cost ( Ave. End Cost)

MISSION:

To support and operate aircraft to engage in attacks on targets afloat and ashore which threaten our use of the sea and to engage in sustained operations in support of other forces. The refueling of the reactors and repair and 

upgrading the main propulsion equipment will provide for reliable operations during its remaining 23 plus years of ship life using only the normal maintenance cycle.

134' 252' AVIATION EQUIPMENT & 
SUPPORT

91,878 TONS 101,177 LT AN/SPS-48G(V)1 ROAR

CVN 72 CVN 73

1092' 1092' FY16 CVN 73:

FY12 FY16 NATO SEASPARROW MISSILE 
SYSTEM (NSSMS)

2/10 7/17 AN/SQQ-34C(V) CARRIER 
TACTICAL SUPPORT CENTER

38.7' 39.96' MK38 MOD 2 GUN SYSTEM

AN/SPS-49(V)5 
UPGRADE/REPAIR

44 44
44 44

3/13 7/17 ADVANCED SENSOR 
DISTRIBUTION SYSTEM (ASDS)

11/16 2/21
1/17 4/21

AN/SLQ-32A(V)4

C4ISR

INTEGRATED COMMUNICATION NETWORK (ICAN / 
DDCN & IVCN)

SSDS MK2

ELECTRONIC CONSOLIDATED AUTOMATED 
SUPPORT SYSTEM (ECASS)

COOPERATIVE ENGAGEMENT CAPABILITY (CEC)

AN/SPN-46 OVERHAUL/UPGRADE

BATTLE FORCE TACTICAL TRAINER (BFTT)

NAVAL STRIKE WARFARE PLANNING CENTER 
(NSWPC)
AN/SPN-41 REFURBISHMENT
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February 2015

BUDGET ACTIVITY: 2
Other Warships

ELEMENT OF COST QTY COST
PLAN COSTS 1 41,600 1 61,253
BASIC CONST/CONVERSION 3,642,158 3,792,261
ELECTRONICS 277,863 368,844
PROPULSION EQUIPMENT 138,550 148,500
HM&E 108,783 145,358
OTHER COST 110,006 107,265
ORDNANCE 151,646 132,373
TOTAL SHIP ESTIMATE 4,470,606 4,755,855

LESS:  ADVANCE PROCUREMENT FY09 21,325
LESS:  ADVANCE PROCUREMENT FY10 211,167
LESS:  ADVANCE PROCUREMENT FY11 396,763
LESS:  ADVANCE PROCUREMENT FY12 515,644 14,008
LESS:  ADVANCE PROCUREMENT FY13 69,918
LESS:  ADVANCE PROCUREMENT FY14 245,793
LESS:  ADVANCE PROCUREMENT FY15      483,600
LESS:  SUBSEQUENT FULL FUNDING FY13 1,546,254
LESS:  SUBSEQUENT FULL FUNDING FY14 1,609,324
LESS:  SUBSEQUENT FULL FUNDING FY17 1,803,025
LESS:  SUBSEQUENT FULL FUNDING FY18 1,461,237
LESS:  TRANSFER FY15 (COST TO COMPLETE) 54,000
LESS:  COST TO COMPLETE FY16 20,029
NET P-1 LINE ITEM: 96,100 678,274

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)
(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT
APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

 BLI: 2086
CVN REFUELING OVERHAULS

FY 2012 FY 2016
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HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

72 HUNTINGTON INGALLS INDUSTRIES 12 MAR-13 MAR-13 NOV-16

73 HUNTINGTON INGALLS INDUSTRIES 16 JUL-17 JUL-17 FEB-21

74 HUNTINGTON INGALLS INDUSTRIES 20 MAR-20 MAR-20 NOV-23

SHIP PRODUCTION SCHEDULE DATE:

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27
SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

February 2015

SHIP TYPE

CVN RCOH

CVN RCOH

CVN RCOH
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QTY COST QTY COST

      a. P-35 Items
          C4ISR  1 97,140 1 133,564
          INTEGRATED COMMUNICATION NETWORK (ICAN / DDCN & IVCN)  1 50,829 1 84,957
          SSDS MK2 1 42,767 1 48,270
          COOPERATIVE ENGAGEMENT CAPABILITY (CEC) 1 9,664 1 12,330
          AN/SPN-46 OVERHAUL/UPGRADE 1 8,944 1 10,141
          NAVAL STRIKE WARFARE PLANNING CENTER (NSWPC) 1 8,570 1 7,418
          BATTLE FORCE TACTICAL TRAINER (BFTT) 1 7,130 1 9,444
          READY ROOM TRANSFORMATIONAL TECHNOLOGIES UPGRADE 1 6,494 - -
          IFF INTERROGATOR SET (AN/UPX-29) 1 6,309 - -
          AN/SPN-41 REFURBISHMENT 1 3,535 1 4,340
          AN/SLQ-32A(V)4 - - 1 3,661
          ELECTRONIC CONSOLIDATED AUTOMATED SUPPORT SYSTEM (ECASS) - - 1 36,625

241,382 350,750

          AN/SLQ-32 REFURBISHMENT 1 2,436 - -
          AN/SPN-43C REFURBISHMENT 1 2,353 1 2,643
          JOINT STRIKE FIGHTER AUTONOMIC LOGISTICS INFORMATION SYSTEM (JSF-ALIS)  1 1,763 1 1,667
          JOINT PRECISION APPROACH AND LANDING SYSTEM (JPALS)  - 3,173 - 5,706
          AN/TPX-42(V)15 UPGRADE 1 1,734 1 1,187
       Subtotal 11,459 11,203
      c. Other ELECTRONICS
          TEST & CERTIFICATIONS, MISC.  - 11,671 - 6,891
          CARRIER AIR DEFENSE IMPROVEMENT PROGRAM (CADIP)  - 13,351 - -
       Subtotal  25,022 6,891
       Total ELECTRONICS 277,863 368,844

       Subtotal

      b. Major Items

SHIPBUILDING AND CONVERSION, NAVY
Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH) FY 2012

ELECTRONICS

FY 2016

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT
FY 2016 President's Budget
February 2015
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QTY COST QTY COST

AVIATION EQUIPMENT & SUPPORT  1 43,690 1 44,945  
NATO SEASPARROW MISSILE SYSTEM (NSSMS) 1 43,464 1 8,200  
AN/SPS-48G (V1)  RAPID OVERT AIR RECONNAISSANCE (ROAR) 1 12,846 1 16,359  
AN/SPS-49(V)5 UPGRADE/REPAIR 1 12,554 1 8,785  
AN/SPQ-9B RADAR 1 10,878 - -  
MK38 MOD 2 GUN SYSTEM 1 7,275 1 11,139  
AN/SQQ-34C(V) CARRIER TACTICAL SUPPORT CENTER 1 5,605 1 6,660  
EW DECOY LAUNCHING SYSTEM 1 4,553 - -  
ADVANCED SENSOR DISTRIBUTION SYSTEM (ASDS) 1 4,403 1 3,856  

 145,268 99,943
      b. Major Items

IWS CDC/FLAG PARTIAL RECONFIGURATION (RIPOUT/INSTALL) - - 1 16,524
SEAT SHOP MODIFICATIONS (JSF CVN)/PILOT EQUIPMENT AND HELM - - 1 3,600
AN/SPQ-9B RADAR - TUP CONFIGURATION  - - 1 2,746
RAM GUIDED MISSILE LAUNCHING SYSTEM - - 1 1,474  
PHALANX MK 15 MOD 22 (CIWS) - - 1 1,241  

0 25,585
      c. Other ORDNANCE

- 6,378 - 6,845
6,378 6,845  

151,646 132,373  

FY 2016 President's Budget
February 2015

Analysis of Ship Cost Estimates - Major Equipment
(Dollars in Thousands)

       Subtotal
       Total ORDNANCE

       Subtotal

TEST & CERTIFICATIONS, MISC.

FY 2012

CLASSIFICATION: UNCLASSIFIED

ORDNANCE
      a. P-35 Items

       Subtotal

SHIPBUILDING AND CONVERSION, NAVY

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH) FY 2016

P-8A EXHIBIT
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QTY COST QTY COST
HM&E
      a. P-35 Items
          FURNITURE (NON PROPULSION PLANT) 1 17,460 1 19,700
          AIR CONDITIONING (AC) PLANT / RETUBE AC PLANT CONDENSER AND EVAPORATOR 1 5,461 1 5,188
          LOW PRESSURE AIR PLANT (LPAP) 1 3,827 1 4,228
          DECK EDGE AND HANGAR DIVISIONAL DOORS 1 3,602 - -
          EMERGENCY ESCAPE BREATHING DEVICE (EEBD) 1 3,054 - -
          AIRCRAFT ELECTRICAL SERVICE STATION (AESS) INSTALL - - 1 14,551
          O2N2 (REPLACE O2N2 PLANT WITH VSA 02 GEN) - - 1 4,505
          AUTOMATIC VOLTAGE REGULATOR - - 1 4,545

33,404 52,717

          VENDING IN A BOX 1 3,926 1 4,072
          AFT CREW MESS 1 3,530 1 3,525
          TG AUTOMATIC VOLTAGE REGULATOR 1 2,948 - -
          DRYER LAUNDRY REPLACEMENT / LAUNDRY DRYERS (SCD 3186) 1 2,659 1 2,817
          OXYGEN / NITROGEN (O2N2) SYSTEM 1 2,612 - -
          WEAPONS ELEVATORS / WEAPON ELEVATOR PLC S/W TECH REFRESH 1 2,455 1 1,290
          AIRCRAFT ELEVATORS 1 2,376 - -
          BATTERIES AND SERVICE FACILITIES 1 2,223 - -
          DISTILLING UNIT (DU) BRINE OVERBOARD PUMPS 1 1,988 - -
          MEDICAL AND DENTAL SUITE 1 1,894 1 2,194
          SECONDARY STEAM PLANT LESLIE PILOTS 1 1,090 - -
          ACE PLC CONTROL SYSTEM UPGRADE - - 1 2,314
          DECK EDGE DOOR UPGRADE - - 1 2,810
          HANGAR DIVISION DOOR UPGRADE - - 1 2,158
          PASSIVE COUNTER MEASURE SYSTEM (PCMS) - - 1 11,000
          LITHIUM-ION BATTERY SHOP TO SUPPORT JSF - - 1 1,627

27,701 33,807

- 47,679 - 58,834
47,679 58,834  

108,783 145,358

 

       Subtotal

FY 2012

       Subtotal

       Total HM&E

SHIPBUILDING AND CONVERSION, NAVY
Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

      b. Major Items

          ENGINEERING, TEST & CERTIFICATIONS, MISC.
      c. Other HM&E

FY 2016 

       Subtotal

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT
FY 2016 President's Budget

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)

February 2015

  5-6
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 33,376 1 49,158

2,136 4,732
996 1,288

1,198 781
10,453 15,683
33,302 49,064
15,679 12,857
97,140 133,564

QTY
1 SHIPSET
1 SHIPSET

Major Hardware increased on the CVN 73 by $15.8M over CVN-72 is due to the addition of new systems (Digital Modular Radio and High Frequency Distribute Amplifier Group) which replaced the  
the legacy systems that were installed on the CVN 72 (UHF/VHF LOS SATCOM  and High Frequency Radio Group).
 
Technical Engineering Services increase on the CVN73 is due to installation cost associated with the Radio Communication System (RCS), Distributed Systems, and Ships Signals
Exploitation System/Special Intelligence Communications (SSES/SI Comms) systems performed by the Alteration Installation Team (AIT). 
Installation efforts on the CVN 72 were performed by Huntington Ingalls Industries (HII) and executed under the basic construction contract.

FY 2016 President's Budget

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands)

VAR

PRIME CONTRACT
DATE

Ancillary Equipment
Technical Data and Documentation

Major Hardware

crossing all available media including Ultra High Frequency (UHF), Super High Frequency (SHF), Extremely High Frequency (EHF), commercial satellite links, and new medium-to-high data rate 
HF and UHF line of sight (LOS) links. C4ISR includes RCS, weather, navigational, signal exploitation, and command and control equipment.

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: C4ISR
PARM Code: SPAWAR PMW 750

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Provides an integrated communications infrastructure to support both tactical and non-tactical applications in all warfare and support areas, an improved shipboard RF distribution system 
and multiband antennas, and capabilities for the control and monitoring of RF assets introducing network automation and provide interoperable communications for joint operations. It will 
interconnect forces of the Battle Group (BG)/Amphibious Readiness Group (ARG) and connects the BG/ARG with expeditionary forces and the Commander-in-Chief Command Complex (CCC) ashore 

FY 2012 FY 2016
II. CURRENT FUNDING:
P-35 Category

VAR
FY-16 CVN 73 RCOH VAR

CVN 73 RCOH FEB-21 VAR VAR
VAR

NOTE:

V. COMPETITION/SECOND SOURCE INITIATIVES:

BEFORE DELIVERY LEADTIME AWARD DATE
VAR VARFY-12 CVN 72 RCOH NOV-16

YEAR

SHIP
/OPTION

IV. DELIVERY DATE:
PROGRAM SHIP

Spares

Total

III. CONTRACT DATA:

Systems Engineering

AWARD

Technical Engineering Services
Other Costs

PROGRAM HARDWARE

February 2015

VAR VAR VAR 49,158

MONTHS REQUIRED PRODUCTION REQUIRED

UNIT COST
33,376

NEW

VAR

EARLIEST SHIP

VAR
YEAR
FY-12 CVN 72 RCOH

TYPE CONTRACTOR TYPE

TYPE DELIVERY DATE

FY-16

VAR
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 18,047 1 26,678

1,519 20
1,171 1,252

976 529
11,310 13,223
10,151 32,749

7,655 10,506
50,829 84,957

QTY
1 SHIPSET
1 SHIPSET

Technical Engineering Services increase on the CVN73 is due to installation costs associated with Shipboard Multi-purpose Copiers (Class III and Class IV), 46MC
Replacement (Integrate MIC), Integrated Voice Network (IVN) Upgrade Install, Machinery Control Systems (MCS) and Navigation Critical Distributed Systems (NCDS)
performed by the Alteration Installation Team (AIT).  Installation efforts on the CVN 72 were performed by Huntington Ingalls Industries (HII) and executed under the basic construction contract.

Ancillary Equipment

SHIP PRIME CONTRACT HARDWARE

FY-12

Technical Engineering Services
Other Costs

/OPTION

Shipboard Multipurpose Copiers includes the acquisition and installation of Class III Copier/Printer (B&W), Class III Color Copier/Printer, Class IV Copier/Printer (B&W) and Class 

The Machinery Control Network (MCN) is the core network that provides communication services and transport for the MCMS system and part of the backbone that rides over the Fiber Optic Cable Plant 
 It consists of five network switches, associated racks, and cabling.                                                        
The Navigation Critical Distribution System (NAVCRIT) is a switched network providing communication services and transport for the NAV Standard Message, which is originated in the NAVSSI 

The Ship Control System (SCS) provides control and display of rudder position, Engine and Propeller Order Telegraph functions.  SCS provides data for heading, speed, and rudder angles 

(Naval Sensor System Interface) system.  The NAVCRIT Distribution consists of three backbone switches and eight I/0 controllers to convert digital NAV data for analog outputs. It will use 
the FOCP to the maximum extent for connectivity.        

IV Color Copier/Printer.  The related equipment is for use on surface vessels in the US Navy as part of the Shipboard Multipurpose Copier Program.

FY 2012 FY 2016

Technical Data & Documentation
Spares

VAR VAR VAR 18,047

IV. DELIVERY DATE:

UNIT COST

Total

III. CONTRACT DATA:
PROGRAM AWARD NEW

CVN 72 RCOH VAR
FY-16 CVN 73 RCOH VAR VAR VAR VAR 26,678

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

Dynamically Reprogrammable Architecture (HYDRA).                                        

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The Integrated Communications Network consists of the following systems:        

(Dollars in Thousands)

An Integrated Communications System  (ICS) that provides the ship's Internal Command and Control Communications.  In addition, ICS provides connectivity to other onboard systems such 
as Announcing Systems, Sound Powered Circuits, Secure / NonSecure off-ship Communications, Shipboard Air Traffic Control Communications (SATCC) and Hierarchical Yet        

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: INTEGRATED COMMUNICATION NETWORK (ICAN / DDCN & IVCN)
PARM Code: NAVSEA 05H3, NAVSEA 05Z33

FY 2016 President's Budget
February 2015

VAR VAR VAR

The Machinery Control Monitoring System (MCMS) controls and monitors approximately 3500 machinery signals for various HM&E auxiliary systems (e.g. JP5, firemen, IC/SM panels) for 
aircraft carriers. It utilizes the Machinery Control Network for signals.                                                        

through  NAVCRIT Network from NAVSSI.  The SCS interfaces to an Electronic Chart Display Information System.

SHIP EARLIEST SHIP

Systems Engineering

YEAR TYPE CONTRACTOR TYPE DATE

II. CURRENT FUNDING:
P-35 Category

Major Hardware

PROGRAM

V. COMPETITION/SECOND SOURCE INITIATIVES:

FY-16 CVN 73 RCOH FEB-21

NOTE:

FY-12 CVN 72 RCOH NOV-16
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME

VAR VAR VAR

MONTHS REQUIRED PRODUCTION REQUIRED
AWARD DATE
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 12,922 1 11,523

0 0
3,842 3,120
1,030 1,093
6,489 10,517
2,366 3,915

16,118 18,102
42,767 48,270

QTY
1 SHIPSET
1 SHIPSET

Technical Engineering Services increase on the CVN73 is due to installation cost  associated with the updated SSDS MK2 Mod 1E performed by the Alteration Installation Team (AIT)
Installation efforts on the CVN 72 were performed by Huntington Ingalls Industries (HII) and executed under the basic construction contract.

Systems Engineering increase is attributable to costs associated with the updated SSDS MK2 Mod 1E vs the CVN-72 installation of SSDS MK2 Mod 1B Open Architecture. 

The Ship Self Defense System (SSDS) MK2 provides primary support for force/own ship combat systems control and enhanced self-defense capabilities.  The SSDS MK2 integrates sensors, weapons 

CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: SSDS MK2
PARM Code: PEO IWS - 1A1C

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

February 2015
Ship Type:

Major Hardware
Ancillary Equipment

FY 2012 FY 2016P-35 Category

(Dollars in Thousands)

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

Technical Data and Documentation
Spares

III. CONTRACT DATA:
PROGRAM HARDWAREAWARD NEW

Systems Engineering

CVN 72 RCOH RAYTHEON/LOCKHEED MARTIN JAN-12

Technical Engineering Services

SHIP PRIME CONTRACT
/OPTION UNIT COST

Total

CPFF/FFP
YEAR TYPE CONTRACTOR TYPE DATE
FY-12

EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

systems, data links, and command and control elements into a unified combat system.
II. CURRENT FUNDING:

12,922

IV. DELIVERY DATE:

Other Costs

OPTION

NOTE:

FY-16 CVN 73 RCOH TBD TBD TBD TBD 11,523

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
PROGRAM SHIP

Other cost increases are attributable to Software and System Test and Evaluation of the new system (SSDS MK2 Mod 1E). 

JUN-12

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOV-16FY-16 CVN 73 RCOH FEB-21 27 24
FY-12 CVN 72 RCOH NOV-16 19 34
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 4,775 1 4,973

0 0
2,303 2,000

283 476
637 680
331 1,910

1,335 2,291
9,664 12,330

QTY
1 SHIPSET
1 SHIPSET

Technical Engineering Services increase on the CVN73 is due to full Alteration installation Team (AIT) effort associated with the USG 2B vice split AIT effort on the CVN 72.  

Other Costs increase  is due to the new system USG 2 Software, Data and ILS.

(Dollars in Thousands)

distribute sensor measurement data from each Cooperating Unit (CU) to all other CUs.  Each CU consists of a Data Distribution System (DDS) and a Cooperative Engagement Processor (CEP).  The 

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Significantly improve Battle Force Anti-Air Warfare (AAW) capability by coordinating all force AAW sensors into a single real time, fire control quality composite track picture. CEC will 

Ship Type:
COOPERATIVE ENGAGEMENT CAPABILITY (CEC)

PARM Code: PEO IWS  6.0

February 2015

FY 2016

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

Other Costs
Total

Spares

CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item:

Major Hardware

Technical Data & Documentation
Ancillary Equipment

FY 2012

III. CONTRACT DATA:

CVN 72 RCOH

DDS encodes and distributes ownship sensor and engagement data to other CUs, and receives and decodes the remotes data.  The CEP processes ownship data and DDS supplied remote sensor and 

CONTRACT AWARD NEW HARDWARE

weapon data needed to provide the common air picture.
II. CURRENT FUNDING:
P-35 Category

TBD

YEAR TYPE CONTRACTOR
FY-12

UNIT COST
4,775FFP APR-11

TBD

TYPE DATE /OPTION
NEW

Systems Engineering
Technical Engineering services

PROGRAM SHIP PRIME

EARLIEST SHIP

RAYTHEON/SECHAN
4,973

MONTHS REQUIRED
YEAR

CVN 73 RCOH RAYTHEON/SECHAN

IV. DELIVERY DATE:

TBD

NOV-16 36 18

V. COMPETITION/SECOND SOURCE INITIATIVES:

FY-16 CVN 73 RCOH FEB-21 30
CVN 72 RCOH

FY-16

PRODUCTION REQUIRED

18

PROGRAM SHIP

MAY-12
FEB-17

NOTE:

TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY-12
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  CLASSIFICATION: 

 UNCLASSIFIED



QTY COST QTY COST
1 5,768 1 6,661

0 0
0 0
0 0

596 628
203 234

2,377 2,618
8,944 10,141

QTY
1 SHIPSET
1 SHIPSET

Hardware costs have experienced growth because CVN 73’s ship configuration is different from the CVN 72 and requires additional hardware components.
 

(Dollars in Thousands)

no limitations due to low ceiling or visibility.
II. CURRENT FUNDING:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

FY 2016 President's Budget

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: AN/SPN-46 OVERHAUL/UPGRADE
PARM Code: PMA 2131

February 2015

IV. DELIVERY DATE:

LEADTIME AWARD DATE
NOV-16 24 39 AUG-11FY-12 CVN 72 RCOH

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
YEAR TYPE DELIVERY DATE BEFORE DELIVERY

NOTE:

29 36 SEP-15

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

P-35 Category

Precision approach landing system used for non-clear weather aircraft landings on carriers.  Provides electronic guidance to aircraft and allows them to land in all weather conditions with 

AWARD NEW HARDWARE

Technical Engineering Services
Other Costs
Total

PROGRAM

Major Hardware

5,768
YEAR TYPE CONTRACTOR TYPE

III. CONTRACT DATA:

FY 2016

FY-16 CVN 73 RCOH TBD TBD TBD

FY 2012

WR

SHIP PRIME

6,661

Ancillary Equipment
Technical Data & Documentation
Spares

FY-12 CVN 72 RCOH NAWCAD

CONTRACT

TBD

System Engineering

DATE /OPTION

V. COMPETITION/SECOND SOURCE INITIATIVES:

DEC-10 N/A
UNIT COST

FY-16 CVN 73 RCOH FEB-21
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  CLASSIFICATION:

 UNCLASSIFIED



The Naval Strike Warfare Planning Center (NSWPC) effort provides System Engineering, Integration and Testing (SEI&T) support for the Carrier Intelligence Center (CVIC) 
to ensure the delivery of an Integrated Strike Planning and Execution capability enabled by NAVAIR and SPAWAR Component Systems. 
 These Component Systems include DCRS (Digital Camera Receiving System), JMPS (Joint Mission Planning Systems), GCCS-M (Global Command and Control System - Maritime), 
DCGS-N (Distributed Common Ground System - Navy), ADMACS (Aviation Data Management and Control System), TBMCS (Theater Battle Management Core System), 
SVDS/CVIS (Consolidated Visual Information System), TC2S-CSG (Tomahawk Command and Control-Carrier Strike Group), and ISNS (Integrated Shipboard Network System) .
The PMA-281 NSWPC systems are: Tomahawk Command and Control (TC2S), Digital Camera Receiving System (DCRS) and 
Naval Mission Planning Systems (Air Wing Embarked Joint Mission Planning Systems(JMPS)).
The effort also includes the installation of the Strike Warfare Commander Watch station (STWC, a.k.a. Bravo Papa, BP) and the full implementation of the revised 
CVIC general arrangement.

QTY COST QTY COST
1 399 1 586

0 0
165 55

0 0
5,981 5,087
1,886 827

139 863
8,570 7,418

QTY
1 SHIPSET

1 SHIPSET

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

Other Costs

HARDWARE
/OPTIONCONTRACTOR TYPE

Technical Data & Documentation
Ancillary Equipment

399

586

OPTION

Systems Engineering

SHIP CONTRACT

Total

YEAR TYPE
PRIME

II. CURRENT FUNDING:
P-35 Category

Major Hardware

III. CONTRACT DATA:

FY 2012 FY 2016

Spares

UNIT COST
AWARD NEW

Technical Engineering Services

PROGRAM

FY-12 CVN 72 RCOH NAWCAD WR FEB-13
DATE

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

PARM Code: NAVAIR PMA 281

(Dollars in Thousands)
FY 2016 President's Budget
February 2015

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: NAVAL STRIKE WARFARE PLANNING CENTER (NSWPC)

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

FY-12 CVN 72 RCOH NOV-16 22 6 MAR-15
FY-16 CVN 73 RCOH FEB-21 23 6 SEPT-18

REQUIRED
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION

FY-16 CVN 73 RCOH TBD TBD TBD TBD
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 3,193 1 1,685

0 0
0 436

129 133
712 778

1,850 4,932
1,246 1,480
7,130 9,444

QTY
1 SHIPSET
1 SHIPSET

Technical Engineering Services increase on the CVN 73 is due to full Alteration installation Team (AIT) effort vice split AIT effort on the CVN 72.  

(Dollars in Thousands)
FY 2016 President's Budget
February 2015

FY 2012 FY 2016

ships will operate their respective shipboard equipment configured as close to normal tactical configuration as possible, inclusive of capabilities and limitations, thereby emulating actual 
operations.
II. CURRENT FUNDING:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Battle Force Tactical Training (BFTT) system provides training scenarios sent to multiple ships, operating as a simulated coordinated battle group in port or underway.  The participating 

PARM Code:

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: BATTLE FORCE TACTICAL TRAINER (BFTT)

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

P-35 Category

IWS 7C

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

FY-12 CVN 72 RCOH VARIOUS FFP AUG-11 NEW

IV. DELIVERY DATE:

3,193

Major Hardware

Spares
System Engineering
Technical Engineering Services
Other Costs
Total

Ancillary Equipment
Technical Data and Documentation

YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
YEAR

1,685

TYPE DELIVERY DATE BEFORE DELIVERY

V. COMPETITION/SECOND SOURCE INITIATIVES:

CVN 73 RCOH FEB-21 28 24

NOTE:

FY-12 CVN 72 RCOH NOV-16 19 24 MAY-12
FY-16 OCT-16

LEADTIME AWARD DATE

FY-16 CVN 73 RCOH TBD TBD TBD TBD
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST
1 2,513

0
0
0
0

3,661
320

6,494

QTY
1 SHIPSET

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: READY ROOM TRANSFORMATIONAL TECHNOLOGIES UPGRADE
PARM Code: PMA 281

(Dollars in Thousands) February 2015

DATE

P-35 Category FY 2012

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The Ready Room transformational technologies upgrade provides the Carrier Air Wing with a standard CVN Ready Room general arrangement (space configuration), additional Secure Mission 

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

Planning Space, and Ready Room to Carrier Intelligence Center (CVIC) collaboration system to support Carrier Air Wing Operations.  The major elements of the  Ready Room transformational 
technologies upgrade include the installation of elevated Squadron Duty Officer Work station, revised Operations/Administration work areas, mini Secure Tactical Briefing Rooms, and a 
collaboration system that permits secure audio and video discussions within the Ready Rooms and CVIC.

Technical Data and Documentation

Major Hardware
Ancillary Equipment

II. CURRENT FUNDING:

2,513
YEAR

AWARD NEW

Technical Engineering Services
Other Costs

CONTRACT HARDWARE
III. CONTRACT DATA:

PROGRAM

Spares

TYPE CONTRACTOR TYPE

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED

Total

SHIP PRIME

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

System Engineering

IV. DELIVERY DATE:

UNIT COST
FY-12

6 JAN-15

CVN 72 RCOH NAWCAD WR AUG-14 N/A
/OPTION

LEADTIME AWARD DATE
PRODUCTION REQUIRED

FY-12 CVN 72 RCOH NOV-16 16
YEAR TYPE DELIVERY DATE BEFORE DELIVERY
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST
1 4,801

43
14
44

784
141
482

6,309

QTY
1 SHIPSET

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

Total

Major Hardware
Ancillary Equipment
Technical Data and Documentation
Spares
System Engineering
Technical Engineering Services

FY 2012

FY 2016 President's Budget
February 2015

Other Costs

IFF INTERROGATOR SET (AN/UPX-29)
Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)

(Dollars in Thousands)

HARDWARE

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The Interrogator System AN/UPX-29(V) is deployed on high capability, state of the art platforms that require Identification Friend or Foe (IFF) operational performance beyond that provided 

P-35 Category

PARM Code: PMA 2133

by a standard MK XII System for combat identification. The transponder set receives interrogation signals from air, surface and land IFF-equipped units and automatically replies with a 
coded response signal that provides ownership position and identification.
II. CURRENT FUNDING:

YEAR

Equipment Item:

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW

SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION

/OPTION UNIT COST
FY-12 CVN 72 RCOH LITTON & BAE

PROGRAM

TYPE CONTRACTOR TYPE DATE

V. COMPETITION/SECOND SOURCE INITIATIVES:

SS / FP JUN-12 NEW 4,801

29

NOTE:

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
24 JUN-12

IV. DELIVERY DATE:
REQUIRED

FY-12 CVN 72 RCOH NOV-16
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 1,722 1 3,509

6 0
0 0
0 91

374 408
107 28

1,326 304
3,535 4,340

QTY
1 SHIPSET
1 SHIPSET

 Marjory Hardware cost increase on the CVN 73  is attributable to a larger quantity of new and upgraded components required to upgrade CVN-73 systems from SPN-41 to SPN-41B.

P-35 Category FY 2012

Other Costs

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The AN/SPN-41B transmitting set provides azimuth and elevation alignment information to approaching aircraft.

Major Hardware

FY 2016

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)

FY 2016 President's Budget

PARM Code: PMA 2131

II. CURRENT FUNDING:

Equipment Item: AN/SPN-41 REFURBISHMENT

(Dollars in Thousands)

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

February 2015

AWARD DATE

III. CONTRACT DATA:
PROGRAM SHIP NEW HARDWARE

YEAR TYPE

NOTE:

FEB-16
MAY-12

DELIVERY DATE BEFORE DELIVERY LEADTIME

YEAR TYPE

EARLIEST SHIP MONTHS REQUIRED

V. COMPETITION/SECOND SOURCE INITIATIVES:

PRODUCTION REQUIRED

FY-16
FY-12 CVN 72 RCOH NAWCAD WR DEC-11 N/A

CONTRACTOR TYPE

TBD 3,509

DATE /OPTION UNIT COST
1,722

FY-12 CVN 72 RCOH NOV-16 15 39
FY-16 CVN 73 RCOH FEB-21 21 39

TBD TBD TBDCVN 73 RCOH

IV. DELIVERY DATE:
PROGRAM SHIP

PRIME CONTRACT AWARD

System Engineering

Technical Data and Documentation
Spares

Technical Engineering Services

Ancillary Equipment

Total
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST
1 1,370

995
0

117
0

850
329

3,661

QTY
1 SHIPSET

II. CURRENT FUNDING:

(Dollars in Thousands)
Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: AN/SLQ-32A(V)4
PARM Code: PEO IWS 2E

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Overhaul of the AN/SLQ-32A(V)4 EW Suite

February 2015

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

Other Costs

P-35 Category FY 2016

Major Hardware
Ancillary Equipment
Technical Data and Documentation
Spares
System Engineering
Technical Engineering Services

Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION

IV. DELIVERY DATE:

UNIT COST
FY-16 CVN 73 RCOH TBD TBD TBD TBD 1,370

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY-16 CVN 73 RCOH FEB-21 36 18 AUG-16
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

  5-17
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST
1 35,000

0
0
0
0

1,225
400

36,625

QTY
1 SHIPSET

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP

FEB-21 31 12 MAR-17

MONTHS REQUIRED PRODUCTION REQUIRED

V. COMPETITION/SECOND SOURCE INITIATIVES:

AWARD DATE
FY-16 CVN 73 RCOH

NOTE:

UNIT COST
FY-16 CVN 73 RCOH TBD TBD TBD TBD 35,000
YEAR TYPE CONTRACTOR TYPE DATE /OPTION

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Total

II. CURRENT FUNDING:
P-35 Category FY 2016 

Major Hardware
Ancillary Equipment
Technical Data and Documentation
Spares
Systems Engineering
Technical Engineering Services
Other Costs

PARM Code: PMA260 

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Electronic Consolidated Automated Support System for Aircraft WRA/SRA Repair
The eCASS program is the CASS replacement program to address obsolescence and test capability issues. The system is used to test both WRAs (Weapons Replaceable Assemblies)
 and SRAs (Shop Replaceable Assemblies), which are circuit cards and modules. It provides the latest testing technologies  to support Intermediate and Depot level testing of current and future USN/USMC 
The system will replace all five configurations of Mainframe CASS, but not the USMC's RT CASS. Additionally, eCASS will  rehost over 700 existing CASS test programs utilized to test and repair 

(Dollars in Thousands)
Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: ELECTRONIC CONSOLIDATED AUTOMATED SUPPORT SYSTEM (ECASS)

February 2015

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 26,716 1 24,570

45 54
382 228
333 506

2,564 3,931
8,983 11,235
4,667 4,421

43,690 44,945

QTY
1 SHIPSET
1 SHIPSET

Technical Engineering Services increase on the CVN 73 is due to full Alteration installation Team (AIT)  for ADMACS and Recovery on the CVN 73 vice refurbished items on the CVN 72.   

(Dollars in Thousands)
Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: AVIATION EQUIPMENT & SUPPORT

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Provides procurement and engineering support for launch and recovery equipment, ISIS (Integrated Shipboard Information System)/ADMACS (Aviation Data Management and Control System), Moriah, 
ILARTS (Integrated Launch and Recovery TV Surveillance System ), mission pods, jet blast deflectors, MAPA-C (Magazine Arrangements Planning Aid - Computerized), crosscheck, aviation maintenance 

PARM Code: NAVAIR PMA 251

facility, weapons compatibility, aircraft spotting, aviation servicing facilities, visual, and marking and lighting.

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

II. CURRENT FUNDING:
P-35 Category FY 2012 FY 2016 

Total

Major Hardware

Technical Data and Documentation
Spares
Systems Engineering
Technical Engineering Services

Ancillary Equipment

Other Costs

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

PRODUCTION

UNIT COST
FY-12 CVN 72 RCOH VARIOUS VARIOUS DEC-10
YEAR TYPE

VAR

CONTRACTOR TYPE DATE /OPTION
26,716VARIOUS

FY-12 CVN 72 RCOH NOV-16

VARIOUS 24,570

CVN 73 RCOH FEB-21 VAR VAR

NOTE:

AWARD DATEYEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME

V. COMPETITION/SECOND SOURCE INITIATIVES:

February 2015

FY-16 CVN 73 RCOH VARIOUS VARIOUS

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED

FY-16

IV. DELIVERY DATE:
REQUIRED

TBD

VARVAR
VAR
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 31,179 1 100

339 0
0 0

1,527 0
1,604 0
7,981 8,100

834 0
43,464 8,200

QTY
1 SHIPSET
1 SHIPSET

The CVN 73 NSSMS install was completed in a prior availability.   Funding on the  CVN 73 supports  removal, refurbishment and reinstallation only.

(Dollars in Thousands)

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The NSSMS Mk 57 Mod 13 is a COTS upgrade of the legacy systems originally installed on CVN 71, consisting of new procurement computers/displays, refurbish / overhaul of legacy equipment 

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

February 2015

Major Hardware

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: NATO SEASPARROW MISSILE SYSTEM (NSSMS)
PARM Code: PEO IWS - 3D

FY 2012 FY 2016

(Radars/launchers), and an upgrade to the Guided Missile Launch System for ESSM compatibility.  The NSSMS Is a medium range self defense missile system capable of defeating near/mid-term 
II. CURRENT FUNDING:
P-35 Category

Ancillary Equipment

Spares
Systems Engineering
Technical Engineering Services
Other Costs

Technical Data and Documentation

Total

PRIME CONTRACT AWARD NEW
III. CONTRACT DATA:

PROGRAM SHIP HARDWARE

NEW 31,179
YEAR TYPE CONTRACTOR TYPE DATE
FY-12 CVN 72 RCOH RAYTHEON FFP DEC-11

/OPTION UNIT COST

NOTE:

FY-12 CVN 72 RCOH NOV-16 30 29 DEC-11
FY-16 CVN 73 RCOH FEB-21 N/A N/A N/A

FY-16 CVN 73 RCOH

V. COMPETITION/SECOND SOURCE INITIATIVES:

PRODUCTION REQUIRED

TBD 100TBD TBD TBD

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 7,800 1 8,938

0 0
30 33

335 0
687 851

3,244 4,328
750 2,209

12,846 16,359

QTY
1 SHIPSET
1 SHIPSET

(Dollars in Thousands)

PEO IWS 2R1

February 2015

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

and ROAR Kit (SCD 2498) for the AN/SPS-48G(V)1 upgrade.
II. CURRENT FUNDING:
P-35 Category

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: AN/SPS-48G (V1) RAPID OVERT AIR RECONNAISSANCE (ROAR)
PARM Code:

AWARD NEW

FY-12 CVN 72 RCOH ITT GILFILLAN

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Long range three dimensional (3D) radar used to search, detect and provide space-stabilized, three-coordinate (range, bearing, height) data.  Funding provides for procurement of an Antenna 

FY 2012

TYPE

FY 2016

Other Costs

Major Hardware

REQUIRED

Technical Engineering Services

CONTRACTOR TYPE

EARLIEST SHIP MONTHS REQUIRED PRODUCTION

24 SEP-16

LEADTIME

TBD

HARDWARE

TBD 8,938

PRIME
III. CONTRACT DATA:

CONTRACT
TYPE DATEYEAR

PROGRAM SHIP
UNIT COST

7,800

FY-16 CVN 73 RCOH FEB-21 29

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

Ancillary Equipment

Total

DELIVERY DATE

FY-16 CVN 73 RCOH TBD TBD

APR-12
YEAR AWARD DATE

PROGRAM

Technical Data & Documentation
Spares
Systems Engineering

OPTION
/OPTION

FFP APR-12

SHIP

30

IV. DELIVERY DATE:

25FY-12 CVN 72 RCOH NOV-16
BEFORE DELIVERY
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 6,331 1 3,299

0 30
134 0
275 275
665 705

3,755 3,658
1,394 818

12,554 8,785

QTY
1 SHIPSET
1 SHIPSET

Hardware cost on the CVN 72 included an upgrade of the SPS-49 to the SPS-49A and refurbishment during RCOH.  The CVN 73 will enter RCOH with SPS-49A, which will be 
refurbished during the availability.
 
 
 

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

FY 2016 

performance (range, bearing, and altitude), reliability, and maintainability.
II. CURRENT FUNDING:
P-35 Category FY 2012

February 2015(Dollars in Thousands)

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

PARM Code:

The AN/SPS-49 Radar is a narrow beam, very long range, two dimensional air search radar. This is the primary air search radar for the ship. The AN/SPS-49 offers greatly improved operational 

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: AN/SPS-49(V)5 UPGRADE/REPAIR

PEO IWS 2R1

Technical Data and Documentation
Spares
System Engineering

Ancillary Equipment
Major Hardware

JUL-11 N/A

PRIME CONTRACT HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE

III. CONTRACT DATA:

/OPTION UNIT COST
PROGRAM SHIP

Technical Engineering Services
Other Costs
Total

FY-16 CVN 73 RCOH TBD TBD TBD
6,331FY-12 CVN 72 RCOH NSWC CRANE WR

REQUIREDSHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION
YEAR
FY-12 CVN 72 RCOH

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

AWARD NEW

IV. DELIVERY DATE:
PROGRAM

TBD 3,299

FY-16 CVN 73 RCOH FEB-21 29 30

TYPE

MAR-16
NOV-16 31 29 NOV-11

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST
1 5,998

12
75

373
349

1,627
2,444

10,878

QTY
1 SHIPSET

Equipment Item: AN/SPQ-9B RADAR

(Dollars in Thousands)

PARM Code: IWS 2RI

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
February 2015

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

II. CURRENT FUNDING:
P-35 Category

Major Hardware

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The AN/SPQ-9B is a high resolution X-band narrow beam radar that provides both air and surface tracking information to standard plan position indicator (PPI) consoles.

FY 2012

HARDWAREAWARD NEW

Ancillary Equipment
Technical Data and Documentation
Spares
System Engineering
Technical Engineering Services
Other Costs

OPTION
YEAR DATE

Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT

BEFORE DELIVERY LEADTIME

5,998
/OPTION UNIT COST

FY-12 CVN 72 RCOH NORTHROP GRUMMAN FFP MAY-11

IV. DELIVERY DATE:
MONTHS REQUIRED PRODUCTION REQUIRED

AWARD DATE
PROGRAM SHIP EARLIEST SHIP

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

YEAR TYPE
JUN-11

DELIVERY DATE
FY-12 CVN 72 RCOH NOV-16 35 30

TYPE CONTRACTOR TYPE
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 5,100 1 7,217

0 0
0 0

140 68
355 80
710 3,404
970 370

7,275 11,139

QTY
1 SHIPSET
1 SHIPSET

Major Hardware costs increase on the CVN 73 is due to added capabilities to the system; i.e.. a co-axially mounted 7.62mm gun, a remotely operated loud hailer, and improved EOIR sensor.

Technical Engineering Services cost increase on the CVN73 is due to installation work being performed by Alteration Installation Teams (AIT).   
Installation efforts on the CVN 72 were performed by Huntington Ingalls Industries (HII) and executed under the basic construction contract.

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

(Dollars in Thousands)

PARM Code: PMS 480

small boat threat.  Four Mk38 Mod 2s will be installed on CVNs.

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The MK38 Mod 2 is a 25mm remote control, automatic and stabilized machine gun system with day and night sensors and an eye-safe laser range finder.  This machine gun system counters the 

February 2015
Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)

Other Costs

Ancillary Equipment
Technical Data and Documentation

Total

Equipment Item: MK38 MOD 2 GUN SYSTEM

II. CURRENT FUNDING:
P-35 Category FY 2012 FY 2016

Major Hardware

Spares
System Engineering
Technical Engineering Services

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

/OPTION

PRODUCTION REQUIRED
IV. DELIVERY DATE:

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED

TBD TBD 7,217

NOTE:

UNIT COST
FY-12 CVN 72 RCOH BAE SYSTEMS FFP NOV-12 NEW 5,100
YEAR TYPE CONTRACTOR TYPE DATE

AWARD DATE

V. COMPETITION/SECOND SOURCE INITIATIVES:

FY-16 CVN 73 RCOH FEB-21 34 24 APR-16

LEADTIME
12 JUN-13NOV-16 29

FY-16 CVN 73 RCOH TBD TBD

FY-12 CVN 72 RCOH
YEAR TYPE DELIVERY DATE BEFORE DELIVERY
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 2,713 1 2,200

20 0
253 0
35 50

903 1,065
628 1,460

1,053 1,885
5,605 6,660

QTY
1 SHIPSET
1 SHIPSET

The increased cost in Technical Engineering Services on the CVN73 is due to installation work being performed by Alteration Installation Teams (AIT).   
Installation efforts on the CVN 72 were performed by Huntington Ingalls Industries (HII) and executed under the basic construction contract.

II. CURRENT FUNDING:
P-35 Category

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

PARM Code:

(Dollars in Thousands)
Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: AN/SQQ-34C(V) CARRIER TACTICAL SUPPORT CENTER

PEO IWS 5E

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Support tactical employment of carrier ASW aircraft and provide real-time Command, Control, & Communications as ASW module of the Carrier CDS.

February 2015

Total

Major Hardware

FY 2012 FY 2016

III. CONTRACT DATA:
HARDWARE

Ancillary Equipment
Technical Data and Documentation
Spares
System Engineering
Technical Engineering Services
Other Costs

UNIT COST
PROGRAM SHIP PRIME CONTRACT AWARD NEW

YEAR TYPE CONTRACTOR TYPE DATE /OPTION
2,713

IV. DELIVERY DATE:

FY-16 CVN 73 RCOH NUWC Keyport Various
FY-12 CVN 72 RCOH LOCKHEED MARTIN CPFF JUN-12 NEW

NOTE:

MAY-17

V. COMPETITION/SECOND SOURCE INITIATIVES:

Various N/A 2,200

JUL-12

SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY-12 CVN 72 RCOH NOV-16 30 22
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

PROGRAM

FY-16 CVN 73 RCOH FEB-21 27 18
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST
1 1,040

0
55
60

920
1,810

668
4,553

QTY
1 SHIPSET

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

February 2015

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

FY 2016 President's Budget

provides protection against active RF anti-ship missile attacks
The MK 53 Electronic Warfare (EW) Decoy Launching System (DLS), also known as NULKA,  is an integral part of the surface Electronic Warfare (EW) suite in the ship self defense system.  It 

Ship Type:
(Dollars in Thousands)

PARM Code:

II. CURRENT FUNDING:
P-35 Category

Major Hardware

CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: EW DECOY LAUNCHING SYSTEM

PEO IWS 2E

Technical Data and Documentation
Spares
System Engineering

Ancillary Equipment

FY 2012

Technical Engineering Services
Other Costs
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

UNIT COST

MONTHS REQUIRED PRODUCTION REQUIRED

/OPTION
1,040FY-12 CVN 72 RCOH SECHAN ELECTRONICS FFP NOV-11

YEAR TYPE CONTRACTOR TYPE DATE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP

NEW

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY-12 CVN 72 RCOH NOV-16 40 18 JAN-12

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 2,317 1 1,247

0 10
0 0

37 45
837 103
360 1,194
852 1,257

4,403 3,856

QTY
1 SHIPSET
1 SHIPSET

The increased cost in Technical Engineering Services on the CVN73 is due to installation work being performed by Alteration Installation Teams (AIT).   
Installation efforts on the CVN 72 were performed by Huntington Ingalls Industries (HII) and executed under the basic construction contract.

PEO IWS 2R1

(Dollars in Thousands)
FY 2016 President's Budget
February 2015

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)

FY 2012 FY 2016 

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
ASDS provides the distribution of RADAR sensor data and video to RADAR displays on board the ship.
II. CURRENT FUNDING:
P-35 Category

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

Equipment Item: ADVANCED SENSOR DISTRIBUTION SYSTEM (ASDS)
PARM Code:

Major Hardware

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT

Spares
System Engineering

Ancillary Equipment
Technical Data and Documentation

AWARD NEW HARDWARE

Technical Engineering Services
Other Costs
Total

FRONTIER ELECTRONIC SYS IDIQ JAN-14 NEW 2,317
YEAR TYPE CONTRACTOR TYPE DATE

PROGRAM

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOV-16 17
AWARD DATE

29

NOTE:

12 JUN-14
FY-16 CVN 73 RCOH FEB-21

/OPTION UNIT COST
FY-12 CVN 72 RCOH

YEAR
FY-12 CVN 72 RCOH

1,247TBDFY-16 CVN 73 RCOH TBD TBD TBD

SHIP EARLIEST SHIP
IV. DELIVERY DATE:

MONTHS REQUIRED PRODUCTION
TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME

REQUIRED

18 MAR-17
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 8,250 1 9,300

0 0
0 0
0 0

575 680
8,100 9,115

535 605
17,460 19,700

QTY
1 SHIPSET
1 SHIPSET

Note 1: 3 vendors will provide furniture:  Technico, Georgia Sharp, and QED.
Note 2: The increased cost in Technical Engineering Services on the CVN73 is due to installation work being performed by Alteration Installation Teams (AIT).   
Installation efforts on the CVN 72 were performed by Huntington Ingalls Industries (HII) and executed under the basic construction contract.

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Shipboard Furniture Procurement and Installation in Non-Propulsion Spaces.
II. CURRENT FUNDING:

(Dollars in Thousands) February 2015
Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: FURNITURE (NON PROPULSION PLANT)
PARM Code: NAVSSES 912

Total

P-35 Category FY 2012 FY 2016

Major Hardware
Ancillary Equipment
Technical Data and Documentation
Spares
System Engineering
Technical Engineering Services
Other Costs

TYPE

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

TBD

UNIT COST
FY-12 CVN 72 RCOH NOTE 1 IDIQ JUL-12 NEW 8,250
YEAR

AWARD DATE

CONTRACTOR TYPE DATE /OPTION

9,300FY-16 CVN 73 RCOH TBD

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

TBD TBD

FY-12 CVN 72 RCOH NOV-16 32 12 MAR-13
6

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME

MAR-17

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

FY-16 CVN 73 RCOH FEB-21 35
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 1,128 1 1,037

0 0
0 0
0 0

228 190
3,875 3,846

230 115
5,461 5,188

QTY
1 SHIPSET
1 SHIPSET

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands)
FY 2016 President's Budget
February 2015

System Engineering

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: AIR CONDITIONING (AC) PLANT / RETUBE AC PLANT CONDENSER AND EVAPORATOR
PARM Code: NAVSSES 912

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

II. CURRENT FUNDING:
P-35 Category

Major Hardware

Accomplishes modifications to the Ship's Air Conditioning Plant.

Ancillary Equipment
Technical Data and Documentation
Spares

FY 2012 FY 2016 

Technical Engineering Services

PRIME CONTRACT AWARD NEW

Other Costs
Total

III. CONTRACT DATA:
HARDWARE
UNIT COST

PROGRAM SHIP
YEAR TYPE CONTRACTOR TYPE DATE /OPTION

1,128
TBD 1,037

FY-12 CVN 72 RCOH NOV-16

FY-12 NEW
FY-16 CVN 73 RCOH TBD TBD TBD

CVN 72 RCOH QED CPFF SEP-11

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR
42 12 MAY-12

FY-16

TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

47 12CVN 73 RCOH FEB-21 MAR-16

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST QTY COST
1 3,115 1 3,881

0 0
0 0

375 0
52 113

155 85
130 149

3,827 4,228

QTY
1 SHIPSET
1 SHIPSET

Major Hardware estimate for the CVN-73 is based on previous original equipment manufacturer (OEM) prices.

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

Equipment Item: LOW PRESSURE AIR PLANT (LPAP)

(Dollars in Thousands)

PARM Code: NAVSSES 912

February 2015
Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)

NEW HARDWARE

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Low Pressure Air Plants (LPAPs) serve both Ship Service and Control Air Systems.

Major Hardware

System Engineering

Ancillary Equipment
Technical Data and Documentation

Technical Engineering Services

II. CURRENT FUNDING:
P-35 Category FY 2012 FY 2016

PROGRAM SHIP PRIME CONTRACT AWARD

Other Costs
Total

Spares

III. CONTRACT DATA:

PRODUCTION REQUIRED
IV. DELIVERY DATE:

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED

UNIT COST
FY-12 CVN 72 RCOH RIX INDUSTRIES FFP JUL-11 OPTION 3,115
YEAR TYPE CONTRACTOR TYPE DATE /OPTION

NOV-16 39
MAR-16

YEAR TYPE DELIVERY DATE BEFORE DELIVERY
12 AUG-12

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

FY-16 CVN 73 RCOH TBD TBD TBD TBD 3,881

FY-16 CVN 73 RCOH FEB-21 47 12

LEADTIME AWARD DATE
FY-12 CVN 72 RCOH
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST
Major Hardware 1 1,065
Ancillary Equipment 0
Technical Data and Documentation 246
Spares 0
System Engineering 1,473
Technical Engineering Services 182
Other Costs 636
Total 3,602

QTY
1 SHIPSET

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
February 2015
FY 2016 President's Budget

Equipment Item: DECK EDGE AND HANGAR DIVISIONAL DOORS

(Dollars in Thousands)

PARM Code: NAVSSES 912

II. CURRENT FUNDING:
P-35 Category FY 2012

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
This efforts completes required modifications to the ship's deck edge and hangar divisional doors.

III. CONTRACT DATA:
NEW HARDWARE

UNIT COST
FY-12 CVN 72 RCOH ROCKWELL CORP IDIQ AUG-12 OPTION

PROGRAM SHIP PRIME CONTRACT AWARD

1,065
YEAR

AWARD DATE

TYPE CONTRACTOR TYPE DATE /OPTION

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME
FY-12 CVN 72 RCOH NOV-16 42 8 SEP-12

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST
1 207

0
120

0
346

2,256
125

3,054

QTY
1 SHIPSET

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
February 2015
FY 2016 President's Budget

Equipment Item: EMERGENCY ESCAPE BREATHING DEVICE (EEBD)

(Dollars in Thousands)

PARM Code: NAVSSES 912

II. CURRENT FUNDING:
P-35 Category FY 2012

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
This effort installs Emergency Escape Breathing Device (EEBD) containers inside/outside ship spaces.

Major Hardware

System Engineering

Ancillary Equipment

Spares

Technical Engineering Services
Other Costs
Total

Technical Data and Documentation

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

UNIT COST
FY-12 CVN 72 RCOH VARIOUS CPFF MAY-12 NEW 207
YEAR TYPE CONTRACTOR TYPE DATE /OPTION

FY-12

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
CVN 72 RCOH NOV-16 38 11 OCT-12

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST
1 6,891

0
0
0

250
7,035

375
14,551

QTY
1 SHIPSET

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

II. CURRENT FUNDING:

(Dollars in Thousands) February 2015
Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: AIRCRAFT ELECTRICAL SERVICE STATION (AESS) INSTALL
PARM Code: NAVSSES 912

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Install Aircraft Electrical Servicing System (AESS), SCD 1108. This SCD installs upgraded 400Hz for legacy aircraft and 270VDC for JSF (F-35). AIT Install.

P-35 Category FY 2016

Major Hardware
Ancillary Equipment
Technical Data and Documentation
Spares
System Engineering
Technical Engineering Services
Other Costs
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

UNIT COST
FY-16 CVN 73 RCOH TBD TBD TBD TBD 6,891
YEAR TYPE CONTRACTOR TYPE DATE /OPTION

LEADTIME AWARD DATE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

FY-16 CVN 73 RCOH FEB-21 47 12 MAR-16
YEAR TYPE DELIVERY DATE BEFORE DELIVERY
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QTY COST
1 2,960

0

0

0

1,035

0

510

4,505

QTY

1 SHIPSET

(Dollars in Thousands) February 2015
Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: O2N2 (REPLACE O2N2 PLANT WITH VSA 02 GEN)

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

P-35 Category FY 2016

Major Hardware

Ancillary Equipment

Technical Data and Documentation

PARM Code: NAVSSES912

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
One Liquid Oxygen generating and storage plant with associated support equipment; one Gaseous Nitrogen Generator with associated storage flasks.

II. CURRENT FUNDING:

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Spares

System Engineering

Technical Engineering Services

Other Costs

Total

YEAR TYPE CONTRACTOR TYPE DATE /OPTION

IV. DELIVERY DATE:

UNIT COST

FY-16 CVN 73 RCOH TBD TBD TBD TBD 2,960

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY-16 CVN 73 RCOH FEB-21 47 12 MAR-16

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:
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  CLASSIFICATION:
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QTY COST
1 4,200

0
5

300
30

0
10

4,545

QTY
1 SHIPSET

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

P-35 Category FY 2016

Major Hardware
Ancillary Equipment
Technical Data and Documentation

(Dollars in Thousands) February 2015
Ship Type: CVN-68 CLASS NUCLEAR REFUELING COMPLEX OVERHAUL (RCOH)
Equipment Item: AUTOMATIC VOLTAGE REGULATOR (AVR)

/OPTION

III. CONTRACT DATA:
PROGRAM SHIP

Spares
System Engineering
Technical Engineering Services
Other Costs
Total

IV. DELIVERY DATE:
PROGRAM SHIP

PARM Code: NAVSSES 912

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

II. CURRENT FUNDING:

Digital Variable Frequency Voltage Regulator (replacement for Analog Static Voltage Regulator for power generators -SSTG, CTG)

UNIT COST
FY-16 CVN 73 RCOH TBD TBD TBD TBD 4,200
YEAR TYPE CONTRACTOR TYPE DATE

FY-16 CVN 73 RCOH FEB-21

PRIME CONTRACT AWARD NEW HARDWARE

27 26 NOV-15
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
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 UNCLASSIFIED
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February 2015

BLI PLT When Req'd Prior Years FY14 FY15 FY16 FY17 FY18 FY19 FY20 To Complete Total
CVN 74 RCOH 0.0 0.0 0.0 15.0 221.5 565.5 546.9 0.0 0.0 1,348.9
Plans 0.0 0.0 0.0 1.0 13.7 20.3 22.3 0.0 0.0 57.3
Basic 1 Shipset 0.0 0.0 0.0 2.4 166.6 350.1 413.6 0.0 0.0 932.7
Other 0.0 0.0 0.0 0.8 0.0 8.0 10.0 0.0 0.0 18.8
Propulsion Equipment 0.0 0.0 0.0 9.7 41.2 15.1 8.0 0.0 0.0 74.0
HM&E 0.0 0.0 0.0 0.2 0.0 20.0 14.0 0.0 0.0 34.2
Electronics 0.0 0.0 0.0 0.4 0.0 72.0 55.0 0.0 0.0 127.4
Ordnance 0.0 0.0 0.0 0.4 0.0 80.0 24.0 0.0 0.0 104.4

Total AP 0.0 0.0 0.0 15.0 221.5 565.5 546.9 0.0 0.0 1,348.9

CVN 74 RCOH:  Funding is required to procure long-lead items and fund long-lead efforts critical to supporting the contract award. Efforts will include work package planning,                  

CLASSIFICATION: UNCLASSIFIED

Exhibit P-10, Advance Procurement Requirements Analysis Date:

(Funding)

Appropriation (Treasury)Code/CC/BA/BSA/Item Control Number P-1 Line Item Nomenclature

SHIPBUILDING AND CONVERSION, NAVY / 2 / Other Warships / BLI 2086 CVN REFUELING OVERHAULS

Weapon System First System (BY1) Award Date and Completion Date Interval Between Systems

shipchecks, drawings, GFE engineering & hardware procurements. The advance planning contract with the prime contractor is funded under "BASIC" in each fiscal year.                 

CVN 74 RCOH March 2020 - November 2023

Description:
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   CLASSIFICATION:

 UNCLASSIFIED



PLT QPA Unit Cost Qty Contract Forecast Date Total Cost Request
Plans Dec-15 1.0
Basic 1 Shipset Mar-16 2.4
Other Dec-15 0.8
Propulsion Equipment Nov-15 9.7
HM&E Jan-16 0.2
Electronics Jan-16 0.4
Ordnance Jan-16 0.4
Total AP 15.0

FY16

Description:

Plans:  Advance Planning Engineering Support & Authorized Work Package (AWP) development, Shipcheck & Shipcheck Oversight, Government-Furnished Information                  

CLASSIFICATION: UNCLASSIFIED

Exhibit P-10, Advance Procurement Requirements Analysis Date:

(Budget Justification) February 2015

Electronics:  Electronics GFI/GFE and Technical Support Services                 

(GFI) Development, Technical Oversight/Authority                 

Appropriation (Treasury)Code/CC/BA/BSA/Item Control Number Weapon System P-1 Line Item Nomenclature

SHIPBUILDING AND CONVERSION, NAVY / 2 / Other Warships / BLI 2086 CVN 74 RCOH CVN REFUELING OVERHAULS

(TOA $ in Millions)

Basic:  Prime Contractor Advance Planning, Integration of the AWP into the Execution Integrated Master Schedule, Miscellaneous Onload-Offload Costs, Ship's Force                  

Work Package Material Procurement, Customer Contracted Teams (CCTs), CCT Government Furnished Equipment (GFE), and Technical Support                 

Other:  Program Management Plans, Budget Development, Work Package Review, IDE, Logistic Plans and Review, Cost Estimating and Studies                 

Propulsion Equipment:  Nuclear Component Procurement and Technical Support Services                 

HM&E:  HM&E GFI/GFE & Technical Support Services                 

Ordnance:  Ordnance GFI/GFE and Technical Support Services                 
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PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 To Complete TOTAL PROG
3 0 0 0 0 0 0 0 0 3

12,288.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12,288.7
1,160.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1,160.1
7,036.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7,036.7
5,812.6 231.7 419.5 433.4 139.5 0.0 0.0 0.0 0.0 7,036.7
9,904.5 231.7 419.5 433.4 139.5 0.0 0.0 0.0 0.0 11,128.6
1,160.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1,160.1

11,064.6 231.7 419.5 433.4 139.5 0.0 0.0 0.0 0.0 12,288.7
11.8 49.3 60.4 87.1 77.9 23.3 35.0 39.1 143.6 527.3

11,076.4 281.0 479.9 520.5 217.3 23.3 35.0 39.1 143.6 12,816.0
4,096.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4,096.2

Nov-15

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:    February 2015

FY2016 PRESIDENTS BUDGET
APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE
SHIPBUILDING AND CONVERSION, NAVY/BA 2 Other Warships DDG 1000

BLI: 2119 
(Dollars in Millions)
QUANTITY
End Cost
Less Advance Procurement
Less Subsequent Year FF
Plus Subsequent Year FF
Full Funding TOA
Plus Advance Procurement
Total Obligational Authority
Plus Outfitting / Plus Post Delivery 
Total
Unit Cost (Ave End Cost)
MISSION:

DDG 1000, a multi-mission surface combatant will serve as a versatile asset in the context of future Naval Strategy.  Armed with an array of weapons, DDG 1000 will provide the Joint Force Commander with precision strike and volume fires. 
Designed with sustainable payload, multi-spectral stealth and optimal manning, DDG 1000 will take the fight to the enemy with unprecedented striking power, sustainability, survivability and information dominance. This Budget Submission is 
based on a DDG 1000 of 15,656 tons displacement with two Advanced Gun Systems (AGS) including a total magazine capacity of 600 rounds. FY16 funding will support continued construction (for all three hulls), Class Services, and GFE / 
Mission Systems Equipment procurement.

Characteristics:
Weapons: Sensors: Integrated Power System: Aviation:Hull

610' 2 Advanced Gun Systems 155mm Multi-Function Radar 2 Main Gas Turbine Generators MH60R (Capacity for 2)Length Overall
Beam 80.7' 80 MK 57 Vertical Launch cells Acoustic Sensor Suite 2 Auxiliary Gas Turbine Generators 3 VTUAVs
Displacement (LT) 15,612 2  MK 46 MOD 2 GWS EO / IR System 2 Propulsion Motors
Draft (Navigation) 27.6' Boats:
Speed 30 kts Sized for 2 11m RHIBs per ship
Installed Power 78.4 MW

Superstructure

Crew Size (including air detachment - 28) 175
Hull

Composite structure (1000/1001)  Steel structure (1002)
Wave-piercing tumblehome

FY07 FY07 FY09
Production Status: DDG 1000 DDG 1001 DDG 1002

Contract Award Date Feb-08 Feb-08 Sep-11
Months to Completion (Re-award Sep-11)

a) Award to Delivery 93 105 87
b) Construction Start to Delivery 81 80 80

Delivery Date* Nov-16 Dec-18
Completion of Fitting Out Nov-16 Nov-17 Jul-19
Obligation Work Limit Date Oct-17 Oct-18 Jun-20

* DDG 1000 Delivery Date: Denotes HM&E Delivery Date. 
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FY2016 PRESIDENTS BUDGET
February 2015

BUDGET ACTIVITY: 2
Other Warships

FY 2007 FY 2009
ELEMENT OF COST QTY COST QTY COST

PLAN COSTS 2 1,407,194     1 553,283       
BASIC 3,553,907     1,095,080    
CHANGE ORDERS 252,503        46,158         
ELECTRONICS 2,606,749     1,331,748    
HM&E 203,888        75,062         
OTHER COST 247,359        127,296       
ORDNANCE 526,278        262,197       
TOTAL SHIP ESTIMATE 8,797,878     3,490,824    

LESS: ADVANCE PROCUREMENT FY05 304,046        
LESS: ADVANCE PROCUREMENT FY06 706,240        
LESS: ADVANCE PROCUREMENT FY08 -                149,830       
LESS: SUBSEQUENT YEAR FUNDING FY08 3,009,929     -               
LESS: SUBSEQUENT YEAR FUNDING FY10 315,025        1,063,507    
LESS: SUBSEQUENT YEAR FUNDING FY11 107,188        139,896       
LESS: SUBSEQUENT YEAR FUNDING FY12 437,020        71,707         
LESS: SUBSEQUENT YEAR FUNDING FY13 523,736        144,603       
LESS: SUBSEQUENT YEAR FUNDING FY14 212,372        19,322         
LESS: SUBSEQUENT YEAR FUNDING FY15 346,000        73,532         
LESS: SUBSEQUENT YEAR FUNDING FY16 238,374        195,030       
LESS: SUBSEQUENT YEAR FUNDING FY17 10,380          129,099       

NET P-1 LINE ITEM: 2,587,568     1,504,298    

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT
APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)
(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE
DDG 1000
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FY2016 PRESIDENTS BUDGET
February 2015

Complete Complete
/Response /Response

Issue date for TLR
Issue date for TLS
Preliminary Design
Contract Design
Detail Design
Request for Proposals
Design Agent
ISSUE DATE FOR ORD 11/97 (DD-21) 5/04 (DD(X))
PRELIMINARY DESIGN REVIEW (PDR) 1/04 3/04
CRITICAL DESIGN REVIEW (CDR) 6/05 9/05
MILESTONE B 11/05 11/05
REQUEST FOR PROPOSALS (LEAD SHIPS) 1/06 4/06
DAB REVIEW (LEAD SHIP CONSTRUCTION) 10/06 10/06
MILESTONE B RECERTIFICATION 10/10 10/10

II. Classification of Cost Estimate
III. Basic Construction/Conversion 2008 2008 2009

A. Actual Award Date 2/08 2/08 and 9/11 9/11*

B. Contract Type ( and Share Line if applicable ) CPAF/IF
CPAF/IF AND 

FPIC FPIC

IV. Escalation
Escalation Termination Date
Escalation Requirement
Labor/Material Split
Allowable Overhead Rate

V. Other Basic(Reserves/Miscellaneous) Amount
N/A

Reissue

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit
SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimate - Basic/Escalation

* DDG1002 DECKHOUSE, HANGAR AND AFT PVLS CONTRACT Awarded to BIW on Jul 2013

CLASS C BUDGET ESTIMATE

N/A - FORWARD PRICED

Ship Type: DDG 1000

I. Design/Schedule Start/Issue
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FY2016 PRESIDENTS BUDGET
February 2015

HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION *DELIVERY DATE
1000 BIW 07 FEB-08 Feb-09 Nov-15
1001  BIW 07 SEP-11 (Re-award) Mar-10 Nov-16
1002 BIW 09 SEP-11 Apr-12 Dec-18

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27
SHIPBUILDING AND CONVERSION, NAVY

SHIP PRODUCTION SCHEDULE

SHIP TYPE
DDG 1000
DDG 1000
DDG 1000

* DDG 1000 Delivery Date: Denotes HM&E Delivery Date.
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FY2016 PRESIDENTS BUDGET

February 2015

Ship Type: DDG 1000

QTY COST QTY COST

EXTERIOR COMMUNICATIONS (EXCOMMS) (SHIPSET) 2 464,648 1 79,962

INTEGRATED UNDERSEA WARFARE (IUSW) SYSTEM 2 215,763 1 105,136

MULTI FUNCTION RADAR (MFR) 2 519,609 1 262,999

COMMON ARRAY POWER SYSTEM (CAPS) 2 97,017 1 16,409

TOTAL SHIP COMPUTING ENVIRONMENT (TSCE) 2 372,377 1 262,584

ELECTRO-OPTICAL / INFRARED (EO/IR) 2 94,411 1 26,952

IDENTIFICATION FRIEND OR FOE (IFF) 2 35,532 1 28,138

COMMON ARRAY COOLING SYSTEM (CACS) 2 20,065 1 965

SHIP CONTROL SYSTEM (SCS) 2 111,527 1 117,229

COOPERATIVE ENGAGEMENT CAPABILITY (CEC) 2 16,025 1 7,800

SURFACE ELECTRONIC WARFARE IMPROVEMENT PROGRAM (SEWIP) 2 39,742 1 17,681

VERTICAL LAUNCHING SYSTEM (VLS) MK 57 4-CELL MODULES 40 276,276 20 241,023

       Subtotal 2,262,993 1,166,878

      b. Major Items

       Subtotal 0 0

MISSION SYSTEM ENGR INTEGR & TEST (MSEIT) 343,756 164,870

       Subtotal 343,756  164,870

       Total ELECTRONICS 2,606,749 1,331,748

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

      c. Other Electronics

ELECTRONICS

      a. P-35 Items

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

FY 2007 FY 2009
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FY2016 PRESIDENTS BUDGET

February 2015

Ship Type: DDG 1000

QTY COST QTY COST

          MAIN TURBINE GENERATOR (MTG) 4 78,125 2 39,412

Battle Spares 32,168 0

       Subtotal 110,293 39,412

         RIGID HULL INFLATABLE BOAT (RHIB) 4 2,100 2 1,100

       Subtotal 2,100 1,100

HM&E (Activation, NGVLA, Moriah Wind Measurement System (WMS), Aviation Integration) 91,495 34,550

       Subtotal 91,495 34,550

       Total HM&E 203,888 75,062

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY 2007

HM&E

FY 2009

      a. P-35 Items

      b. Major Items

      c. Other HM&E

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)
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FY2016 PRESIDENTS BUDGET

February 2015

Ship Type: DDG 1000

QTY COST QTY COST

          ADVANCED GUN SYSTEM (AGS) 4 488,127 2 247,402

          CLOSE-IN GUN SYSTEM (CIGS) 4 38,151 2 14,795

       Subtotal 526,278 262,197

      b. Major Items

       Subtotal 0 0

      c. Other ORDNANCE
          

       Subtotal 0 0

       Total ORDNANCE 526,278 262,197

ORDNANCE

      a. P-35 Items

(Dollars in Thousands)

FY 2007 FY 2009

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment
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FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
2 195,953 1 20,600

28,248 6,585
240,448 52,777
464,648 79,962

QTY
2
1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

EXCOMMS (SHIPSET)

Other Costs (NRE)

FY 2009

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

P-35 Category FY 2007

Ship Type: DDG 1000
Equipment Item:
PARM Code: PEOC4I

(Dollars in Thousands)

CONTRACT AWARD NEW HARDWARE

EXCOMMs are part of the DDG-1000 C3I Segment and consists of a set of seven (7) external communications elements.  The EXCOMM Elements support the DDG-1000 system in achieving its mission by providing communications 
between DDG-1000 and other land, air, and sea based platforms as well as pier-side communications.  These EXCOMM elements provide the voice, data, and video communications between DDG-1000 and the external world at sea 
as well as when in port.  The 7 elements are: Satellite Communications (SATCOMs), Line of Sight (LOS), Common Data Link-Navy (CDL-N), Information Security (INFOSEC), Common Array Element (CAE), Cooperative Engagement 
Capability (CEC) and Integrated Communications Controller Software (ICCS). Government legacy systems include: Distributed Common Ground System, Navy (DCGS-N), Cooperative Engagement Capability (CEC), Communication 
Terminals, AN/WSC-6(V)9 Shipboard Terminal, Common Link Integrated Processor (CLIP), Automated Digital Network System (ADNS), Global Broadcast Service (GBS), Communications Data Link System (CDLS), & Naval Modular 
Automated Communications System (NAVMACS).

Major Hardware
Technical Support Services

Total

CONTRACTOR TYPE DATE /OPTION

II. CURRENT FUNDING:

III. CONTRACT DATA:
PROGRAM SHIP PRIME

UNIT COST
FY07 DDG-1000 Raytheon CPAF/IF MAY-08 97,976
YEAR TYPE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

20,600FY09 DDG-1000 Raytheon CPAF/IF MAY-12

FY07 DDG-1000 Nov-15 43 26 Feb-10
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

NOTE:

43 26 Mar-13Dec-18FY09 DDG-1000
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FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
2 95,829 1 54,300

10,793 5,639
109,141 45,198
215,763 105,136

QTY
2
1

18 Aug-13

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

NOTE:

FY09 DDG-1000 Dec-18 46
FY07 DDG-1000 Nov-15 47 18 Jun-10
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

54,300FY09 DDG-1000 Raytheon CPAF/IF OCT-12

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

UNIT COST
FY07 DDG-1000 Raytheon CPAF/IF MAY-08 47,914
YEAR TYPE CONTRACTOR TYPE DATE /OPTION

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Major Hardware
Technical Support Services
Other Costs (NRE)
Total

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

The IUSW suite supports DDG-1000 in achieving Undersea and Surface Dominance with the capability to detect and track hostile surface vessels, submarines, and moored volume mines.  It supports the Sensor Systems Segment in 
accomplishing its Integrated Air and Surface Dominance (IASD) and Integrated Undersea Dominance (IUSD) objectives by providing the capability to conduct Anti-Submarine Warfare (ASW), Torpedo Defense (TD) and Mine Warfare 
(MIW) missions.  Military Operations Other than War (MOOTW) objectives, such as Search and Rescue (SAR) (locating downed aircraft and vessels in the ocean) are also supported.  There are four major subcomponents: Bow Array 
Component, Towed Array Component, Towed Torpedo Countermeasures Component, as well as Software.

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item:
PARM Code: IWS 5.0 XR

INTEGRATED UNDERSEA WARFARE (IUSW) SYSTEM

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET
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FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
2 314,313 1 189,573

21,993 8,145
183,303 65,281
519,609 262,999

QTY
2
1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item: MULTI FUNCTION RADAR
PARM Code: IWS 2.0 SQ

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

The Multi Function Radar (MFR) element supports the DDG-1000 system in achieving Integrated Air and Surface Dominance with the capability to neutralize hostile surface vessels and aircraft at short ranges.  The MFR is comprised 
of X-Band (AN/SPY-3) arrays integrated through a common signal data processor offering surface and horizon search capabilities and 3-D air search radar capabilities.  The X-Band portion also has two navigation modes (high power 
and lower power) for use in piloting and marine navigation.

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009(1)

Major Hardware
Technical Support Services
Other Costs (NRE)
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION

OCT-12

UNIT COST
FY07 DDG-1000 Raytheon CPAF/IF MAR-08 157,157

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

189,573FY09 DDG-1000 Raytheon CPAF/IF

FY07 DDG-1000 Nov-15 45 28 Oct-09
YEAR TYPE

NOTE:

Volume Search Radar (VSR) was removed from the DDG-1000 class per the Nunn McCurdy Certification   VSR procured for DDG-1002 will be transferred to the CVN-79. 

FY09 DDG-1000 Dec-18 36 28 Aug-13

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A
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FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
2 56,185 1 12,624

1,000 0
4,490 420

35,342 3,365
97,017 16,409

QTY
2
1

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

NOTE:

FY09 DDG-1000 Dec-18 35 28 Sep-13
FY07 DDG-1000 Nov-15 48 28 Jul-09
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

12,624FY09 DDG-1000 Raytheon CPAF/IF

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

NOV-12

UNIT COST
FY07 DDG-1000 Raytheon CPAF/IF MAR-08 28,093
YEAR TYPE CONTRACTOR TYPE DATE /OPTION

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Major Hardware

Technical Support Services
Other Costs (NRE)
Total

Battle Spares

II. CURRENT FUNDING:
                   FY 2007 FY 2009

PARM Code: IWS 2.0 SQ

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

The Common Array Power System (CAPS) provides electrical power for the Multi Function Radar (MFR), Identification of Friend or Foe (IFF), EW/Cryptology and External Communications (EXCOMMs) Elements.  The CAPS is a 
distributed power system designed to operate from the ship-supplied medium voltage distribution Integrated Power System's (IPS) 13.8 kV AC power source.  The CAPS consists of two Power Distribution Units (PDUs) and four Power 
Conversion Units (PCUs).

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item: COMMON ARRAY POWER SYSTEM (CAPS)

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

 7- 11
 CLASSIFICATION:

 UNCLASSIFIED



FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
2 196,450 1 134,345

18,834 14,224
157,093 114,014
372,377 262,584

QTY
2
1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item: TOTAL SHIP COMPUTING ENVIRONMENT (TSCE)
PARM Code: IWS 9.0 XV

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

The Total Ship Computing Environment (TSCE) Segment provides all computing resources and associated software to the DDG-1000 System.  It is a single computing environment for Ship, Combat and Support Systems.  The TSCE 
provides a common middleware platform upon which all application/functional software can build and execute.  The segment applications software, combined with TSCE hardware and software infrastructure represent the majority of 
the computing resources and associated software for the DDG-1000 System.

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009

Major Hardware
Technical Support Services
Other Costs (NRE)
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION

OCT-12

UNIT COST
FY07 DDG-1000 Raytheon CPAF/IF MAY-08 98,225

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

134,345FY09 DDG-1000 Raytheon CPAF/IF

FY07 DDG-1000 Nov-15 48 21 Feb-10
YEAR TYPE

Note:

FY09 DDG-1000 Dec-18 43 21 Aug-13

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

 7- 12
 CLASSIFICATION:

 UNCLASSIFIED



FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
2 33,368 1 12,973

6,900 1,551
54,144 12,429
94,411 26,952

QTY
2
1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item: ELECTRO-OPTICAL / INFRARED (EO/IR)
PARM Code: IWS 2.0 SJ

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

The Electro-Optical / Infrared (EO/IR) Sensor Suite Element is composed of both the hardware and software components required to detect and range on specified targets and report track data to C2.  The EO/IR sensor suite consists 
of five (5) gimbaled EO sensors located on the cardinal faces of the deckhouse and associated electronics in Electronic Modular Enclosures (EMEs).  Also included are Detect and Tracking Software components that provide 
embedded control and generate tracks for the C2 system and Mine Like Object (MLO) detection algorithm.

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009

Major Hardware
Technical Support Services
Other Costs (NRE)
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION

NOV-12

UNIT COST
FY07 DDG-1000 Raytheon CPAF/IF MAY-08 16,684

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

12,973FY09 DDG-1000 Raytheon CPAF/IF

FY07 DDG-1000 Nov-15 47 22 Feb-10
YEAR TYPE

NOTE:

FY09 DDG-1000 Dec-18 41 22 Sep-13

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

 7- 13
 CLASSIFICATION:

 UNCLASSIFIED



FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
2 16,018 1 8,640

2,186 2,163
17,328 17,335
35,532 28,138

QTY
2
1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item: IDENTIFICATION FRIEND OR FOE (IFF)
PARM Code: NAVAIR

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

Identification Friend or Foe (IFF) sensor element supports the DDG-1000 Ship System segment in accomplishing Anti-Air Warfare (AAW) and Anti-Surface Warfare (ASUW) missions.  The IFF Sensor Element is a cooperative 
"challenge and reply" system  that assists in the rapid identification, tracking and control of friendly platforms.  IFF is comprised of three hardware components to include the Interrogator component, the Transponder component and the
Electronically Scanned Antenna (ESA) component, as well as software.

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009

Major Hardware
Technical Support Services
Other Costs (NRE)
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION

DEC-12

UNIT COST
FY07 DDG-1000 Raytheon CPAF/IF MAY-08 8,009

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

8,640FY09 DDG-1000 Raytheon CPAF/IF

FY07 DDG-1000 Nov-15 40 29 Feb-10
YEAR TYPE

NOTE:

FY09 DDG-1000 Dec-18 33 29 Oct-13

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

 7- 14
 CLASSIFICATION:

 UNCLASSIFIED



FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
2 11,766 0

1,000 0
824 107

6,475 858
20,065 965

QTY
2
1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item:
PARM Code: IWS 2.0 SQ

COMMON ARRAY COOLING SYSTEM (CACS)

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

The Common Array Cooling System (CACS) provides liquid cooling for the Multi Function Radar (MFR) and External Communications (EXCOMMs) arrays.  CACS is a distributed cooling system consisting of three Cooling Equipment 
Units (CEUs).  Each CEU operates an independent coolant loop used to transport, monitor and control coolant flow to the DBR and EXCOMMs Equipment.  CEUs consist of redundant pumps, a heat exchanger and filtration system.  It 
is designed to provide liquid coolant to the MFR and EXCOMM equipment and dissipate heat to the ship-supplied chilled water.

Major Hardware

Technical Support Services

Total

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009

III. CONTRACT DATA:

Other Costs (NRE)

Battle Spares

/OPTION UNIT COST
PROGRAM SHIP PRIME CONTRACT AWARD NEW

Raytheon CPAF/IF MAY-08

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE

5,883
FY09 DDG-1000 Raytheon CPAF/IF NOV-12 0
FY07 DDG-1000

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

Jun-09
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

NOTE:

CACS Technical Services are incorporated into DBR Technical Services.  DDG 1002 CACS costs are included in the MFR 1002 value.

28 Sep-13
FY07 DDG-1000 Nov-15 49 28
FY09 DDG-1000 Dec-18 35

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

 7- 15
 CLASSIFICATION:

 UNCLASSIFIED



FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
2 58,000 1 42,801

6,031 8,256
47,497 66,173

111,527 117,229

QTY
2
1

SHIP CONTROL SYSTEM (SCS)

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

The Flight 1 Ship Control System (SCS) element is a system of hardware and software items that provide hierarchical and integrated ship control by the DDG-1000 crew.  The SCS software architecture allows for various levels of 
automation for monitoring, control, reporting and configuration of SCS equipment and operations to support mission and low manning concepts.  From workstation positions on the ship bridge or in the ship mission centers, the SCS 
coordinates, controls and monitors the navigation, hull, electric plant, machinery plant and damage control functions on the DDG-1000.

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item:
PARM Code: SPAWAR

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009

Major Hardware
Technical Support Services
Other Costs (NRE)
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION

MAY-12

UNIT COST
FY07 DDG-1000 Raytheon CPAF/IF MAY-08 29,000

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

42,801FY09 DDG-1000 Raytheon CPAF/IF

FY07 DDG-1000 Nov-15 38 31 Feb-10
YEAR TYPE

FY09 DDG-1000 Dec-18 38 31 Mar-13

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

 7- 16
 CLASSIFICATION:

 UNCLASSIFIED



FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
2 12,000 1 6,800

4,025 1,000
0 0

16,025 7,800

QTY
2
1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item: COOPERATIVE ENGAGEMENT CAPABILITY (CEC)

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

Cooperative Engagement Capability (CEC) is a sensor network with Integrated Fire Control capability that significantly improves Battle Force air and missile defense capabilities by coordinating measurement data from Battle Force air 
search sensors on CEC-equipped units into a single, real-time, composite cooperating unit (CU), to all other CUs in the Battle Force through a real-time, line of sight, high data rate sensor and engagement data distribution network.  
CEC is highly resistant to jamming and provides accurate grid locking (relative spatial positioning) between CUs.  Each CU independently employs high capacity, parallel processing and advanced algorithms to combine all distributed 
sensor data into a high quality track picture which is the same for all CUs.  CEC data is presented as a superset of the best air and missile defense sensor capabilities from each CU, all of which are integrated into a single input to each
CU's combat weapon system.  CEC significantly improves Battle Force defense in depth, including both local and area defense capabilities against current and future air missile threats.

Major Hardware

P-35 Category FY 2007
II. CURRENT FUNDING:

HARDWARE

FY 2009

Other Costs (NRE)
Technical Support Services

SHIP

PARM Code: IWS 6.0 XN

Total

III. CONTRACT DATA:

CONTRACTOR TYPE DATE /OPTION
PROGRAM PRIME CONTRACT AWARD NEW

UNIT COST
FY07 DDG 1000 RAYTHEON FPI FEB-07 6,000
YEAR TYPE

FY09 DDG 1000 RAYTHEON FPI OCT-13 6,800

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

Aug-14
34 18 Jul-11FY07 DDG 1000 Nov-15

FY09 DDG 1000 Dec-18 34 18

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

NOTE:
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 CLASSIFICATION:

 UNCLASSIFIED



FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
2 36,214 1 15,906

1,906 935
1,622 841

39,742 17,681

QTY
2
1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item: SURFACE ELECTRONIC WARFARE IMPROVEMENT PROGRAM (SEWIP)
PARM Code: IWS 2.0 SJ

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

SEWIP provides enhanced Electronic Warfare (EW) capabilities to improve anti-ship missile defense, counter-targeting and counter surveillance capabilities, as well as improved situational awareness to pace the threat, improving 
detection, accuracy, and mitigation of EMI.  The SEWIP Block 2 is an upgraded antenna, receiver and combat system interface for AN/SLQ-32. 

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009

Major Hardware
Technical Support Services
Other Costs (NRE)
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION

Jan-15

UNIT COST
FY07 DDG-1000 Lockheed Martin FPI Jul-12 18,107

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

15,906FY09 DDG-1000 Lockheed Martin FPI

FY07 DDG-1000 Nov-15 2 19 Feb-14
YEAR TYPE

NOTE:

FY09 DDG-1000 Dec-18 2 16 Jun-17

V. COMPETITION/SECOND SOURCE INITIATIVES:

N/A

 7- 18
 CLASSIFICATION:

 UNCLASSIFIED



FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
40 180,987 20 172,878

8,524 4,231
86,766 63,914

276,276 241,023

QTY
40
20

VERTICAL LAUNCHING SYSTEM (VLS) MK 57 4-CELL MODULES

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

The MK 57 VLS is a general purpose, operationally unmanned launching system capable of stowing, preparing, and launching missiles in support of DDG-1000 mission areas including: land attack warfare, integrated air and surface 
dominance, and integrated undersea dominance.  The MK57 VLS provides the capability for rapid launch of missiles into a 360-degree hemispherical volume above and about the ship.  The canistered missiles are stowed within the 
launching systems below-deck cells.  DDG-1000 will have 80 total cells grouped into 20 four cell modules.  Flight 1 missiles to be carried include: Enhanced SeaSparrow Missile (ESSM), Standard Missile-2 (SM-2) Blk III, Tomahawk 
Land Attack Missile (TLAM) Blk III/IV, and Vertical Launch Anti-Submarine Rocket (VLA).

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item:
PARM Code: IWS 3L S8

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009

NEW HARDWARE

Major Hardware
Technical Support Services
Other Costs (NRE)
Total

CONTRACTOR TYPE DATE /OPTION

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD

UNIT COST
FY07 DDG-1000 Raytheon CPAF/IF MAY-08 4,525
YEAR TYPE

OCT-12

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

8,644FY09 DDG-1000 Raytheon CPAF/IF

FY07 DDG-1000 Nov-15 40 24 Jul-10
YEAR TYPE

NOTE:

24 Aug-13FY09 DDG-1000 Dec-18

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

40
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 CLASSIFICATION:

 UNCLASSIFIED



FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
4 73,262 2 39,412

Battle Spares 32,168 0
1,485 0
3,378 0

110,293 39,412

QTY
4
2

MAIN TURBINE GENERATOR (MTG)

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

PARM Code: PMS 500 WA

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

The Main Turbine Generator Set (MTG) shall be capable of being utilized as the prime power source on the DDG-1000 Destroyer for electrical power applications (propulsion, ship services, and combat systems loads).  The DDG-1000 
baseline includes two MTGs.  The minimum output power from each MTG shall be 35.25 MWe. The engine utilizes a Full Authority Digital Control Local Operating Panel (FADC LOCOP) and electric start system. The generator 
contains redundant automatic voltage regulators (AVR) with automatic changeover.

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item:

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009

NEW HARDWARE

Major Hardware

Technical Support Services
Other Costs (NRE)
Total

CONTRACTOR TYPE DATE /OPTION

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD

UNIT COST
FY07 DDG-1000 Rolls-Royce FFP MAR-07 New 18,316
YEAR TYPE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

19,706FY09 DDG-1000 Rolls-Royce FFP JAN-08 Option

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY07 DDG-1000 Nov-15 33 24 Feb-11

DDG-1000 Dec-18 33 24 Mar-14

V. COMPETITION/SECOND SOURCE INITIATIVES:

N/A
NOTE:

FY09

 7- 20
 CLASSIFICATION:

 UNCLASSIFIED



FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
4 302,254 2 206,747

Battle Spares 19,000 0
8,934 0

157,939 40,655
488,127 247,402

QTY
4
2

IWS 3C YF
ADVANCED GUN SYSTEM (AGS)

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

The Advanced Gun System is a fully automated, single barrel, 155mm, vertically loaded, stabilized gun mount that is capable of storing, initializing/programming, loading and firing projectiles and propelling charges.  Its primary mission 
is Land Attack Warfare in support of ground and expeditionary forces beyond the Line of Sight in the DDG-1000 system's littoral engagement area where precise, rapid-response, high-volume, long-range fire support is required.  Each 
DDG-1000 will carry two complete AGS systems - Mount 61 and 62.  The above deck configurations are identical but each has a slightly different below deck configuration.  Presently, the only projectile used in AGS is the Long Range 
Land Attack Projectile (LRLAP). It is a long-range, GPS guided round that delivers a unitary High Explosive (HE) payload at a controlled burst height above a target or during contact with a range of 20 to 83nm.

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item:
PARM Code:

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009

AWARD NEW HARDWARE

Major Hardware

Technical Support Services
Other Costs (NRE)
Total

TYPE CONTRACTOR TYPE DATE /OPTION

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT

UNIT COST
FY07 DDG-1000 BAE CPAF/IF APR-08 75,564
YEAR

TBD APR-12

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY09 DDG-1000

103,374FY09 DDG-1000 BAE

39 Jan-10
Dec-18

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME

V. COMPETITION/SECOND SOURCE INITIATIVES:
 N/A

AWARD DATE
FY07 DDG-1000 Nov-15 31

39 Feb-1331
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 CLASSIFICATION:

 UNCLASSIFIED



FY2016 PRESIDENTS BUDGET
February 2015

QTY COST QTY COST
4 18,034 2 8,535

7,177 3,381
12,940 2,880
38,151 14,795

QTY
4
2

18 Dec-16

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands)
Ship Type: DDG 1000
Equipment Item: CLOSE-IN GUN SYSTEM (CIGS)
PARM Code: IWS 3C YF

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

The Close-In Gun System (CIGS) supports the DDG-1000 system in achieving Integrated Air and Surface Dominance with the capability to neutralize hostile surface vessels and aircraft at short ranges.  CIGS also supports the Military 
Operations Other than War (MOOTW) missions, such as performing maritime interdiction, conducting maritime law enforcement, and supporting hostage rescue.  Two (2) CIGS will be mounted on the aft end of the hanger. The CIGS MK 46 
MOD 2 GWS is composed of a turret assembly that houses the MK 44 MOD 2 cannon and an advanced Fire Control System that includes a ballistic solution computer, an electro-optical sensor package, and an eye-safe laser range finder. 
The system uses a forward-looking infrared sensor, a low-light television camera, and eye safe laser range finder with a closed-loop tracking system to optimize accuracy against small, high-speed surface targets.  The system can be 
operated locally from the gun control station inside the turret, remotely from the MK 46 MOD 2 GWS Remote Gun Station Operator (RGSO) panel in the Combat Information Center (CIC), or manually using hand cranks from inside the turret. 
The 30mm  cannon, MK 44 MOD 2,  is a single barrel, open bolt, dual feed, electrically powered, chain-driven automatic cannon. The system has a magazine capacity of 424 rounds, a dual-feed capability with a firing rate of 200 rounds per 
minute, and is capable of selectively switching between ammunition types and firing modes. 

II. CURRENT FUNDING:
P-35 Category FY 2007 FY 2009

NEW HARDWARE

Major Hardware
Technical Support Services
Other Costs (NRE)
Total

CONTRACTOR TYPE DATE /OPTION

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD

UNIT COST
FY07 DDG-1000 TBD FFP MAR-14 4,509
YEAR TYPE

4,267

PRODUCTION REQUIRED

FY09 DDG-1000 TBD FFP MAR-16

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED

FY07 DDG-1000 Nov-15 6 22 Jul-13
YEAR TYPE

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A
NOTE:

FY09 DDG-1000 Dec-18 6

 7- 22
 CLASSIFICATION:

 UNCLASSIFIED



PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG
69 1 2 2 2 2 2 2 82

67,930.4 1,731.4 2,956.7 3,522.7 3,418.3 3,455.0 3,540.4 3,630.5 0.0 90,185.5
2,366.8 115.8 294.8 373.0 182.6 118.2 103.4 106.5 0.0 3,661.2
1,081.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1,081.6

48.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 48.2
218.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 218.5
227.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 227.1

63,988.2 1,615.6 2,661.9 3,149.7 3,235.7 3,336.7 3,437.1 3,524.0 0.0 84,948.8
2,829.5                 369.6 134.0 0.0 118.2 103.4 106.5 109.7 0.0 3,770.9

731.4 100.0 129.1 75.0 0.0 46.1 0.0 0.0 0.0 1,081.6
218.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 218.5
227.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 227.1
48.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 48.2

68,042.9 2,085.1 2,925.1 3,224.7 3,353.9 3,486.2 3,543.6 3,633.7 0.0 90,295.2
2,187.0 1.3 6.5 62.1 134.5 91.2 87.8 117.2 678.7 3,366.5

70,229.9 2,086.5 2,931.6 3,286.9 3,488.4 3,577.4 3,631.3 3,750.9 678.7 93,661.6
984.5 1,731.4 1,478.4 1,761.4 1,709.1 1,727.5 1,770.2 1,815.2 1,099.8

(1) Flight III/SPY-6 configuration on one FY16 ship and both FY17 ships will be executed via Engineering Change Proposals (ECP).  The shipbuilder ECP effort is reflected in the Change Orders cost element, beginning with one  FY16 ship.
FY15 AP supports introduction of FLT III.
(2) FY14 Cost to Complete (CTC) fully funds the FY13 option ship contract award.  FY15-FY16 CTC reflects buybacks of reductions on FY10-12 ships as a result of FY13 Sequestration. FY18 CTC funds current Estimate at Completion 
for FY13 ships.

Characteristics: Ordnance: Electronics: Ordnance: Electronics:
Hull FLIGHT IIA AN/SQQ-89 (V) Hull FLIGHT III AN/SQQ-89 (V) 15
Length overall 509' VLS MK 41/SM-2 Length overall 509' VLS MK 41/SM-2 AN/SLQ-32 (V) 6
Beam 59' 5"/62 MK 45 Gun Beam 59' 5"/62 MK 45 Gun
Displacement 9217 TONS Tomahawk EXCOMM Displacement 9650 TONS Tomahawk EXCOMM

CIWS MK12 IFF CIWS MK12 IFF
MK 32 MOD 7 Torpedo Tubes SSEE MK 32 MOD 7 Torpedo Tubes MIDS

MIDS

FY10 FY11 FY11 FY12 FY13 FY13 FY13 FY14 FY15 FY15 FY16
Production Status DDG 113 DDG 114 DDG 115 DDG 116 DDG 117 DDG 118 DDG 120 DDG 119 DDG 121 DDG 122 DDG 123
Contract Plans
Award Planned (Month) 6/11 9/11 9/11 2/12 6/13 6/13 3/14 6/13 6/13 6/13 6/13
 Months to Complete
  a) Award to Delivery 63 64 58 63 55 65 70 73 85 85 97
  b) Construction Start to Delivery 49 40 53 51 40 47 48 39 37 44 37
Delivery Date 9/16 1/17 7/16 5/17 1/18 11/18 1/20 7/19 7/20 7/20 7/21
Completion of Fitting Out 1/17 5/17 11/16 9/17 5/18 2/19 6/20 11/19 11/20 11/20 11/21
OWLD 12/17 4/18 10/17 8/18 4/19 1/20 5/21 10/20 10/21 10/21 10/22

FY16
Production Status DDG 124
Contract Plans
Award Planned (Month) 6/13
 Months to Complete
  a) Award to Delivery 97
  b) Construction Start to Delivery 46
Delivery Date 7/21
Completion of Fitting Out 11/21
OWLD 10/22

MISSION:

SPY-6

AN/USQ-82 (GEDMS)AN/USQ-82 (GEDMS)

Plus Escalation

Task Forces in multithreat environments that include air, surface and subsurface threats.  These ships will respond to Low Intensity Conflict/Coastal and Littoral Offshore Warfare (LIC/CALOW) 
scenarios as well as open ocean conflict providing or augmenting power projection and forward presence requirements, and escort operations at Sea.  FY10 and follow ships will provide
Ballistic Missile Defense capability.

AEGIS WEAPON SYSTEM (SPY-1D(V))

Total Obligational Authority
Plus Outfitting / Plus Post Delivery
Total
Unit Cost ( Avg. End Cost)

Less Cost to Complete (2)
Less Escalation
Less Transfer
Less FY06 Hurricane Supplemental

DDG 51 will be able to operate offensively and defensively, independently or as units of Carrier Strike Groups and Surface Action Groups, in support of Marine Amphibious 

Full Funding TOA
Plus Advance Procurement 
Plus Cost to Complete (2)
Plus Transfer
Plus FY06 Hurricane Supplemental

BLI: 2122 
(Dollars in Millions)
QUANTITY
End Cost (1)
Less Advance Procurement 

AN/SLQ-32 various

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

FY 2016 President's Budget February 2015
APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE
SHIPBUILDING AND CONVERSION, NAVY/BA 2 Other Warships DDG-51

8-1
CLASSIFICATION:

UNCLASSIFIED



BUDGET ACTIVITY: 2
Other Warships

ELEMENT OF COST QTY COST QTY COST QTY COST QTY COST
PLAN COSTS 1 92,079 2 77,174 1 122,109 3 67,450
BASIC CONST/CONVERSION 869,487 1,469,453 742,350 2,112,690
CHANGE ORDERS 41,528 68,923 20,823 60,700
ELECTRONICS 223,352 357,084 219,431 544,024
HM&E 103,280 145,691 80,265 201,246
OTHER COST 70,558 71,949 70,327 81,240
ORDNANCE 733,268 916,153 629,228 1,202,489
TOTAL SHIP ESTIMATE 2,133,552 3,106,427 1,884,533 4,269,839

Less Advance Procurement FY07 126,097

Less Advance Procurement FY09 198,628
Less Advance Procurement FY10 577,210
Less Advance Procurement FY11 47,719

Less Advance Procurement FY12 92,454

Less Cost to Complete FY14 100,000
Less Cost to Complete FY15 65,771 63,373
Less Cost to Complete FY16 75,014
Less Cost to Complete FY18 46,084

NET P-1 LINE ITEM: 1,743,056 2,465,844 1,761,800 4,031,301

Note:  Cost to Complete budgeted to buyback FY10-12 reductions due to FY13 Sequestration

  Cost to Complete budgeted to fully fund FY13 option ship contract award and fund current Estimate at Completion for FY13 ships

  

FY 2010 FY 2011 FY 2012 FY 2013

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)
(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE BLI: 2122
DDG-51

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT
APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget 

February 2015
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BUDGET ACTIVITY: 2
Other Warships

ELEMENT OF COST QTY COST QTY COST QTY COST
PLAN COSTS 1 74,980 2 68,814 2 204,160
BASIC CONST/CONVERSION 713,431 1,404,705 1,460,788
CHANGE ORDERS 21,087 42,141 229,981
ELECTRONICS 226,095 351,701 350,005
HM&E 91,207 159,533 158,749
OTHER COST 76,736 77,775 80,033
ORDNANCE 527,866 852,077 1,039,021
TOTAL SHIP ESTIMATE 1,731,402 2,956,746 3,522,737

Less Advance Procurement FY13 115,838 224,850 108,345
Less Advance Procurement FY14 69,989 130,650
Less Advance Procurement FY15 134,039
NET P-1 LINE ITEM: 1,615,564 2,661,907 3,149,703

 

Note:

  Ordnance:  SPY-6 (AMDR) capability introduced on one FY16 ship
   Change Orders:  Flight III Engineering Change Proposal (ECP) and Flight III non-radar, non-recurring costs included in FY16 

 

  Plans:  Flight III non-recurring Detail Design included in FY16

FY 2014 FY 2015 FY 2016

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)
(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE BLI: 2122
DDG-51

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT
APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget 

February 2015
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Complete Complete

/Response /Response

Issue date for TLR 6/83

Issue date for TLS

Preliminary Design 3/82 12/82

Contract Design 5/83 6/84

Detail Design

Request for Proposals

Design Agent BIW

II. Classification of Cost Estimate

III. Basic Construction/Conversion FY 2010 FY 2011 FY2012 FY2013 FY2014 FY2015 FY2016

A. Actual Award Date 06/11 09/11 02/12 06/13 06/13 06/13 06/13

B. Contract Type ( and Share Line if applicable ) ANNUAL /FPI ANNUAL WITH 
OPTION/FPI

OPTION

MULTIYEAR 
PROCUREMENT/
FIXED PRICE 
INCENTIVE

MULTIYEAR 
PROCUREMENT/ 
FIXED PRICE 
INCENTIVE

MULTIYEAR 
PROCUREMENT/ 
FIXED PRICE 
INCENTIVE

MULTIYEAR 
PROCUREMENT/ 
FIXED PRICE 
INCENTIVE

C. RFP Response Date 4/10 8/11 8/11 7/12 7/12 7/12 7/12

IV. Escalation

Escalation Termination Date

Escalation Requirement

SHIPBUILDING 
CONTRACTS ARE 
FORWARD 
PRICED.

Labor/Material Split

Allowable Overhead Rate

BASE DATE

V. Other Basic(Reserves/Miscellaneous) Amount

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit

SHIPBUILDING AND CONVERSION, NAVY

CLASS C BUDGET ESTIMATE

Reissue

FY 2016 President's Budget 

February 2015Analysis of Ship Cost Estimate - Basic/Escalation

Ship Type: DDG 51

I. Design/Schedule Start/Issue

8-4
CLASSIFICATION:
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HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE
113 HII 10 JUN-11 AUG-12 SEP-16
114 HII 11 SEP-11 SEP-13 JAN-17
115 BIW 11 SEP-11 FEB-12 JUL-16
116 BIW 12 FEB-12 FEB-13 MAY-17
117 HII 13 JUN-13 SEP-14 JAN-18
118 BIW 13 JUN-13 DEC-14 NOV-18
120 BIW 13 MAR-14 JAN-16 JAN-20
119 HII 14 JUN-13 APR-16 JUL-19
121 HII 15 JUN-13 JUN-17 JUL-20
122 BIW 15 JUN-13 NOV-16 JUL-20
123 HII 16 JUN-13 JUN-18 JUL-21
124 BIW 16 JUN-13 SEP-17 JUL-21
125 HII 17 JUN-13 JUN-19 JUL-22
126 BIW 17 JUN-13 JUL-18 JUL-22
127 TBD 18 JUN-18 JUL-19 JUL-23
128 TBD 18 JUN-18 JUL-19 JUL-23
129 TBD 19 JUN-18 JUL-20 JUL-24
130 TBD 19 JUN-18 JUL-20 JUL-24
131 TBD 20 JUN-18 JUL-21 JUL-25
132 TBD 20 JUN-18 JUL-21 JUL-25

DDG

DDG

DDG
DDG
DDG

DDG

DDG
DDG
DDG

DDG
DDG
DDG

 

DDG
DDG

DDG
DDG
DDG
DDG
DDG
DDG

SHIP TYPE

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27

SHIPBUILDING AND CONVERSION, NAVY
SHIP PRODUCTION SCHEDULE 

FY 2016 President's Budget 

February 2015
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CLASSIFICATION:
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QTY COST QTY COST QTY COST

1 52,873 2 77,509 2 78,797

1 19,566 2 39,197 2 39,865

1 18,686 2 26,763 2 27,221

1 52,579 2 95,163 2 96,887

143,704 238,632 242,770

1 5,588 2 7,457 2 7,584

1 6,285 2 12,800 2 14,030

1 1,509 2 3,072 2 3,133  
1 4,073 2 8,247 2 8,387

1 14,370 0 0 0 0

1 3,460 2 6,418 2 6,527

1 6,390 2 11,260 2 10,647

41,675 49,254 50,308

1 40,716 2 63,815 2 56,927

40,716 63,815 56,927

226,095 351,701 350,005

   SSEE descoped from FY15 and follow ships

          MISC. ELECTRONICS

       Subtotal

       Total ELECTRONICS

  Notes:
   MK-12 IFF replacement for obsolete antenna introduced in FY16

          SRQ 4 LAMPS III

          SSEE

          MIDS 

          CEC BLK II

       Subtotal

      c. Other ELECTRONICS

          EXCOMM

       Subtotal

      b. Major Items

          NAVIGATION SYSTEM

          MK-12 IFF

          SLQ 25 NIXIE

ELECTRONICS

      a. P-35 Items

          SQQ 89 ASW

          SLQ-32 EW/MK 53 NULKA

          USQ 82 GEDMS

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: DDG-51 AEGIS DESTROYERS FY 2014 FY 2015 FY 2016

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY 2016 President's Budget 

February 2015
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Ship Type: DDG-51 AEGIS DESTROYERS
QTY COST QTY COST QTY COST

          STC 3 IVCS 1 7,522 2 15,419 2 14,684

           Main Reduction Gear 1 42,027 2 81,175 2 82,555

       Subtotal 49,549 96,594 97,239

          Machinery Control System 1 6,334 2 10,071 2 10,242

          Integrated Bridge Navigation System 1 7,005 2 11,153 2 8,843

       Subtotal 13,339 21,224 19,085

          MISC. HM&E 1 28,319 2 41,715 2 42,425

       Subtotal 28,319 41,715 42,425

       Total HM&E 91,207 159,533 158,749

FY 2016FY 2014

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT
FY 2016 President's Budget 
February 2015

HM&E
      a. P-35 Items

      b. Major Items

      c. Other HM&E

SHIPBUILDING AND CONVERSION, NAVY
Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

FY 2015
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Ship Type: DDG-51 AEGIS DESTROYERS

QTY COST QTY COST QTY COST

          AEGIS WEAPON SYSTEM (MK-7)/SPY 6 (AMDR) 1 252,562 2 441,659 2 627,000

          VLS MK 41 1 72,994 2 109,225 2 102,966

          MK 45 LWG 1 18,550 2 50,129 2 50,986

          MK 37 TOMAHAWK 1 16,029 2 24,662 2 25,077

          PHALANX (CIWS) 1 7,805 2 15,946 2 16,248

       Subtotal 367,940 641,621 822,277

          MK 32 SVTT 1 2,812 2 5,785 2 5,883

          ELECTRO-OPTICAL SYSTEM 1 3,671 2 6,121 2 6,225

          MK 160 GFCS 1 3,622 2 6,366 2 6,474

          SPS 67 RADAR/SPQ-9B 1 9,655 2 18,081 2 20,959

       Subtotal 19,760 36,353 39,541

          MISC. ORDNANCE 1 140,166 2 174,103 2 177,203

       Subtotal 140,166 174,103 177,203

       Total ORDNANCE 527,866 852,077 1,039,021

  CG 47 Class decommissionings.

  AWS/SPY-6 (AMDR):  SPY-6 introduced on one ship in FY16
  MK 45 LWG:  FY14 includes savings for one surplus gun asset which was originally procured for the CG Mod Program but is no longer required because of planned 

  SPS 67/SPQ-9B: Non-recurring funding in FY16 associated with integration of periscope detection.

ORDNANCE

      a. P-35 Items

      b. Major Items

      c. Other ORDNANCE

  Notes:

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

FY 2014 FY 2015 FY 2016

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY 2016 President's Budget 

February 2015
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CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET

(Dollars in Thousands)
Ship Type: DDG-51 AEGIS DESTROYERS
Equipment Item: AN/SQQ-89(V)15 COMBAT SYSTEM
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

Detect, classify, localize and track submerged submarines under all environmental conditions at long range from ASW ships, using bottom reflected and convergence zone acoustic paths.

II. CURRENT FUNDING:

P-35 Category FY 2014 FY 2015 FY 2016
QTY COST QTY COST QTY COST

Major Hardware 1 34,566 2 44,961 2 45,693
Spares 483 956 972
System Engineering 4,403 8,023 8,160
Technical Engineering Services 2,641 4,660 4,740
Other Costs 10,780 18,909 19,232
Total 52,873 77,509 78,797

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION QTY UNIT COST
FY14 DDG 51 LOCKHEED MARTIN FFP JUL-14 1 34,566
FY15 DDG 51 LOCKHEED MARTIN FFP JUL-15 2 22,481
FY16 DDG 51 LOCKHEED MARTIN FFP JUL-16 2 22,847

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 DDG 51 JUL-19 14 24 MAY-16
FY15 DDG 51 JUL-20 14 24 MAY-17
FY16 DDG 51 JUL-21 14 24 MAY-18

V. COMPETITION/SECOND SOURCE INITIATIVES:

Competitive

NOTE:

February 2015

OPTION
OPTION
OPTION

FY 2016 President's Budget 
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CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands)
Ship Type: DDG-51 AEGIS DESTROYERS
Equipment Item: SLQ-32(V)6 & MK 53 NULKA
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

SLQ-32(V)6 provides the DDG 51 Class Destroyers with the electronic warfare capability of automatically detecting, sorting, classifying, tracking, engaging and 

continually displaying emitter and platform densities.  Included in the ship's electronic warfare suite is the MK 53 Decoy Launching System, which is an automated rapid response Decoy 

Deploying System for use in countering Anti-Ship Missiles (ASMs).

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

QTY COST QTY COST QTY COST
Major Hardware 1 16,789 2 34,110 2 34,692
Spares 735 1,490 1,515
System Engineering 443 776 789
Technical Engineering Services 352 632 643
Other Costs 1,247 2,189 2,226
Total 19,566 39,197 39,865

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION QTY UNIT COST
FY14 DDG 51 LM/GD FFP JAN-15/AUG-15 OPTION 1 16,789
FY15 DDG 51 Competitive FFP JAN-17 OPTION 2 17,055
FY16 DDG 51 Competitive FFP JAN-18 OPTION 2 17,346

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 DDG 51 JUL-19 19 16 AUG-16
FY15 DDG 51 JUL-20 19 16 AUG-17
FY16 DDG 51 JUL-21 19 16 AUG-18

V. COMPETITION/SECOND SOURCE INITIATIVES:
Sole Source/Competitive

NOTE:

February 2015
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CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands)
Ship Type: DDG-51 AEGIS DESTROYERS
Equipment Item: AN/USQ 82(V) GEDMS
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Gigabit Ethernet Data Multiplex System (GEDMS) is the mission critical ship-wide network that transfers data associated with Machinery, Steering, Navigation, Combat, Alarms & Indicating, and Damage Control Systems. 

It is a general purpose modular data transfer system that provides high speed, reliable and survivable data from source systems to user systems automatically or on demand. 

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

QTY COST QTY COST QTY COST
Major Hardware 1 7,282 2 14,322 2 14,560
Technical Data and Documentation 1,232 1,273 1,295
System Engineering 2,998 3,086 3,139
Technical Engineering Services 274 520 529
Other Costs 6,900 7,562 7,698
Total 18,686 26,763 27,221

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION QTY UNIT COST
FY14 DDG 51 COMPETITIVE FFP JAN-15 NEW 1 7,282
FY15 DDG 51 COMPETITIVE FFP JUL-15 OPTION 2 7,161
FY16 DDG 51 COMPETITIVE FFP DEC-16 NEW 2 7,280

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 DDG 51 JUL-19 25 18 DEC-15
FY15 DDG 51 JUL-20 25 18 DEC-16
FY16 DDG 51 JUL-21 25 18 DEC-17

V. COMPETITION/SECOND SOURCE INITIATIVES:
Competitive

NOTE:

February 2015
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CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands)
Ship Type: DDG-51 AEGIS DESTROYERS
Equipment Item: EXCOMM
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The Exterior Communication System (EXCOMM) provides voice, data, teletypewriter (TTY), continuous wave (CW), and other communication services on designated frequencies from VLF to UHF for 

tactical and record requirements.  It includes all external radio communication devices aboard the ship.

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

QTY COST QTY COST QTY COST
Major Hardware 1 27,973 2 56,905 2 57,922
Technical Data and Documentation 128 227 231
Spares 299 524 534
System Engineering 4,999 5,917 6,029
Technical Engineering Services 1,726 3,452 3,518
Assembly & Integration 9,758 16,940 17,262
Other Costs 7,696 11,198 11,391
Total 52,579 95,163 96,887

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION QTY UNIT COST
FY14 DDG 51 VARIOUS VAR VAR VAR 1 27,973
FY15 DDG 51 VARIOUS VAR VAR VAR 2 28,453
FY16 DDG 51 VARIOUS VAR VAR VAR 2 28,961

NOTE: There are numerous components and contracts resulting in various award dates.
IV. DELIVERY DATE:

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 DDG 51 JUL-19 15 9 JUL-17
FY15 DDG 51 JUL-20 15 9 JUL-18
FY16 DDG 51 JUL-21 15 9 JUL-19

V. COMPETITION/SECOND SOURCE INITIATIVES:
Numerous contract arrangements (sole source/competitive)

NOTE:

February 2015
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CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands)
Ship Type: DDG-51 AEGIS DESTROYERS
Equipment Item: MAIN REDUCTION GEAR
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The contractor will engineer, manufacture, test and deliver a fully operational DDG 51 Main Reduction Gear (MRG).  A DDG 51 Class MRG shipset consists of two gear assemblies.  Each 

reduction gear combines the input of two LM2500 engines to convert the high speed, low torque of the engine to low speed, high torque output suitable to drive the propulsion shafting, and 

the related support systems and equipment.

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

QTY COST QTY COST QTY COST
Major Hardware 1 27,700 2 62,500 2 63,588
Spares 0 0 0
System Engineering 6,687 9,454 9,601
Technical Engineering Services 5,375 7,302 7,411
Other Costs 2,265 1,919 1,955
Total 42,027 81,175 82,555

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION QTY UNIT COST*
FY14 DDG 51 PHILADELPHIA GEAR FFP MAR-14 OPTION 1 27,700
FY15 DDG 51 PHILADELPHIA GEAR FFP MAR-15 OPTION 2 31,250
FY16 DDG 51 COMPETITIVE FFP MAR-16 NEW 2 31,794

* FY14-15 unit costs reflect option prices in the firm fixed price contract to Philadelphia Gear
IV. DELIVERY DATE:

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 DDG 51 JUL-19 39 23 MAY-14
FY15 DDG 51 JUL-20 39 23 MAY-15
FY16 DDG 51 JUL-21 39 23 MAY-16

V. COMPETITION/SECOND SOURCE INITIATIVES:
COMPETITIVE

NOTE:

February 2015
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CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands)
Ship Type: DDG-51 AEGIS DESTROYERS
Equipment Item: AN/STC 3 (IVCS)
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
A solid state integrated voice communication system (IVCS) for application with the AEGIS combat system.

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

QTY COST QTY COST QTY COST
Major Hardware 1 5,030 2 10,277 2 9,448
Spares 247 503 512
System Engineering 857 1,746 1,776
Technical Engineering Services 220 444 452
Other Costs 1,168 2,449 2,496
Total 7,522 15,419 14,684

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION QTY UNIT COST
FY14 DDG 51 DRS FFP AUG-14 OPTION 1 5,030
FY15 DDG 51 COMPETITIVE FFP JUL-15 NEW 2 5,139
FY16 DDG 51 COMPETITIVE FFP JUL-16 OPTION 2 4,724

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 DDG 51 JUL-19 30 16 SEP-15
FY15 DDG 51 JUL-20 30 16 SEP-16
FY16 DDG 51 JUL-21 30 16 SEP-17

V. COMPETITION/SECOND SOURCE INITIATIVES:
Competitive

NOTE:

February 2015
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CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands)
Ship Type: DDG-51 AEGIS DESTROYERS
Equipment Item: AEGIS WEAPON SYSTEM (MK-7)/SPY 6 (AMDR)
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
AEGIS is a fast reaction, high firepower, all weather weapon system incorporating a high degree of system availability and effectiveness.  It consists of a multi-function phase/plane array 

radar, high powered illuminators, advanced missile guidance and fully digitizalized and integrated combat ship control for radar, weapons and command and decision.  An Operational Readiness 

Test System performs continuous on-line assessment and fault detection.

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

QTY COST QTY COST QTY COST*
Major Hardware 1 131,752 2 275,988 2 458,182
System Integration 39,004 69,862 71,189
Logistics Support 21,814 34,708 35,367
Technical Engineering Services 12,462 12,674 12,915
System Engineering 5,417 5,509 5,614
Other 42,113 42,918 43,733
Total 252,562 441,659 627,000

* SPY-6 (AMDR) is introduced on one FY16 ship.
III. CONTRACT DATA:

PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE /OPTION QTY UNIT COST
FY14 DDG 51 LM/ RTN/ GD FFP/FPI DEC/SEP/JUL-13 MYP 1 131,752
FY15 DDG 51 LM/ RTN/ GD FFP/FPI DEC/SEP/JUL-13 MYP 2 137,994
FY16 DDG 51 LM/ RTN/ GD/ RTN FFP/FPI DEC/SEP/JUL-13 & JAN 16 MYP/NEW 2 229,091

NOTE: FY13 is the first year of an MYP.
IV. DELIVERY DATE:

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 DDG 51 JUL-19 15 36 APR-15
FY15 DDG 51 JUL-20 15 36 APR-16
FY16 DDG 51 JUL-21 15 36 APR-17

V. COMPETITION/SECOND SOURCE INITIATIVES:
Multiple contract arrangements (sole source/competitive)

NOTE:
Contract Data Notes:

AWS Antenna and Signal Processors - Contractor: Lockheed Martin

AWS Spy Transmitter and Fire Control System Transmitter - Contractor: Raytheon

AWS Director/Director Controller - General Dynamics

SPY-6 (AMDR) - Raytheon

February 2015
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CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands)
Ship Type: DDG-51 AEGIS DESTROYERS
Equipment Item: VLS MK 41
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The VLS is a Missile Launching System which provides Surface Combatants with a launcher to carry, prepare for launch and fire, Anti-Air Warfare, Strike/Surface Warfare, and Anti-Submarine 

Warfare weapons.  The Flight IIA MK-41 VLS Launchers consist of twelve modules comprised of eight cells each.

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

QTY COST QTY COST QTY COST
Major Hardware 1 39,148 2 73,040 2 66,162
Ancillary Equip. 1,488 3,028 3,080
Tech Data/Doc 262 535 544
Technical Engineering Services 12,229 12,407 12,619
System Engineering 13,237 13,455 13,685
Other Costs 6,630 6,760 6,876
Total 72,994 109,225 102,966

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION QTY UNIT COST
FY14 DDG 51 Competitive FFP DEC-14/JAN-15 NEW (MYP) 1 39,148
FY15 DDG 51 Competitive FFP DEC-14/JAN-15 NEW (MYP) 2 36,520
FY16 DDG 51 Competitive FFP DEC-14/JAN-15 NEW (MYP) 2 33,081

NOTE: FY13 is the first year of an MYP.
IV. DELIVERY DATE:

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 DDG 51 JUL-19 18 24 JAN-16
FY15 DDG 51 JUL-20 18 24 JAN-17
FY16 DDG 51 JUL-21 18 24 JAN-18

V. COMPETITION/SECOND SOURCE INITIATIVES:
Competitive

NOTE:

February 2015
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CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands)
Ship Type: DDG-51 AEGIS DESTROYERS
Equipment Item: 5" 62 CALIBER MK 45 GUN
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The 5" 62 caliber MK 45 Mod 4 Gun is a digitized high energy system with the capability to automatically select, load and fire different types of 5"/62 caliber projectiles.

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

QTY COST QTY COST QTY COST
Major Hardware 1 10,214 2 37,110 2 37,745
Spares 156 318 323
System Engineering 2,770 4,484 4,561
Technical Engineering Services 1,487 2,408 2,449
Other Costs 3,923 5,809 5,908
Total 18,550 50,129 50,986
NOTE: FY14 includes savings for one surplus gun which was originally procured for the CG Mod Program but is no longer required because of planned CG 47 Class decommissionings.
III. CONTRACT DATA:

PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE /OPTION QTY UNIT COST
FY14 DDG 51 BAE AD/MCNALLY CPFF/IDIQ APR-14 1 10,214
FY15 DDG 51 BAE AD/MCNALLY CPFF/IDIQ JAN-15 2 18,555
FY16 DDG 51 BAE AD/MCNALLY CPFF/IDIQ JAN-16 2 18,873

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 DDG 51 JUL-19 18 24 JAN-16
FY15 DDG 51 JUL-20 18 24 JAN-17
FY16 DDG 51 JUL-21 18 24 JAN-18

V. COMPETITION/SECOND SOURCE INITIATIVES:

Sole Source

NOTE:
Contract Data notes:

Gun Mount contract: BAE Armament Division - Sole Source

Lower Hoist contract: McNally - Sole Source

February 2015
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CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands)
Ship Type: DDG-51 AEGIS DESTROYERS
Equipment Item: TOMAHAWK (TTWCS)
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The Tactical Tomahawk Weapon Control System (TTWCS)  is an open system architecture of work stations, processors, printers, fiber optic Local Area Network (LAN) and the Navy Standard Mass 

Measurement storage device which provides target data management, engagement planning, weapon selection and initiation and launch functions for the TOMAHAWK cruise missile.

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

QTY COST QTY COST QTY COST
Major Hardware 1 4,689 2 8,476 2 8,621
Spares 677 1,378 1,402
System Engineering 3,418 4,289 4,362
Technical Engineering Services 3,124 4,073 4,143
Other Costs 4,121 6,446 6,549
Total 16,029 24,662 25,077

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION QTY UNIT COST
FY14 DDG 51 NSWC PT HUENEME Navy Construction APR-15 NEW 1 4,689
FY15 DDG 51 NSWC PT HUENEME Navy Construction APR-16 NEW 2 4,238
FY16 DDG 51 NSWC PT HUENEME Navy Construction APR-17 NEW 2 4,311

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 DDG 51 JUL-19 19 8 APR-17
FY15 DDG 51 JUL-20 19 8 APR-18
FY16 DDG 51 JUL-21 19 8 APR-19

V. COMPETITION/SECOND SOURCE INITIATIVES:
Navy construction

NOTE:

February 2015
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CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands)
Ship Type: DDG-51 AEGIS DESTROYERS
Equipment Item: PHALANX CIWS BLK 1B
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
A fast reaction terminal defense against both low-flying, high speed, anti-ship missiles and high speed maneuvering surface targets.  The system is an automatic, self-contained unit 

consisting of search and track radar, digitalized fire control and a 20 mm M61A1 gun all mounted in a single above deck structure requiring a minimum of interference with other ship systems.

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

QTY COST QTY COST QTY COST
Major Hardware 1 5,799 2 11,804 2 12,028
System Engineering 395 802 817
Technical Engineering Services 706 1,434 1,461
Other Costs 905 1,906 1,942
Total 7,805 15,946 16,248

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION QTY UNIT COST
FY14 DDG 51 RAYTHEON FFP MAY-14 OPTION 1 5,799
FY15 DDG 51 RAYTHEON FFP APR-15 NEW 2 5,902
FY16 DDG 51 RAYTHEON FFP APR-16 OPTION 2 6,014

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 DDG 51 JUL-19 25 22 AUG-15
FY15 DDG 51 JUL-20 25 22 AUG-16
FY16 DDG 51 JUL-21 25 22 AUG-17

V. COMPETITION/SECOND SOURCE INITIATIVES:
Sole Source

NOTE:

February 2015
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PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG
14 4 3 3 3 3 2 3 15 50

7,245.8 1,829.2 1,427.0 1,437.0 1,510.3 1,544.1 1,273.3 1,733.9 10,565.0 28,565.6
78.9 0.0 0.0 80.0 0.0 0.0 0.0 0.0 0.0 158.9

245.3 36.2 0.0 0.0 0.0 0.0 0.0 0.0 281.5
6,921.6 1,793.0 1,427.0 1,357.0 1,510.3 1,544.1 1,273.3 1,733.9 10,565.0 28,125.2

78.9 0.0 80.0 0.0 0.0 0.0 0.0 0.0 0.0 158.9
0.0 0.0 77.0 82.7 85.6 36.2 0.0 0.0 0.0 281.5

7,000.5 1,793.0 1,584.0 1,439.7 1,595.9 1,580.3 1,273.3 1,733.9 10,565.0 28,565.6
83.5 68.1 112.0 200.4 191.8 179.5 219.6 122.6 1,506.2 2,683.7

7,084.0 1,861.1 1,696.0 1,640.1 1,787.7 1,759.8 1,492.9 1,856.5 12,071.2 31,249.3
517.6 457.3 475.7 479.0 503.4 514.7 636.7 578.0 704.3 571.3

Characteristics LM AUSTAL
Overall Length: 115.3m 127.6m
Max Beam: 17.5m 31.6m
Displacement 3089 mt 2842 mt

FY14 FY14 FY14 FY14 FY15 FY15 FY 15 FY 16 FY 16 FY 16
Production Status: LCS 17 LCS 18 LCS 19 LCS 20 LCS 21 LCS 22 LCS 23 LCS 24 LCS 25 LCS 26
Contract Award Date 3/14 3/14 03/14 03/14 03/15 03/15 03/15 03/16 03/16 03/16
Months to Completion
a) Contract Award to Delivery 53 months 49 months 57 months 55 months 53 months 49 months 57 months 43 months 57 months 57 months 
b) Construction Start to Delivery 38 months 38 months 38 months 38 months 41 months 38 months 39 months 39 months 46 months 45 months 
Delivery Date 7/18 3/18 11/18 9/18 7/19 3/19 11/19 9/19 11/20 11/20
Completion of Fitting Out 9/18 5/18 1/19 11/18 9/19 5/19 1/20 11/19 1/21 1/21
Obligation Work Limiting Date 8/19 4/19 12/19 10/19 8/20 4/20 12/20 10/20 10/21 10/21

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

FY 2016 President's Budget February 2015

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

SHIPBUILDING AND CONVERSION, NAVY/BA 2 Other Warships LITTORAL COMBAT SHIP (LCS)

BLI: 2127 / SUBHEAD NO.
(Dollars in Millions)
QUANTITY
End Cost
Less Advance Procurement
Less Cost to Complete
Full Funding TOA
Plus Advance Procurement
Plus Cost to Complete
Total Obligational Authority
Plus Outfitting / Plus Post Delivery
Total
Unit Cost ( Ave. End Cost)
MISSION:
Provides for the design, construction, integration and testing of the Littoral Combat Ship (LCS), including Ordnance, Government Furnished Equipment (GFE), and includes Plans and Change Order costs and efforts associated with modified
LCS starting in FY16.  LCS is a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint force access into contested  littoral regions.  It uses 
open-systems-architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned vehicles to expand the battle space and project offensive power into the littoral.  LCS operates with 
focused-mission packages that deploy manned and unmanned vehicles to execute a variety of missions, including littoral anti-submarine warfare (ASW), surface warfare (SUW), and mine countermeasures (MCM).  LCS 
also possesses inherent capabilities, regardless of mission package installed, including Intelligence Surveillance Reconnaissance (ISR), homeland defense, Maritime Interdiction/Interception Operations (MIO), 
anti-terrorism/force protection (AT/FP), air self-defense, joint littoral mobility, and Special Operating Forces (SOF) and logistic support for movement of personnel and supplies.  This relatively small, 
high-speed surface combatant will complement the U.S. Navy's AEGIS fleet, by operating in environments where it is less desirable to employ larger, multi-mission ships.  It can deploy independently to overseas 
littoral regions, remain on station for extended periods of time either with a battle group or through a forward-basing arrangement and is capable of underway replenishment.  It will operate with Carrier 
Strike Groups, Surface Action Groups, in groups of other similar ships, or independently for diplomatic and presence missions.  Additionally, it can operate cooperatively with the U.S. Coast Guard and Allies.

FY15 Congressional add of $80M will be used for long lead time material for FY16 ships
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BUDGET ACTIVITY: 2
Other Warships

ELEMENT OF COST QTY COST QTY COST QTY COST QTY COST
PLAN COSTS 2 22,773 2 86,488 4 74,504 4 81,025
BASIC CONST/CONVERSION 969,541 811,229 1,539,580 1,504,112
CHANGE ORDERS 34,212 31,085 60,991 64,438
ELECTRONICS 25,977 27,245 55,417 56,350
HM&E 5,908 6,806 13,843 14,078
OTHER COST 2,016 166,942 76,927 67,038
ORDNANCE 17,056 17,300 37,295 33,996
TOTAL SHIP ESTIMATE 1,077,483 1,147,095 1,858,557 1,821,037

LESS ADVANCE PROCUREMENT FY11 78,949
LESS COST TO COMPLETE FY15 35,345 41,700
LESS COST TO COMPLETE FY16 82,674
LESS COST TO COMPLETE FY17 3,600 82,000
NET P-1 LINE ITEM: 1,042,138 1,105,395 1,693,334 1,739,037

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT
APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

February 2015
WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE SUBHEAD NO.  BLI: 2127
LITTORAL COMBAT SHIP (LCS)

FY 2010 FY 2011 FY 2012 FY 2013

10‐2
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BUDGET ACTIVITY: 2
Other Warships

ELEMENT OF COST QTY COST QTY COST QTY COST
PLAN COSTS 4 84,706 3 86,146 3 95,890
BASIC CONST/CONVERSION 1,493,152 1,137,189 1,131,115
CHANGE ORDERS 72,896 47,383 50,998
ELECTRONICS 57,308 44,652 45,411
HM&E 14,318 11,041 11,228
OTHER COST 69,035 71,469 72,684
ORDNANCE 37,759 29,169 29,665
TOTAL SHIP ESTIMATE 1,829,174 1,427,049 1,436,991

LESS COST TO COMPLETE FY18 36,160
LESS ADVANCE PROCUREMENT FY15  * 80,000
NET P-1 LINE ITEM: 1,793,014 1,427,049 1,356,991

* FY15 Congressional add of $80M will be used for long lead time material for FY16 ships.

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT
APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

February 2015

FY 2014 FY 2015 FY 2016

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)
(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE SUBHEAD NO.  BLI: 2127
LITTORAL COMBAT SHIP (LCS)
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Complete Complete
/Response /Response

Issue date for TLR N/A N/A N/A N/A
Issue date for TLS N/A N/A N/A N/A
Preliminary Design 07/03 12/03 N/A N/A
Contract Design 05/04 12/04 N/A N/A

Detail Design DEC 04/OCT 05 JUN 07/OCT 07 N/A N/A
Request for Proposals N/A 01/10 N/A N/A

Design Agent

LOCKHEED 
MARTIN - 
AUSTAL

LOCKHEED 
MARTIN - 
AUSTAL N/A N/A

II. Classification of Cost Estimate
III. Basic Construction/Conversion 2010 2011 2012 2013 2014 2015 2016

A. Actual Award Date 12/10 03/11 03/12 03/13 03/14 03/15 03/16
B. Contract Type ( and Share Line if applicable ) FPI FPI FPI FPI FPI FPI FPI
C. SHARELINE 50/50 50/50 50/50 50/50 50/50 50/50 50/50

IV. Escalation
Escalation Termination Date
Escalation Requirement
Labor/Material Split
Allowable Overhead Rate

V. Other Basic(Reserves/Miscellaneous) Amount

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit
SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget 

Analysis of Ship Cost Estimate - Basic/Escalation DATE:
Ship Type: LITTORAL COMBAT SHIP

I. Design/Schedule Start/Issue Reissue

February 2015

CLASS C
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HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

5 LOCKHEED MARTIN 10 DEC-10 AUG-11 JUL-15

6 AUSTAL 10 DEC-10 AUG-11 JUL-15

7 LOCKHEED MARTIN 11 MAR-11 APR-12 OCT-15

8 AUSTAL 11 MAR-11 JUL-12 NOV-15

9 LOCKHEED MARTIN 12 MAR-12 JAN-13 JUL-16

10 AUSTAL 12 MAR-12 MAR-13 MAY-16

11 LOCKHEED MARTIN 12 MAR-12 AUG-13 NOV-16

12 AUSTAL 12 MAR-12 SEP-13 SEP-16

13 LOCKHEED MARTIN 13 MAR-13 FEB-14 JUL-17

14 AUSTAL 13 MAR-13 FEB-14 MAR-17

15 LOCKHEED MARTIN 13 MAR-13 Dec-14 NOV-17

16 AUSTAL 13 MAR-13 DEC-14 SEP-17

17 LOCKHEED MARTIN 14 MAR-14 JUN-15 JUL-18

18 AUSTAL 14 MAR-14 FEB-15 MAR-18

19 LOCKHEED MARTIN 14 MAR-14 OCT-15 NOV-18

20 AUSTAL 14 MAR-14 AUG-15 SEP-18

21 LOCKHEED MARTIN 15 MAR-15 MAR-16 JUL-19

22 AUSTAL 15 MAR-15 FEB-16 MAR-19

23 TBD 15 MAR-15 SEP-16 NOV-19

24 TBD 16 MAR-16 AUG-16 SEP-19

25 TBD 16 MAR-16 MAR-17 NOV-20

26 TBD 16 MAR-16 AUG-17 NOV-20

27 TBD 17 MAR-17 FEB-18 MAY-21

28 TBD 17 MAR-17 MAR-18 MAY-21

29 TBD 17 MAR-17 AUG-18 NOV-21

30 TBD 18 MAR-18 FEB-19 MAY-22

31 TBD 18 MAR-18 MAR-19 MAY-22

32 TBD 18 MAR-18 AUG-19 NOV-22

33 TBD 19 MAR-19 FEB-20 MAY-23

34 TBD 19 MAR-19 MAR-20 MAY-23

35 TBD 20 MAR-20 FEB-21 NOV-23

36 TBD 20 MAR-20 MAR-21 MAY-24

37 TBD 20 MAR-20 AUG-21 MAY-24

LCS

LCS

LCS

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27

SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget 

SHIP PRODUCTION SCHEDULE DATE:

February 2015

SHIP TYPE

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS
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QTY COST QTY COST QTY COST

4 15,397 3 11,894 3 12,096

15,397 11,894 12,096

4 2,267 3 1,751 3 1,781

2 1,992 2 2,052 2 2,087

4 10,344 3 7,991 3 8,127

4 2,833 3 2,189 3 2,226

4 1,582 3 1,222 3 1,243

4 6,885 3 5,319 3 5,409

4 2,430 3 1,877 3 1,909

28,333 22,401 22,782

4 13,578 3 10,357 3 10,533

13,578 10,357 10,533

57,308 44,652 45,411

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY 2016 President's Budget 

February 2015

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: LITTORAL COMBAT SHIP FY 2014 FY 2015 FY 2016

ELECTRONICS

      a. P-35 Items

          AN/WSC-6E(V)9 SUPER HIGH FREQUENCY (SHF) DUAL TERMINAL/NAVY MULTIBAND TERMINAL(NMT)

       Subtotal

      b. Major Items

          ELECTRONIC KEY MANAGEMENT SYSTEM (EKMS)/CRYPTO SYSTEM

          COMMON DATA LINK MANAGEMENT SYSTEM (CDLMS)

          AN/URC-141 (C) MIDS ON SHIP (MOS)

          AN/USQ-172(V)5 GLOBAL COMMAND AND CONTROL SYSTEM - MARITIME (GCCS-M)

          DS- LOGISTICS MAINTENANCE AUTOMATED INFO SYSTEM - BAR CODE SUPPLY (BCS) NAVY TACTICAL COMMAND SPT SYS (NTCSS)

          MULTI-VEHICLE COMMUNICATION SYSTEM (MVCS)

          AN/USQ-144J(V)2 AUTOMATED DIGITAL NETWORK SYSTEM (ADNS)

       Subtotal

      c. Other ELECTRONICS

          OTHER ELECTRONICS

       Subtotal

       Total ELECTRONICS
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QTY COST QTY COST QTY COST

4 35,192 3 27,186 3 27,648

35,192 27,186 27,648

4 1,634 3 1,262 3 1,284

4 933 3 721 3 733

2,567 1,983 2,017

37,759 29,169 29,665

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY 2016 President's Budget 

February 2015

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: LITTORAL COMBAT SHIP FY 2014 FY 2015 FY 2016

ORDNANCE

      a. P-35 Items

          RAM

          SEARAM

       Subtotal

      b. Major Items

          ORDNANCE HANDLING EQUIPMENT

          SMALL ARMS, MACHINE GUNS

       Subtotal

      c. Other ORDNANCE

       Subtotal

       Total ORDNANCE
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QTY COST QTY COST QTY COST

4 588 3 455 3 462

4 2,279 3 1,761 3 1,791

4 655 3 506 3 515

4 8,699 3 6,720 3 6,834

12,221 9,442 9,602

4 2,097 3 1,599 3 1,626

2,097 1,599 1,626

14,318 11,041 11,228

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY 2016 President's Budget 

February 2015

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: LITTORAL COMBAT SHIP FY 2014 FY 2015 FY 2016

HM&E

      a. P-35 Items

       Subtotal

      b. Major Items

          JOINT BIOLOGICAL POINT DETECTION SYSTEM (JBPDS)

          AN/SRC-59 SHIPWIDE INTERIOR WIRELESS COMMUNICATION SYSTEM (SIWCS)

          TRASH DISPOSAL - SMALL PULPER

          VISUAL LANDING AIDS (VLA)

       Subtotal

      c. Other HM&E

          OTHER HM&E

       Subtotal

       Total HM&E
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QTY COST QTY COST QTY COST
4 13,865 3 10,476 3 10,654

185 189 192
231 236 240
803 818 832
107 0 0
206 175 178

0 0 0
15,397 11,894 12,096

PRIME
CONTRACTOR QTY

Raytheon 4
Raytheon 3

TBD 3

EARLIEST SHIP
DELIVERY DATE

MAR-18
MAR-19
DEC-19

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands) February 2015
Ship Type: LITTORAL COMBAT SHIP
Equipment Item: AN/WSC-6E(V)9 SUPER HIGH FREQUENCY (SHF) DUAL TERMINAL/NAVY MULTIBAND TERMINAL(NMT)
PARM Code: 3Z

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The AN/WSC-6E(V)9 Super High Frequency (SHF) /  Navy Multiband Terminal (NMT) radio provides joint interoperable high capability voice, data, and video communications for combatants and 
Flag-capable ships.  It provides the required global connectivity among Fleet units, joint forces, allied and NATO forces, and Naval C4I commands.

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

Major Hardware
Systems Engineering
Engr/ILS/Mgmt Spt
Technical Support Services
Spares
Program Management
Schedule B Services
Total

III. CONTRACT DATA:
PROGRAM SHIP CONTRACT AWARD NEW HARDWARE

YEAR TYPE TYPE DATE /OPTION UNIT COST
FY14 LCS 17/18/19/20 SS/FFP MAR-14 NEW 3,466
FY15 LCS 21/22/23 SS/FFP DEC-14 OPTION 3,492
FY16 LCS 24/25/26 SS/FFP MAR-16 NEW 3,551

IV. DELIVERY DATE:
PROGRAM SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 LCS 17/18/19/20 21 14 APR-15
FY15 LCS 21/22/23 21 14 APR-16
FY16 LCS 24/25/26 21 14 OCT-16

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:
LCS program transitions to Navy Multiband Terminal (NMT) beginning on FY 2014 Ships.
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QTY COST QTY COST QTY COST
4 29,972 3 23,059 3 23,451

181 143 145
1,283 1,013 1,030
1,090 863 878

174 138 140
1,824 1,442 1,467

668 528 537
35,192 27,186 27,648

PRIME
CONTRACTOR QTY

RAYTHEON 4
RAYTHEON 3
RAYTHEON 3

EARLIEST SHIP
DELIVERY DATE

MAR-18
MAR-19
SEP-19

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget 

(Dollars in Thousands) February 2015
Ship Type: LITTORAL COMBAT SHIP
Equipment Item: SEARAM
PARM Code: 3P

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
SeaRAM is an Anti-Ship Missile Defense System and is an evolved Close-In Weapon System (CIWS) comprised of key attributes of both the existing Phalanx CIWS and the RAM . SeaRAM is designed to extend 
the battle space of the CIWS and enable the ship to effectively engage multiple targets.

II. CURRENT FUNDING:
P-35 Category FY 2014 FY 2015 FY 2016

Major Hardware
Software
System Engineering
Test & Evaluation
Technical Data and Documentation
Technical Engineering Services
Program Management
Total

III. CONTRACT DATA:
PROGRAM SHIP CONTRACT AWARD NEW HARDWARE

YEAR TYPE TYPE DATE /OPTION UNIT COST
FY14 LCS 17/18/19/20 SS/FFP May-14 OPTION 7,493
FY15 LCS 21/22/23 SS/FFP APR-15 NEW 7,686
FY16 LCS 24/25/26 SS/FFP DEC-15 OPTION 7,817

IV. DELIVERY DATE:
PROGRAM SHIP MONTHS REQUIRED PRODUCTION REQUIRED

YEAR TYPE BEFORE DELIVERY LEADTIME AWARD DATE
FY14 LCS 17/18/19/20 13 22 APR-15
FY15 LCS 21/22/23 13 22 APR-16
FY16 LCS 24/25/26 13 22 OCT-16

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:
LCS program transitions to SeaRAM beginning on FY 2014 Ships for both variants.
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 FY 2016 President's Budget February 2015

PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG
11 0 1 0 0 0 0 0 12

17,758.3 0.0 0.0 1,793.0 0.0 0.0 0.0 0.0 0.0 19,551.3
1,393.0 0.0 0.0 243.0 0.0 0.0 0.0 0.0 0.0 1,636.0
2,050.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2,050.8

279.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 279.0
1,623.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1,623.3

869.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 869.4
0.0 0.0 0.0 1,000.0 0.0 0.0 0.0 0.0 0.0 1,000.0

Less Program Closeout/Support 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Plus Program Closeout/Support 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

869.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 869.4
0.0 0.0 1,000.0 0.0 0.0 0.0 0.0 0.0 0.0 1,000.0

12,412.1 0.0 1,000.0 550.0 0.0 0.0 0.0 0.0 0.0 13,962.1
1,636.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1,636.0
1,890.1 0.0 54.1 61.6 45.1 0.0 0.0 0.0 0.0 2,050.8

279.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 279.0
1,623.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1,623.3

17,840.5 0.0 1,054.1 611.6 45.1 0.0 0.0 0.0 0.0 19,551.3
788.6 58.5 20.1 56.4 65.5 30.4 0.0 0.0 0.0 1,019.4
28.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 28.4

18,657.5 58.5 1,074.2 668.0 110.6 30.4 0.0 0.0 0.0 20,599.1
1,614.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1,629.3

FY16 LPD FY16 LPD
CHARACTERISTICS: ORDNANCE ELECTRONICS

Hull RAM Mission Systems
Length overall 208.5 M (684') AN/SPS-48G C4ISR
Beam 31.9 M (105') SPQ-9B SSDS
Displacement 25.3 LMT (24.9KLT) MK 46 Gun CEC
Draft 7.0 M (23') 50 Cal Machine MK 12 AIMS IFF

AN/SLQ-32
AN/WSN-6

FY 2016
PRODUCTION STATUS: LPD 28

Contract Award 9/16
Months to Completion

a) Award to Delivery 67 months
b) Const. Start to Delivery 56 months

Delivery Date 4/22
Completion of Fitting Out 11/22
Obligation Work Limiting Date 10/23

LPD-17

Plus Outfitting / Plus Post Delivery
Plus Hurricane Supplemental (OF & PD)
Total
Unit Cost ( Ave. End Cost)

Plus Cost to Complete
Plus Transfer/Supplemental
Plus Hurricane Supplemental

SHIPBUILDING AND CONVERSION, NAVY/BA 3 Amphibious Ships

Total Obligational Authority

Less Cost to Complete
Less Transfer/Supplemental
Less Hurricane Supplemental
Less Subsequent Year FF

Plus Subsequent Year FF

Plus Advance Procurement

MISSION:
Functional replacement for LKA 113, LPD 4, LSD 36, and LST 1179 classes of Amphibious Ships in embarking, transporting, and landing elements of a Marine landing force in an assault by helicopters, landing 
craft, amphibious vehicles, and by a combination of these methods to conduct primary amphibious warfare missions.

BLI: 3036
(Dollars in Millions)
QUANTITY
End Cost
Less Advance Procurement

Full Funding TOA

Less Prior Year FF

Plus Prior Year FF

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

12 - 1
CLASSIFICATION:

UNCLASSIFIED



February 2015

BUDGET ACTIVITY: 3
Amphibious Ships

ELEMENT OF COST QTY COST QTY COST QTY COST
PLAN COSTS 1 1 1
BASIC CONST/CONVERSION 1,652,227 1,618,673 1,418,143
CHANGE ORDERS 22,274 36,721 44,079
ELECTRONICS 193,841 281,680 253,176
HM&E 20,236 62,241 19,405
OTHER COST 5,000 9,020 10,000
ORDNANCE 48,186 70,852 48,173
PROGRAM CLOSEOUT/SUPPORT
TOTAL SHIP ESTIMATE 1,941,764 2,079,187 1,792,976

LESS ADVANCE PROCUREMENT FY08 49,651
LESS ADVANCE PROCUREMENT FY10 183,986
LESS ADVANCE PROCUREMENT FY13 242,976
LESS SUBSEQUENT FULL FUNDING FY10 869,394
LESS PRIOR YEAR FULL FUNDING FY15 1,000,000
LESS COST TO COMPLETE FY15 54,096
LESS COST TO COMPLETE FY16 22,860 38,733
LESS COST TO COMPLETE FY17 45,060

NET P-1 LINE ITEM 945,763 1,811,408 550,000

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT
APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)
(Dollars in Thousands)

BLI: 3036P-1 LINE ITEM NOMENCLATURE
LPD-17

FY 2012 FY 2016FY 2009

12 - 2
CLASSIFICATION:

UNCLASSIFIED



February 2015

Complete Complete
/Response /Response

Issue date for TLR SEP 1988
Issue date for TLS
Preliminary Design JAN 1993 NOV 1993
Contract Design DEC 1993 MAR 1996
Detail Design DEC 1996 JUL 2002
Request for Proposals
Design Agent

II. Classification of Cost Estimate

III. Basic Construction/Conversion FY 09 (001) FY 12 (001) FY 15 (001)
A. Actual Award Date APR 2011 JUL 2012 SEP 2016
B. Contract Type ( and Share Line if applicable ) FPIF FPIF FPIF
C. RFP Response Date MAR 2010 AUG 2010 MAR 2016

IV. Escalation
Escalation Termination Date
Escalation Requirement
Labor/Material Split
Allowable Overhead Rate

BASE DATE
FORWARD 
PRICED

FORWARD 
PRICED

FORWARD 
PRICED

V. Other Basic(Reserves/Miscellaneous) Amount

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit
SHIPBUILDING AND CONVERSION, NAVY

I. Design/Schedule Start/Issue Reissue

FY 2016 President's Budget
Analysis of Ship Cost Estimate - Basic/Escalation

Ship Type: LPD 17

CLASS C

 

12 - 3
CLASSIFICATION:

UNCLASSIFIED



February 2015

HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE
26 HUNTINGTON INGALLS INDUSTRIES 09 APR-11 MAY-11 MAY-16
27 HUNTINGTON INGALLS INDUSTRIES 12 JUL-12 AUG-12 JUL-17
28 HUNTINGTON INGALLS INDUSTRIES 16 SEP-16 AUG-17 APR-22

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27
SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

SHIP TYPE

SHIP PRODUCTION SCHEDULE 

LPD 
LPD 
LPD 

12 - 4
CLASSIFICATION:

UNCLASSIFIED



Ship Type: LPD 17
QTY COST

          Mission Systems (Raytheon) 1 64,774
          C4ISR 1 63,287
          SSDS MARK 2 1 11,248
          CEC 1 6,210
          MK 12 AIMS IFF 1 8,458
          AN/SLQ-32(V)2 (REFURB) 1 6,209
          AN/WSN-7(RLGN) 1 3,019
          BFTT 1 3,074
Subtotal 166,279  

          NULKA 2,080       
          AADS 2,188       
          NIXIE 1,191       
          RADIAC 123          
          AN/SPQ-14 (ASDS) 851          
          DCAMS 180          
          DHYSL 284          
Subtotal 6,897   

          MISCELLANIOUS ELECTRONICS 76,687     
          IWS CSI 3,313       
       Subtotal 80,000

       Total ELECTRONICS 253,176  

ELECTRONICS
      a. P-35 Items

      b. Major Items

      c. Other ELECTRONICS

SHIPBUILDING AND CONVERSION, NAVY
Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

FY 2016

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT
FY 2016 President's Budget
February 2015

12 - 5
CLASSIFICATION:

UNCLASSIFIED



Ship Type: LPD 17
QTY COST

       Subtotal

          BOATS 1 514
          CCTV, SITE 400 1 501
          CIRCUIT 27 1 1133
          TRUCK, FORKLIFT 1 1,596
          CHEMICAL WARFARE DETECTOR 1 103
          MILITARY PAYROLL SYSTEM 1 549
          INTEGRATED CONDITION ASSESSMENT SYSTEM (ICAS) 1 208
          OILY WATER SEPARATOR 1 196
          PLASTIC WASTE PROCESSING EQP 1 349
       Subtotal 5,149

          MISCELLANEOUS HM&E 14,256
       Subtotal 14,256

       Total HM&E 19,405    

HM&E
      a. P-35 Items

      b. Major Items

      c. Other HM&E

SHIPBUILDING AND CONVERSION, NAVY
Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

FY 2016

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT
FY 2016 President's Budget
February 2015

12 - 6
CLASSIFICATION:

UNCLASSIFIED



Ship Type: LPD 17
QTY COST

          RAM (REFURB) 1 13,626
          MK 46 GUN 1 7,018
          AN/SPS-48 (REFURB) 1 13,628
          SPQ-9B 1 8,100
       Subtotal 42,372

          50 CAL MACHINE GUN 1 21
          SGSI/HOSS/MWS Fit Control & Inst Land Sys 1 2,422  
          MK46 GUN BARRELS 2 931
          ORDNANCE HANDLING EQUIPMENT 1 427
       Subtotal 3,801

          MISCELLANEOUS ORDNANCE 2000
       Subtotal 2000

       Total ORDNANCE 48,173  

SHIPBUILDING AND CONVERSION, NAVY
Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

FY 2016

ORDNANCE
      a. P-35 Items

      b. Major Items

      c. Other ORDNANCE

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT
FY 2016 President's Budget
February 2015

12 - 7
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
1 62,947       

1,827         

64,774        

QTY
1

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

FY22 LPD 28 APR-22 Various Various Various
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

62,947

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY16 LPD 28 TBD TBD TBD TBD

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

PROGRAM SHIP PRIME CONTRACT AWARD NEW

Technical Engineering
Other Appropriate Costs
Turnkey
Total

III. CONTRACT DATA:

Major Hardware
Spares
Ancillary Equipment
Documentation and Systems Engineering
Software

P-35 Category FY 2015

PARM Code: PMS317

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Mission Systems is a microcomputer-based integration of shipboard control electronics; Engineering Control System (ECS), Magnetic Signature Control System (MSCS), Ship Control System (SCS), 
Navigation Data Distribution System (NDDS), Shipboard Wide Area Network (SWAN), Interior Voice Network (IVN), and various distributed Sensors.  These mission systems and associated integration were 
performed within the shipbuilding contract on LPDs 17 through 25.  Mission systems and integration was provided to the shipbuilder by the government for LPD 26 & 27.

II. CURRENT FUNDING:  

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: Mission Systems

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

12 - 8
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
1 34,068       

356            
60              
93              

5,996         
6,589         

16,125       
 63,287        

QTY
1

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:  

FY22 LPD 28 APR-22 Various Various Various
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

34,068

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY16 LPD 28 TBD TBD TBD TBD

NEW HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

PROGRAM SHIP PRIME CONTRACT AWARD

Other Appropriate Costs
Turnkey
Total

III. CONTRACT DATA:

Technical Engineering

P-35 Category FY 2015

Major Hardware
Spares
Ancillary Equipment
Documentation and Systems Engineering

PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
To prove the link between the ship, the command hierarchy, and other units of the operating forces.
II. CURRENT FUNDING:  

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: C4ISR

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

12 - 9
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
1 8,417

292
Software 0

51
298
122

2,068
11,248

QTY
1

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

FY22 LPD 28 APR-22 17 13 OCT-19
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

8,417

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY16 LPD 28 TBD TBD TBD TBD

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

Other Appropriate Costs
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW

Major Hardware
Systems Engineering

Technical Data and Documentation
Technical Engineering
Spares

II. CURRENT FUNDING:  
P-35 Category FY 2015

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Ship Self Defense System Mark 2 is microcomputer-based, self-defense coordination system that integrates and automates multiple sensors, self defense weapons, and softkill systems to 
provide quick reaction combat capability against anti-ship cruise missile threats.  

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: SSDS MARK 2

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

PARM Code:

12 - 10
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
1 5,772

111
Software 0

259
68

6,210

QTY
1

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

FY22 LPD 28 APR-22 24 18 OCT-18
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

UNIT COST
FY16 LPD 28 TBD TBD TBD TBD 5,772
YEAR TYPE CONTRACTOR TYPE DATE /OPTION

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Total

P-35 Category FY 2015

Major Hardware
Systems Engineering

Technical Engineering
Other Appropriate Costs

PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
Cooperative Engagement Capability (CEC) coordinates all anti-warfare sensors into single, real time, fire control quality composite track which improves battle force air defense.

II. CURRENT FUNDING:  

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: COOPERATIVE ENGAGEMENT CAPABILITY

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

12 - 11
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
1 6,181

923
4

596
73

681
8,458

QTY
1

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

NEW

FY22 LPD 28 APR-22 6 30 APR-19
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

/OPTION UNIT COST
6,181

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY16 LPD 28 TBD TBD VARIOUS
YEAR TYPE CONTRACTOR TYPE DATE

Other Appropriate Costs
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Spares

II. CURRENT FUNDING:  
P-35 Category FY 2015

Major Hardware
Systems Engineering
Technical Data and Documentation
Technical Engineering

- equipped units and automatically replies with a coded response signal that provides ownship position and identification.

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: MK 12 AIMS IFF
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The Transponder Set is an Automatic Identification and Monitoring System (AIMS) Identification Friend or Foe (IFF) system that receives interrogation signals from air, surface, and land IFF 

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

12 - 12
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
1 5,516

0
0
6
1

57
142
486

6,209

QTY
1

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

FY22 LPD 28 APR-22 24 24 APR-18
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

5,516

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY16 LPD 28 TBD TBD TBD TBD

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

PROGRAM SHIP PRIME CONTRACT AWARD NEW

Technical Engineering
Spares
Other Appropriate Costs
Total

III. CONTRACT DATA:

Major Hardware
Software
Ancillary Equipment
Systems Engineering
Technical Data and Documentation

P-35 Category FY 2015

PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The AN/SLQ-32(V)2 is a passive electronics countermeasure system.
II. CURRENT FUNDING:  

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: AN/SLQ-32(V)2 (REFURB)

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

12 - 13
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
1 2,429

18
14

300
0

258
3,019

QTY
1

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

FY22 LPD 28 APR-22 24 18 OCT-18
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

2,429

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY16 LPD 28 TBD TBD TBD TBD

HARDWARE
YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

Other Appropriate Costs
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW

Major Hardware
Systems Engineering
Technical Data and Documentation
Technical Engineering
Spares

II. CURRENT FUNDING:  
P-35 Category FY 2015

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The AN/WSN-7(V) 1 Ring Laser Gyro Navigation System provides real-time navigation data for use by navigation and combat systems.

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: AN/WSN-7 RING LASER GYRO NAVIGATION

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

PARM Code:

12 - 14
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
1 1,781

0
109

30
415
120
619

3,074

QTY
1

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

FY22 LPD 28 APR-22 18 7 MAR-20
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY16 LPD 28 TBD TBD TBD TBD
YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

1,781

IV. DELIVERY DATE:

Spares
Other Appropriate Costs
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Major Hardware
Systems Engineering
Software
Technical Data and Documentation
Technical Engineering

II. CURRENT FUNDING:  
P-35 Category FY 2015

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The AN/USQ-t46(V) Battle Force Tactical Trainer (BFTT) System provides standardized combat system team proficiency training for the Surface Fleet in accordance with the Afloat Training Strategy.  BFTT 
provides integrated training capability for the primary combat system elements onboard LPD 17 Class ships.

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: BATTLE FORCE TACTICAL TRAINER

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

PARM Code:

12 - 15
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
2 12,453

296
Software 0
Technical Data and Documentation 164

71
141
503

13,628  

QTY
2

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

FY 22 LPD 28 APR-22 22 24 JUN-18
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

UNIT COST
FY 16 LPD 28 TBD TBD TBD OPTION 6,227
YEAR TYPE CONTRACTOR TYPE DATE /OPTION

Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Other Appropriate Costs

P-35 Category FY 2015

Major Hardware
Systems Engineering

Technical Engineering
Spares

PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The Rolling Airframe Missile (RAM) system is a short-range, fast-reaction, high-firepower, lightweight weapon designed to destroy incoming anti-ship cruise missiles.
II. CURRENT FUNDING:  

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: ROLLING AIRFRAME MISSILE SYSTEM (REFURB)

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

12 - 16
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
2 6,873

145

7,018  

QTY
2

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

TBD

FY 22 LPD 28 APR-22 24 18 OCT-18
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

/OPTION UNIT COST
3,437

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY 16 LPD 28 TBD TBD TBD
YEAR TYPE CONTRACTOR TYPE DATE

Other Appropriate Costs
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Spares

P-35 Category FY 2015

Major Hardware
Systems Engineering
Technical Data and Documentation
Technical Engineering

PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The MK 46 Gun is a remotely operated naval gun system using a high velocity cannon and second-generation thermal day-night sight for close-in ship's protection.
II. CURRENT FUNDING:  

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: MK 46 GUN

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

12 - 17
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
1 12,329

114
Software 0

7
182
608
388

13,627

QTY
1

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

TBD

FY 22 LPD 28 APR-22 18 27 JUL-18
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

/OPTION UNIT COST
12,329

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY 16 LPD 28 TBD TBD TBD
YEAR TYPE CONTRACTOR TYPE DATE

Other Appropriate Costs
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Spares

P-35 Category FY 2015

Major Hardware
Systems Engineering

Technical Data and Documentation
Technical Engineering

PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The AN/SPS-48G is a long-range, three dimensional, air-search radar system that provides contact range, bearing, and height information.
II. CURRENT FUNDING:  

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: AN/SPS-48G (REFURB)

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

12 - 18
CLASSIFICATION:

UNCLASSIFIED



February 2015

QTY COST
1 7,416

35
Software 0

14
209
127
299

8,100

QTY
1

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

TBD

FY 22 LPD 28 APR-22 24 24 APR-18
YEAR TYPE DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

/OPTION UNIT COST
7,416

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED PRODUCTION REQUIRED

FY 16 LPD 28 TBD TBD TBD
YEAR TYPE CONTRACTOR TYPE DATE

Other Appropriate Costs
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

Spares

P-35 Category FY 2015

Major Hardware
Systems Engineering

Technical Data and Documentation
Technical Engineering

PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The AN/SPQ-9B is a high resolution, X-band, narrow beam radar that provides both air and surface tracking information.
II. CURRENT FUNDING:  

(Dollars in Thousands)
Ship Type: LPD 17
Equipment Item: SPQ-9B

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

12 - 19
CLASSIFICATION:

UNCLASSIFIED



 
 
 
 
 
 
 
 

INTENTIONALLY 
BLANK 



PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG
3 1 0 0 1 0 0 0 0 5

1,561.2 579.3 0.0 0.0 661.3 0.0 0.0 0.0 0.0 2,801.8
179.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 179.7
162.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 162.9
140.3 22.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 162.9

1,358.9 601.9 0.0 0.0 661.3 0.0 0.0 0.0 0.0 2,622.1
179.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 179.7

1,538.6 601.9 0.0 0.0 661.3 0.0 0.0 0.0 0.0 2,801.8
38.2 33.3 17.3 15.5 25.5 10.5 9.6 11.3 12.1 173.3

1,576.8 635.2 17.3 15.5 686.8 10.5 9.6 11.3 12.1 2,975.1
520.4 579.3 0.0 0.0 661.3 0.0 0.0 0.0 0.0 560.4

Hull                                                                                        Nominal Requirements
Length overall                                                                        255.0m
Beam                                                                                     50.0m
Displacement                                                                         28879 metric tons
Draft                                                                                       9.1m

                                                                                                                                                                                                                                                                                                                                                                                                                                                   

BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

FY 2016 President's Budget Cycle February 2015

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

SHIPBUILDING AND CONVERSION, NAVY/BA 3 Amphibious Ships AFLOAT FORWARD STAGING BASE (AFSB)

BLI: 3039 

(Dollars in Millions)
QUANTITY
End Cost
Less Advance Procurement
Less Subsequent Year FF
Plus Subsequent Year FF
Full Funding TOA
Plus Advance Procurement
Total Obligational Authority
Plus Outfitting / Plus Post Delivery
Total
Unit Cost ( Ave. End Cost)
MISSION:
The MLP AFSB variant will serve as a dedicated Naval Afloat Forward Staging Base, optimized to support naval assets in a variety of missions rather than independently modifying ships-of-opportunity as required 
to meet these roles.                                                                        

The MLP AFSB variant retains sealift capabilities inherent to the MLP Class through cargo transportation and distribution, but provides enhanced aviation, berthing, small boat handling, and command and control 

capabilities to meet a broader mission set.  The MLP AFSB variant provides the Combatant Commanders flexibility to respond to immediate threats and host task organized forces, including Airborne Mine 

Countermeasures and Special Forces to confront irregular challenges and counter-terrorism.  This includes enhanced logistics and UNREP capability (receive only) and C4I capability to support future missions.  

Note:  
1)  The amounts in the Prior Year column represent the NDSF MPF,F MLP BLI 0401 Procurement Costs for MLP 1, MLP 2, and MLP 3 AFSB.
2)  The Outfitting and Post Delivery amounts in the Prior Year and FY 2014 through FY 2016 columns represent NDSF BLI 5000 for MLP 1, MLP 2, and MLP 3 AFSB.
 

Characteristics:                                                                                                                             Armament :                                   Major Electronics:

                                                                                                                                 

                                                                                FY12                                    FY14

Delivery Date                                                           9/15                                     3 /18         
Completion of Fitting Out                                        12/15                                     6/18

Production Status                                                MLP 3 AFSB                        MLP 4 AFSB                                                                   

                                                                                                                                                          N/A                                                 C4ISR

Contract Award Date                                                 2/12                                      12/14 
Months to Completion
a) Construction Award to Delivery                          43 months                            39 months
b)  Construction Start to Delivery                           31 months                            28 months

  13 - 1
CLASSIFICATION:

UNCLASSIFIED



BUDGET ACTIVITY: 3

Amphibious Ships

ELEMENT OF COST QTY COST QTY COST

PLAN COSTS 1 14,000 1

BASIC CONST/CONVERSION 543,931 534,717

CHANGE ORDERS 4,000 5,000

ELECTRONICS 24,000 24,000

HM&E 18,166 12,583

OTHER COST 4,834 3,000

TOTAL SHIP ESTIMATE 608,931 579,300

LESS ADVANCE PROCUREMENT FY11 60,000

LESS SUBSEQUENT FUNDING FY14 22,617

LESS SUBSEQUENT FUNDING FY13 140,314

NET P-1 LINE ITEM: 386,000 579,300

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT

APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY2016 President's Budget Cycle

February 2015

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE BLI: 3039

AFLOAT FORWARD STAGING BASE (AFSB)

FY 2012 FY 2014

NOTE:  FY12 (MLP 3 AFSB) Funded in NDSF.
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CLASSIFICATION:

UNCLASSIFIED



Complete Complete

/Response /Response

Issue date for TLR

Issue date for TLS

Preliminary Design SEP 2009 DEC 2009

Contract Design DEC 2009 AUG 2010

Detail Design AUG 2010 NOV 2011

Request for Proposals

Design Agent

II. Classification of Cost Estimate

III. Basic Construction/Conversion FY12, MLP 3  AFSB FY14, MLP 4  AFSB

A. Actual Award Date FEB 2012 DEC 2014

B. Contract Type ( and Share Line if applicable )

FPI, 20/80 BELOW 
TARGET: 50/50 
ABOVE TARGET

FPI, 50/50 BELOW 
TARGET: 50/50 
ABOVE TARGET

IV. Escalation

Escalation Termination Date

Escalation Requirement

Labor/Material Split

Allowable Overhead Rate

V. Other Basic(Reserves/Miscellaneous) Amount

FY2016 President's Budget Cycle

BUDGET QUALITY CLASS

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimate - Basic/Escalation February 2015

Ship Type:

I. Design/Schedule Start/Issue Reissue

NOTE:  MLP 3 AFSB Funded in NDSF.
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CLASSIFICATION:

UNCLASSIFIED



HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

3 NASSCO 12 FEB-12 FEB-13 SEP-15

4 NASSCO 14 DEC-14 NOV-15 MAR-18

5 TBD 17 AUG-17 JUN-18 MAR-20

NOTE:  

1) MLP 3 AFSB Funded in NDSF

2) MLP 5 AFSB Dates are estimated and provided based on planned execution.

MLP AFSB

MLP AFSB

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27

SHIPBUILDING AND CONVERSION, NAVY FY2016 President's Budget Cycle

MLP AFSB

SHIP PRODUCTION SCHEDULE

SHIP TYPE

February 2015
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UNCLASSIFIED



QTY COST

1 21,000

1 3,000

24,000

24,000

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY2016 President's Budget Cycle

February  2015

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: MLP 4  AFSB FY 2014

ELECTRONICS

      a. P-35 Items

          C4ISR

          AVIATION ELECTRONICS

       Subtotal

      b. Major Items

       Subtotal

      c. Other ELECTRONICS

       Subtotal

       Total ELECTRONICS
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CLASSIFICATION:

UNCLASSIFIED



QTY COST
1 12,390

1,470

4,410

840

1,890
21,000

QTY
1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY2016 President's Budget Cycle

(Dollars in Thousands) February  2015
Ship Type: MLP 4  AFSB
Equipment Item: C4ISR
PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
C4ISR items consist of equipment which is in a containerized environment for secure storage and operation of ship's C2 equipment (Next Generation Wideband Communications, SMIS, 
(classified and unclassified networks).  Additional cryptographic equipment above the equipment provided with SMIS, Military radios to provide VHF, UHF Line of Site, and UHF SATCOM, 
Commercial Broadband Satellite Program (CBSP) for wideband SATCOM to provide voice and data communications to the shore.  A Navy network consisting of a rack of electronic boxes that will 
provide NIPRNET, SIPRNET and CENTRIX plus additional hardware and software to support Military Detachment functions, laptops and printers to outfit several added spaces supporting embarked 
units: briefing room, tactical operations center, planning room, intel room, training center and communication room.  The infrastructure to support installation of a HF radio.
II. CURRENT FUNDING:
P-35 Category FY 2014

Major Hardware
Spares

System Engineering

Technical Engineering Services

Other Costs
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

MONTHS REQUIRED PRODUCTION REQUIRED

14 MLP 4  AFSB TBD FFP JUL-15 OPTION

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

12,390

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP

14 MLP 4  AFSB MAR-18 20 Months 12 Months JUL-15
YEAR TYPE

2) Contract Data and Delivery Date information are estimated and provided based on planned execution. 

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:
1) C4ISR:  Unit Cost is much higher for AFSB Variant MLP 4.  The MLP Base Ship included a commercial command and control system for the Ship's crew.  The MLP AFSB will include the MLP 
systems to support the Ship's crew, additional funds for an architecture for 4 MBps of SATCOM, NIPRNET, SIPRNET and CENTRIXS, as well as military VHF, UHF, and SHF SATCOM radios.
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UNCLASSIFIED



QTY COST

1 3,000  
3,000

QTY

1

CLASSIFICATION: UNCLASSIFIED

SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT

MAJOR SHIP COMPONENT FACT SHEET FY2016 President's Budget Cycle

(Dollars in Thousands) February  2015

Ship Type: MLP 4  AFSB

Equipment Item: AVIATION ELECTRONICS

PARM Code:

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:

Consists of a Moriah wind measuring system to support helicopter operations, a Tactical Air Navigation System (TACAN) to provide a navigation beacon for aircraft, Stabilized Glide Slope 

Indicator and Visual Landing Aids.

II. CURRENT FUNDING:

P-35 Category FY 2014

PRIME CONTRACT AWARD NEW

Major Hardware

Total

III. CONTRACT DATA:

HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST

PROGRAM SHIP

MONTHS REQUIRED PRODUCTION REQUIRED

14 MLP 4  AFSB TBD FFP JUL-15 OPTION

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

3,000

IV. DELIVERY DATE:

PROGRAM SHIP EARLIEST SHIP

14 MLP 4  AFSB MAR-18 18 Months 14 Months JUL-15

YEAR TYPE

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:

1) AVIATION ELECTRONICS:  Aviation navigation and landing system electronics.

2) Contract Data and Delivery Date information are estimated and provided based on planned execution. 
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INTENTIONALLY 
BLANK 



PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG

2 0 0 0 1 0 0 0 0 3

6,416.9 0.0 0.0 0.0 3,917.7 0.0 0.0 0.0 0.0 10,334.6

643.2 0.0 0.0 0.0 306.6 0.0 0.0 0.0 0.0 949.8

208.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 208.5

202.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 202.0

3,294.5 0.0 0.0 0.0 2,085.2 0.0 0.0 0.0 0.0 5,379.7

3,294.5 0.0 0.0 0.0 0.0 2,085.2 0.0 0.0 0.0 5,379.7

5,363.2 0.0 0.0 0.0 1,525.8 2,085.2 0.0 0.0 0.0 8,974.2

643.2 0.0 29.1 277.5 0.0 0.0 0.0 0.0 0.0 949.8

202.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 202.0

170.8 37.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 208.5

6,379.2 37.7 29.1 277.5 1,525.8 2,085.2 0.0 0.0 0.0 10,334.6

34.0 29.1 32.0 15.1 17.2 14.4 40.1 17.5 0.0 199.4

6,413.2 66.8 61.1 292.6 1,543.0 2,099.6 40.1 17.5 0.0 10,534.0

3,208.5 0.0 0.0 0.0 3,917.7 0.0 0.0 0.0 0.0 3,444.9

Characteristics

Hull

Length overall

Beam

Displacement

Draft

PRODUCTION STATUS
Contract Award Date

Months to Completion
a) Contract Award to Delivery
b) Construction Start to Delivery

Delivery Date

Completion of Fitting Out

Obligation Work Limiting Date

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

PB 2016 Navy February 2015

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

SHIPBUILDING AND CONVERSION, NAVY/BA 3 Amphibious Ships LHA REPLACEMENT
BLI: 3041 / SUBHEAD NO.

(Dollars in Millions)

QUANTITY

End Cost

Less Advance Procurement

Less Cost To Complete

Less  Hurricane Supplemental

Less Subsequent Year FF

Plus Subsequent Year FF

Full Funding TOA

Plus Advance Procurement

Plus Hurricane Supplemental

Plus Cost To Complete

Total Obligational Authority

Plus Outfitting / Plus Post Delivery

Total

Unit Cost ( Ave. End Cost)

MISSION:
Provide functional replacement for the LHA 1 Class ships which are reaching the end of their extended service lives.   Ensure that the Amphibious Fleet remains capable of Expeditionary Warfare well into the 

21st Century and provide for an affordable and sustainable amphibious ship development program.  Provide forward presence and power projection as an integral part of joint, interagency, and multinational 

maritime expeditionary forces.  Operate for sustained periods in transit to and operations in an Amphibious Objective Area to include the embarkation, deployment, and landing of a Marine Landing Force and 

supporting forces by helicopters and tilt rotors supported by Joint Strike Fighters F-35B.

Armament: Electronics:

LHA 7 Rolling Airframe Missile (RAM) C4ISR

844' AN/SPS-49A(V)1 BFTT

106' AN/SPS-48 CEC

45,594T CIWS MK 15 MOD 22 SSDS MK II 4B

29'1 NATO Sea Sparrow Missile AN/SLQ-32/SEWIP Block 1/2

AN/SPQ-9B IVN

FY11 VSTOL MK-12 IFF

LHA 7 AN/SRC-55 HYDRA
05/12 AN/TPX-42 ATC

AN/SPN-35C
73 months AN/WSN-7 RLGN
60 months CANES

6/18

01/19

12/19
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  CLASSIFICATION: 

 UNCLASSIFIED



BUDGET ACTIVITY: 3
Amphibious Ships

ELEMENT OF COST QTY COST
PLAN COSTS 1 60,084

BASIC CONST/CONVERSION 2,498,975

CHANGE ORDERS 121,628

ELECTRONICS 265,868

HM&E 51,013

OTHER COST 99,052

ORDNANCE 115,610

TOTAL SHIP ESTIMATE 3,212,230

LESS ADVANCE PROCUREMENT FY05

LESS ADVANCE PROCUREMENT FY06

LESS ADVANCE PROCUREMENT FY09 176,432

LESS ADVANCE PROCUREMENT FY10 169,476

LESS SUBSEQUENT FUNDING FY08

LESS SUBSEQUENT FUNDING FY12 1,928,692

LESS COST TO COMPLETE FY09

LESS COST TO COMPLETE FY13

LESS COST TO COMPLETE FY14

LESS HURRICANE SUPPLEMENTAL FY06

NET P-1 LINE ITEM: 937,630

SUBHEAD NO.  BLI: 3041
LHA REPLACEMENT
P-1 LINE ITEM NOMENCLATURE

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT

APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY PB 2016 Navy

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

February 2015

FY 2011
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 UNCLASSIFIED



Complete Complete
/Response /Response

Issue date for TLR

Issue date for TLS

Preliminary Design MAY 2004 AUG 2005

Contract Design MAY 2004 AUG 2005

Detail Design FEB 2006 MAR 2010

Request for Proposals

Design Agent

II. Classification of Cost Estimate
III. Basic Construction/Conversion FY11 FY17

A. Actual Award Date MAY 2012
JUN 2017 
(projected)

B. Contract Type ( and Share Line if applicable ) FPI (50/50 O/R) FPI (tentative)

C. RFP Response Date APR 2011 JAN 2016

IV. Escalation
FORWARD 
PRICED

FORWARD 
PRICED

Escalation Termination Date

Escalation Requirement

Labor/Material Split

Allowable Overhead Rate

V. Other Basic(Reserves/Miscellaneous) Amount

Analysis of Ship Cost Estimate - Basic/Escalation February 2015

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit
SHIPBUILDING AND CONVERSION, NAVY PB 2016 Navy

Ship Type: LHA REPLACEMENT

I. Design/Schedule Start/Issue Reissue

CLASS C

  14 - 3 
  CLASSIFICATION:

 UNCLASSIFIED



HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

07 HII 11 MAY-12 JUL-13 JUN-18

08 TBD 17 JUN-17 NOV-18 JAN-24

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27

SHIPBUILDING AND CONVERSION, NAVY PB 2016 Navy

February 2015

SHIP TYPE

LHA (R)

LHA (R)

SHIP PRODUCTION SCHEDULE
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  CLASSIFICATION: 

 UNCLASSIFIED



BLI PLT When Req'd Prior Years FY14 FY15 FY16 FY17 FY18 FY19 FY20 To Complete Total
PLANS MAR-16 0.0 0.0 29.1 99.7 0.0 0.0 0.0 0.0 0.0 128.8
BASIC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Port Deck Edge Elevator Machinery 48 MAR-20 0.0 0.0 0.0 32.1 0.0 0.0 0.0 0.0 0.0 32.1
Steering Gear 46 JAN-20 0.0 0.0 0.0 4.7 0.0 0.0 0.0 0.0 0.0 4.7
S/S Diesel Generators 43 OCT-19 0.0 0.0 0.0 45.3 0.0 0.0 0.0 0.0 0.0 45.3
Main Reduction Gear 40 JUL-19 0.0 0.0 0.0 40.0 0.0 0.0 0.0 0.0 0.0 40.0
Oily Waste Ultrafiltration System 37 APR-19 0.0 0.0 0.0 2.4 0.0 0.0 0.0 0.0 0.0 2.4
A/C Chilled Water Plant 34 JAN-19 0.0 0.0 0.0 22.7 0.0 0.0 0.0 0.0 0.0 22.7
450/60Hz Switchboard 32 NOV-18 0.0 0.0 0.0 30.6 0.0 0.0 0.0 0.0 0.0 30.6

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total AP 0.0 0.0 29.1 277.5 0.0 0.0 0.0 0.0 0.0 306.6

LHA 8 MAR 2016

Description:
                   PLANS           ($128.8M) Funds required for non-recurring engineering.                 

                   BASIC            ($177.8M) Procurement of Long Lead Time Contractor Furnished Equipment (CFE) to support in-yard need dates for ship production and completion of design integration efforts.                 

                                              

                                              

Appropriation (Treasury)Code/CC/BA/BSA/Item Control Number P-1 Line Item Nomenclature

SHIPBUILDING AND CONVERSION, NAVY / 3 / Amphibious Ships / BLI 3041 LHA REPLACEMENT

Weapon System First System (BY1) Award Date and Completion Date Interval Between Systems

CLASSIFICATION: UNCLASSIFIED

Exhibit P-10, Advance Procurement Requirements Analysis Date:

(Funding) February 2015

15‐1
  CLASSIFICATION: 

 UNCLASSIFIED



Exhibit P-10, Advance Procurement Requirements Analysis Date:

February 2015

Appropriation (Treasury)Code/CC/BA/BSA/Item Control Number Weapon System P-1 Line Item Nomenclature

SHIPBUILDING AND CONVERSION, NAVY / 3 / Amphibious Ships / BLI 3041 LHA REPLACEMENT

PLT QPA Unit Cost Qty Contract Forecast Date
PLANS MAR-16
Port Deck Edge Elevator Machinery 48 MAR-16
Steering Gear 46 MAR-16
S/S Diesel Generators 43 MAR-16
Main Reduction Gear 40 MAR-16
Oily Waste Ultrafiltration System 37 MAR-16
A/C Chilled Water Plant 34 MAR-16
450/60Hz Switchboard 32 MAR-16

                   S/S Diesel Generators           Long Lead Time Contractor Furnished Equipment (CFE) to support in-yard need dates for ship production.                 

2.4

22.7

30.6

                   Oily Waste Ultrafiltration System           Long Lead Time Contractor Furnished Equipment (CFE) to support in-yard need dates for ship production.                 

UNCLASSIFIED

                   PLANS           Non-recurring engineering                 

                   Port Deck Edge Elevator Machinery           Long Lead Time Contractor Furnished Equipment (CFE) to support in-yard need dates for ship production.                 

                   450/60Hz Switchboard           Long Lead Time Contractor Furnished Equipment (CFE) to support in-yard need dates for ship production.                 

                   A/C Chilled Water Plant           Long Lead Time Contractor Furnished Equipment (CFE) to support in-yard need dates for ship production.                 

CLASSIFICATION:

(TOA $ in Millions) FY16

Total Cost Request

99.7

Description:

                   Steering Gear           Long Lead Time Contractor Furnished Equipment (CFE) to support in-yard need dates for ship production.                 

4.7

45.3

32.1

40.0

                   Main Reduction Gear           Long Lead Time Contractor Furnished Equipment (CFE) to support in-yard need dates for ship production.                 
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PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG

6 0 1 0 0 0 0 0 0 7

1,146.4 0.0 200.0 0.0 0.0 0.0 0.0 0.0 0.0 1,346.4

54.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 54.4

2.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.7

0.0 2.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.7

1,089.3 2.7 200.0 0.0 0.0 0.0 0.0 0.0 0.0 1,292.0

0.0 7.6 14.0 26.2 6.5 0.0 0.0 0.0 0.0 54.4

1,089.3 10.3 214.0 26.2 6.5 0.0 0.0 0.0 0.0 1,346.4

15.6 12.0 27.0 19.3 16.3 8.7 6.3 0.0 0.0 105.2

1,104.9 22.4 241.0 45.6 22.8 8.7 6.3 0.0 0.0 1,451.6

191.1 0.0 200.0 0.0 0.0 0.0 0.0 0.0 0.0 192.3

Characteristics
Hull
Length overall
Beam
Displacement
Draft

FY13 FY15
Production Status JHSV 10 JHSV 11
Award Planned (Month) 12/12 TBD
Months to Completion
a) Award to Delivery 60 months TBD
b) Construction Start to Delivery 19 months TBD
Delivery Date 12/17 TBD
Completion of Fitting Out 03/18 TBD
Obligation Work Limiting Date 02/19 TBD

SHIPBUILDING AND CONVERSION, NAVY/BA 3 Amphibious Ships JOINT HIGH SPEED VESSEL (JHSV)

CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

FY 2016 President's Budget February 2015

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

BLI: 3043 / SUBHEAD NO.

Full Funding TOA

Plus Cost to Complete

(Dollars in Millions)

QUANTITY

End Cost

Less Cost to Complete

Less Program Support

Less Program Support

Total Obligational Authority

Plus Outfitting / Plus Post Delivery

Total

Unit Cost ( Ave. End Cost)

MISSION:
Future joint forces will be responsive, deployable, agile, versatile, lethal, survivable, and sustainable.  The nation will need lift assets that can provide for assured access, decrease predictability and dwell time, and have the capacity to quickly deliver troops and 

equipment together in a manner that provides for unit integrity.   Joint High Speed Vessel (JHSV) will provide combatant commanders high-speed intra-theater sealift with inherent cargo handling capability and the agility to achieve positional advantage over

operational distances.  Not limited to major ports, the JHSV will be able to operate in austere port environments.

Armament: Major Electronics:
Aluminum Catamaran N/A C4ISR
103m (338 ft)
28.5m (93.5 ft)
2359 LT
3.8M (12.5 ft)

FY11 FY12 FY12
JHSV 6 JHSV 8 JHSV 9
06/11 02/12 02/12

52 months 57 months 63 months
26 months 21 months 20 months
10/15 11/16 05/17
01/16 02/17 08/17
12/16 01/18 07/18
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BUDGET ACTIVITY: 3

Amphibious Ships

ELEMENT OF COST QTY COST QTY COST QTY COST QTY COST

PLAN COSTS 1 2 1 1

BASIC CONST/CONVERSION 160,364 337,553 174,147 174,450

CHANGE ORDERS 3,973 8,477 3,945 3,580

ELECTRONICS 12,271 23,953 12,190 13,105

HM&E 3,676 7,993 2,253 4,408

OTHER COST 3,862 8,753 2,956 4,457

PROGRAM SUPPORT COST 2,732

TOTAL SHIP ESTIMATE 184,146 386,729 198,223 200,000

LESS PROGRAM SUPPORT COST FY14 2,732

LESS COST TO COMPLETE FY15 9,340 2,620 2,040

LESS COST TO COMPLETE FY16 22,597 3,638

LESS COST TO COMPLETE FY17 6,545

NET P-1 LINE ITEM: 174,806 361,512 183,268 200,000

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT

APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

February 2015

FY 2015

P-1 LINE ITEM NOMENCLATURE SUBHEAD NO.  BLI: 3043

JOINT HIGH SPEED VESSEL (JHSV)

FY 2011 FY 2012 FY 2013

  16 - 2 
  CLASSIFICATION: 

 UNCLASSIFIED



Complete Complete

/Response /Response

Issue date for TLR

Issue date for TLS

Preliminary Design JAN 2007 JUL 2008

Contract Design JAN 2007 JUL 2008

Detail Design NOV 2008 DEC 2009

Request for Proposals

Design Agent

II. Classification of Cost Estimate

III. Basic Construction/Conversion FY11 JHSV 6 FY12 JHSV 8 FY12 JHSV 9 FY13 JHSV 10 FY15 JHSV 11

A. Actual Award Date JUN 2011 FEB 2012 FEB 2012 DEC 2012 TBD

B. Contract Type ( and Share Line if applicable ) FPI (50/50) FPI (50/50) FPI (50/50) FPI (50/50) TBD

IV. Escalation

Escalation Termination Date

Escalation Requirement FWD PRICE FWD PRICE FWD PRICE FWD PRICE TBD

Labor/Material Split

Allowable Overhead Rate

V. Other Basic(Reserves/Miscellaneous) Amount

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit

SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

Analysis of Ship Cost Estimate - Basic/Escalation DATE:

Ship Type: JHSV February 2015

I. Design/Schedule Start/Issue Reissue

CLASS C

  16 - 3 
  CLASSIFICATION:

 UNCLASSIFIED



HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

05 AUSTAL 2010 OCT-10 FEB-13 APR-15

06 AUSTAL 2011 JUN-11 JAN-14 OCT-15

07 AUSTAL 2011 JUN-11 SEP-14 APR-16

08 AUSTAL 2012 FEB-12 MAR-15 NOV-16

09 AUSTAL 2012 FEB-12 NOV-15 MAY-17

10 AUSTAL 2013 DEC-12 MAY-16 DEC-17

11 TBD 2015 TBD TBD TBD

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27

SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

SHIP PRODUCTION SCHEDULE DATE:

February 2015

SHIP TYPE

JHSV

JHSV

JHSV

JHSV

JHSV

JHSV

JHSV

  16 - 4 
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST

1 9,889

9,889

1 2,539

677

3,216

13,105

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY 2016 President's Budget

February 2015

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: JOINT HIGH SPEED VESSEL FY 2015

ELECTRONICS

      a. P-35 Items

          C4ISR

       Subtotal

      b. Major Items

          VISUAL LANDING AIDE SUITE

          MISC ELECTRONICS

       Subtotal

      c. Other ELECTRONICS

       Subtotal

       Total ELECTRONICS

  16 - 5 
  CLASSIFICATION: 

 UNCLASSIFIED



QTY COST

2,469

736

485

718

4,408

4,408

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY 2016 President's Budget

February 2015

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: JOINT HIGH SPEED VESSEL FY 2015

HM&E

      a. P-35 Items

       Subtotal

      b. Major Items

          ENGINEERING SERVICES

          SUPSHIP MATERIAL SERVICES

          LOGISTICS SUPPORT SERVICES

          TEST AND INSTRUMENTATION

       Subtotal

      c. Other HM&E

          

       Subtotal

       Total HM&E

  16 - 6 
  CLASSIFICATION: 

 UNCLASSIFIED



QTY COST
1 5,960

570
1,902

652
805

9,889

QTY

1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

(Dollars in Thousands) February 2015
Ship Type: JOINT HIGH SPEED VESSEL
Equipment Item: C4ISR
PARM Code: 3Z (SPAWAR)

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) system provides the line between the ship, the command hierarchy and other units of 

the operation force.  The C4ISR Suite consists of a Network Suite (ISNS, ADNS and CENTRIXS-M), CBSP, Fleet Broadcast, UHF SATCOM Antenna, UHF/VHF LOS Suite and UHF SATCOM Radios, TVS-TVT, 

IA and RCS.

II. CURRENT FUNDING:
P-35 Category FY 2015

Major Hardware
Spares
System Engineering
Technical Engineering Services
Other Costs
Total

III. CONTRACT DATA:
PROGRAM SHIP PRIME CONTRACT AWARD NEW HARDWARE

5,960

YEAR TYPE CONTRACTOR TYPE DATE /OPTION

PRODUCTION REQUIRED

UNIT COST

15 JHSV 11 VARIOUS VARIOUS VAR VARIOUS

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

IV. DELIVERY DATE:

PROGRAM SHIP EARLIEST SHIP MONTHS REQUIRED

15 JHSV 11 TBD VARIOUS VARIOUS
YEAR TYPE

V. COMPETITION/SECOND SOURCE INITIATIVES:

NOTE:
Multiple systems comprise the C4ISR with varying delivery dates and leadtimes.

  16 - 7 
  CLASSIFICATION:

 UNCLASSIFIED



 
 
 
 
 
 
 
 

INTENTIONALLY 
BLANK 



PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG

0 0 0 1 0 1 1 1 13 17

0.0 0.0 0.0 674.2 0.0 576.8 579.2 590.6 8,617.0 11,037.8

0.0 0.0 0.0 674.2 0.0 576.8 579.2 590.6 8,617.0 11,037.8

0.0 0.0 0.0 674.2 0.0 576.8 579.2 590.6 8,617.0 11,037.8

0.0 0.0 0.0 0.0 0.0 0.0 6.3 15.2 541.5 563.0

0.0 0.0 0.0 674.2 0.0 576.8 585.5 605.8 9,158.5 11,600.8

0.0 0.0 0.0 674.2 0.0 576.8 579.2 590.6 662.8 649.3

Characteristics (NOTIONAL):
Hull
Length Overall
Beam
Lightship Displacement
Draft

Production Status (NOTIONAL)
Contract Award Date
Months to Completion
(a) Contract Award to Delivery
(b) Construction Start to Delivery
Delivery Date
Completion of Fitting Out
Obligation Work Limiting Date 09/21

50 months
26 months
08/20
10/20

FY16
T-AO(X) 1601
06/16

32 M
19,736 MT Digital Modular Radio (DMR)

High Frequency Automatic Link Establishment (HF ALE)

10.52 M Commercial Broadband Satellite Program (CBSP)

MISSION:
T-AO(X) fleet oiler is the recapitalization of the existing T-AO 187 fleet oiler class.  The Navy's Combat Logistics Force (CLF) oilers supply fuel and dry cargo to navy ships at sea.  The T-AO(X) will operate 
as a shuttle ship from resupply posts to customer ships. Additionally, in conjunction with a T-AKE, they will accompany and stay on-station with a Carrier Strike Group (CSG) to provide fuel as required to 
customer ships.

Armament: Electronics (NOTIONAL):
N/A

216 M CANES
RCS (Radio Communication System) Turnkey

SHIPBUILDING AND CONVERSION, NAVY/BA 5 Auxiliaries, Craft and Prior Year Program Costs T-AO(X)

BLI: 5025 / SUBHEAD NO.

(Dollars in Millions)

QUANTITY

End Cost

Full Funding TOA

Total Obligational Authority

Plus Outfitting / Plus Post Delivery

Total

Unit Cost ( Ave. End Cost)

CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

FY 2016 President's Budget February 2015

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

 17 - 1
  CLASSIFICATION:

 UNCLASSIFIED



BUDGET ACTIVITY: 5

Auxiliaries, Craft and Prior Year Program Costs

ELEMENT OF COST QTY COST

PLAN COSTS 1 94,000

BASIC CONST/CONVERSION 498,190

CHANGE ORDERS 23,000

ELECTRONICS 26,000

HM&E 30,000

OTHER COST 3,000

TOTAL SHIP ESTIMATE 674,190

NET P-1 LINE ITEM: 674,190

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT

APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

February 2015
WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE SUBHEAD NO.  BLI: 5025

T-AO(X)

FY 2016

 17 - 2
  CLASSIFICATION:

 UNCLASSIFIED



Complete Complete

/Response /Response

Issue date for TLR N/A N/A

Issue date for TLS N/A N/A

Preliminary Design N/A N/A

Contract Design N/A N/A

Detail Design Jun-16 Jun-18

Request for Proposals Feb-15 Aug-15

Design Agent

II. Classification of Cost Estimate

III. Basic Construction/Conversion

A. Actual Award Date

B. Contract Type ( and Share Line if applicable )

IV. Escalation

Escalation Termination Date

Escalation Requirement

Labor/Material Split

Allowable Overhead Rate

V. Other Basic(Reserves/Miscellaneous) Amount

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit

SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

I. Design/Schedule Start/Issue Reissue

Analysis of Ship Cost Estimate - Basic/Escalation DATE:

Ship Type: T-AO(X) February 2015

 17 - 3
  CLASSIFICATION:

 UNCLASSIFIED



HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

1601 TBD 16 JUN-16 JUN-18 AUG-20

1801 TBD 18 JAN-18 JUL-19 JUL-21

1901 TBD 19 JAN-19 JUL-20 JUL-22

2001 TBD 20 JAN-20 JUL-21 JUL-23

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27

SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

DATE:

T-AO(X)

T-AO(X)

T-AO(X)

SHIP PRODUCTION SCHEDULE

SHIP TYPE

February 2015

T-AO(X)
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  CLASSIFICATION:

 UNCLASSIFIED



QTY COST

1 8,278

8,278

1 2,584

1 1,050

1 1,694

1 4,596

1 1,971

11,895

1 5,827

5,827

26,000

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY 2016 President's Budget

February 2015

      b. Major Items

          CANES

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: FY 2016

       Subtotal

ELECTRONICS

      a. P-35 Items

          Radio Communication System (RCS) TURNKEY

       Subtotal

          High Frequency Automatic Link Establishment (HF ALE)

          HEADQUARTERS COORDINATION

          Digital Modular Radio (DMR)

      c. Other ELECTRONICS

          MINOR SYSTEMS

       Subtotal

       Total ELECTRONICS

          Commercial Broadband Satellite Program (CBSP)

 17 - 5
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST

1 24,000

1 4,000

1 2,000

30,000

30,000

CLASSIFICATION: UNCLASSIFIED P-8A EXHIBIT

FY 2016 President's Budget

February 2015

          ENGINEERING SERVICES

          SUPSHIP MATERIAL SERVICES

SHIPBUILDING AND CONVERSION, NAVY

Analysis of Ship Cost Estimates - Major Equipment

(Dollars in Thousands)

Ship Type: FY 2016

          LOGISTICS SUPPORT SERVICES

       Subtotal

HM&E

      a. P-35 Items

       Subtotal

      b. Major Items

       Total HM&E

      c. Other HM&E

       Subtotal

 17 - 6
  CLASSIFICATION:

 UNCLASSIFIED



QTY COST
1 3,535

1,254
3,489
8,278

QTY
1

CLASSIFICATION: UNCLASSIFIED
SHIPBUILDING AND CONVERSION, NAVY P-35 EXHIBIT
MAJOR SHIP COMPONENT FACT SHEET FY 2016 President's Budget

(Dollars in Thousands) February 2015

Ship Type: T-AO(X)

Equipment Item: Radio Communication System (RCS) TURNKEY

PARM Code: SPAWAR

I. DESCRIPTION/CHARACTERISTICS/PURPOSE:
The Radio Communication System (RCS) consists of the subsystems that provide data and voice communications across the RF spectrum.  The RCS will be comprised of subsystems provided from 

various sources, including SPAWAR Program of Record systems, commercial systems, and associated ancillary equipment that can be obtained through the stock system and bought commercially.  

These subsystems will be integrated into one system and will include the automated and manual patching equipment required to configure these subsystems.  The subsystems included in the RCS 

include the High Frequency Automatic Link Establishment (HF ALE), Digital Modular Radio (DMR),  Naval Modular Automated Communications System (NAVMACS), Battle Force Tactical Network (BFTN),

Tactical Variant Switch (TVS), Tactical Voice Terminal (TVT), Automated Digital Networks System (ADNS), Commercial Broadband Satellite Program (CBSP), Fleet Broadcast, Navy Orderwire (NOW) Terminals,

OE-570A/WSC-3, UHF SATCOM Antenna, Portable Communications Equipment (PCE) and Cryptologic equipment.  The subsystems are integrated by SPAWAR Systems Center at the Charleston Test and 

Integration Facility with the proper interfaces to operate as an overall system.  The RCS subsystems and interfaces will be tested prior to shipment for installation on board the T-AO(X) ships.

II. CURRENT FUNDING:

P-35 Category FY 2016

Technical Engineering Services

PRIME CONTRACT AWARD NEW

Program Management
Total

III. CONTRACT DATA:
HARDWARE

YEAR TYPE CONTRACTOR TYPE DATE /OPTION UNIT COST
PROGRAM SHIP

MONTHS REQUIRED PRODUCTION REQUIRED

16 T-AO(X) 1601 TBD TBD AUG-18 TBD

DELIVERY DATE BEFORE DELIVERY LEADTIME AWARD DATE

0

IV. DELIVERY DATE:
PROGRAM SHIP EARLIEST SHIP

16 T-AO(X) 1601 AUG-20 5 19 AUG-18
YEAR TYPE

V. COMPETITION/SECOND SOURCE INITIATIVES:
N/A

NOTE:

Ship Installation
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  CLASSIFICATION:

 UNCLASSIFIED



 
 
 
 
 
 
 
 

INTENTIONALLY 
BLANK 



PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG

3 0 0 0 0 0 0 0 0 3

291.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 291.3

291.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 291.3

291.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 291.3

3.5 4.9 5.6 0.0 0.0 0.0 0.0 0.0 0.0 14.0

294.8 4.9 5.6 0.0 0.0 0.0 0.0 0.0 0.0 305.3

97.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 97.1

Characteristics:

HULL

Length overall

Beam

Displacement

Draft

PRODUCTION STATUS

Contract Award Date

Months to Complete

a) Contract Award to Delivery

b) Construction Start to Delivery

Delivery Date

Completion of Fitting-Out

Obligation Work Limiting Date

10/15 10/15 03/16

09/16 09/16 02/17

67 months 45 months 46 months

58 months 37 months 41 months

07/15 07/15 12/15

FY07 FY11 FY12

T-AGS 66 AGOR 27 AGOR 28

12/09 10/11 02/12

353 FT 238 FT

58 FT 50 FT

4,888 LT 2,915 LT

19 FT 15 FT

environmental investigations. AGOR are Research Vessels built in support of the University-National Oceanographic Laboratory System (UNOLS) research consortium of US oceanographic institutions that date back 

to 1972.

Armament Electronics

T-AGS AGOR N/A TBD

End Cost

Full Funding TOA

Total Obligational Authority

Plus Outfitting / Plus Post Delivery

Total

Unit Cost ( Ave. End Cost)

MISSION:

FY07 T-AGS 66 will be capable of deep ocean and coastal surveys, oceanographic sampling and data collections of surface, midwater and ocean floor parameters, shipboard oceanographic data processing and sample 

analysis, and operation of remotely operated vehicles (AUVs) and hydrographic survey launches (HSLs).  FY11 and FY12 funds a new class of general purpose research vessels (R/V) designated AGOR Ocean. R/V Neil 

Armstrong (AGOR 27) and R/V Sally Ride (AGOR 28) are designed for integrated, interdisciplinary research that will support science, educational, and engineering operations in all oceans. The Ocean Class AGOR 

ships will be modern monohull research vessels capable of an integrated, interdisciplinary, general purpose oceanographic research in coastal and deep ocean areas.  The vessel will support scientific research 

of various types including marine geology and geophysics, ocean engineering and marine acoustics, bathymetry, gravimetry, magnetometry, physical/biological/ chemical oceanography, and other multi-disciplinary 

CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

 President's Budget 2016 FEBRUARY 2015

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

SHIPBUILDING AND CONVERSION, NAVY/BA 5 Auxiliaries, Craft and Prior Year Program Costs AGOR OCEANOGRAPHIC CLASS

BLI: 5087 

(Dollars in Millions)

QUANTITY

  X - 1
  CLASSIFICATION: 

 UNCLASSIFIED



Complete Complete

/Response /Response

Issue date for TLR N/A N/A

Issue date for TLS N/A N/A

Preliminary Design JAN 2010 JAN 2011

Contract Design JAN 2011 MAR 2011

Detail Design N/A N/A

Request for Proposals APR 2009 JUN 2009

Design Agent GUIDO PERLA 
ASSOCIATES

GUIDO PERLA 
ASSOCIATES

THE GLOSTEN 
ASSOCIATES

THE GLOSTEN 
ASSOCIATES

II. Classification of Cost Estimate

III. Basic Construction/Conversion AGOR 027 AGOR 028

A. Actual Award Date OCT 11 FEB 12

B. Contract Type ( and Share Line if applicable ) FFP FFP

C. RFP Response Date MAR 2011 MAR 2011

IV. Escalation AGOR 027 AGOR 028

Escalation Termination Date N/A N/A

Escalation Requirement N/A N/A

Labor/Material Split N/A N/A

Allowable Overhead Rate N/A N/A

V. Other Basic(Reserves/Miscellaneous) Amount

N/A

I. Design/Schedule Start/Issue Reissue

FEBRUARY 2015Analysis of Ship Cost Estimate - Basic/Escalation

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit

SHIPBUILDING AND CONVERSION, NAVY President's Budget 2016

Ship Type: AGOR

  X - 2
  CLASSIFICATION:

 UNCLASSIFIED



BUDGET ACTIVITY: 5

Auxiliaries, Craft and Prior Year Program Costs

ELEMENT OF COST QTY COST QTY COST QTY COST

PLAN COSTS 1 2,134 1 1

BASIC CONST/CONVERSION 87,373 75,315 70,987

CHANGE ORDERS 2,900 2,856 1,640

ELECTRONICS 13,406 5,200 5,587

HM&E 8,665 2,336 7,900

OTHER COST 2,028 1,000 2,000

TOTAL SHIP ESTIMATE 116,506 86,707 88,113

NET P-1 LINE ITEM: 116,506 86,707 88,113

FY 2011 FY 2012

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE   BLI: 5087

AGOR OCEANOGRAPHIC CLASS

FY 2007

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT

APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY President's Budget 2016

FEBRUARY 2015

  X - 3
  CLASSIFICATION:

 UNCLASSIFIED



HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

066 VT HALTER 07 DEC-09 SEP-10 JUL-15

027 DAKOTA CREEK INDUSTRIES, INC. 11 OCT-11 JUN-12 JUL-15
028 DAKOTA CREEK INDUSTRIES, INC. 12 FEB-12 JUL-12 DEC-15AGOR

SHIP TYPE

T-AGS

AGOR

FEBRUARY 2015SHIP PRODUCTION SCHEDULE

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27

SHIPBUILDING AND CONVERSION, NAVY President's Budget 2016

  X - 4
  CLASSIFICATION: 

 UNCLASSIFIED



P-1 LINE ITEM NOMENCLATURE

MOORED TRAINING SHIP 
BLI: 5092 

(Dollars in Millions) PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG
QUANTITY 0 0 1 0 1 0 0 0 0 2
End Cost 0.0 0.0 1,322.1 0.0 868.7 0.0 0.0 0.0 0.0 2,190.8
Less Advance Procurement 0.0 0.0 584.8 0.0 239.8 0.0 0.0 0.0 0.0 824.6
Full Funding TOA 0.0 0.0 737.3 0.0 628.9 0.0 0.0 0.0 0.0 1,366.2
Plus Advance Procurement 414.7 207.3 64.4 138.2 0.0 0.0 0.0 0.0 0.0 824.6
Total Obligational Authority 414.7 207.3 801.7 138.2 628.9 0.0 0.0 0.0 0.0 2,190.8
Plus Outfitting/Plus Post Delivery 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total 414.7 207.3 801.7 138.2 628.9 0.0 0.0 0.0 0.0 2,190.8
Unit Cost ( Ave. End Cost) 0.0 0.0 1,322.1 0.0 868.7 0.0 0.0 0.0 0.0 1,095.4

The details of this program are classified CONFIDENTIAL and are reported annually to Congress in the classified budget justification books.

SHIPBUILDING AND CONVERSION, NAVY / BA 5 Auxiliaries, Craft and Prior Year Program Costs

MISSION:

CLASSIFICATION: UNCLASSIFIED
Exhibit P-40, Budget Item Justification Sheet /PB 2016 Navy DATE:

February 2015
APPROPRIATION/BUDGET ACTIVITY

18-1
CLASSIFICATION:

UNCLASSIFIED



QTY COST
1 1322.1

482.4
387.7
30.6

421.4

131.2
283.5
170.1

737.3
The details of this program are classified CONFIDENTIAL and are reported annually to Congress in the classified budget justification books.

Less Advanced Procurement FY15
Less Advanced Procurement FY16

Net P-1 Line Item

Design
Plans/Conversion
GFE
Basic Construction

Less Advanced Procurement FY13
Less Advanced Procurement FY14

SHIPBUILDING AND CONVERSION, NAVY/ BA-5 Auxiliaries, Craft and Prior Year Program Costs
P-1 LINE ITEM NOMENCLATURE

Less Advanced Procurement FY12

MOORED TRAINING SHIP
BLI: 5092

FY 2015 ELEMENT OF COST
(Dollars in Thousands)
Total Ship Estimate

CLASSIFICATION: UNCLASSIFIED
Exhibit P-5, Weapon Systems Cost Analysis / PB 2016 Navy Date:

February 2015
APPROPRIATION/BUDGEDT ACTIVITY:

18-2
CLASSIFICATION:

UNCLASSIFIED



Unclassified
EXHIBIT P-27, Ship Production Schedule / PB 2016 Navy

Appropriation (Treasury) Code/CC/BA/BSA/Item Control Number
SHIPBUILDING AND CONVERSION, NAVY / BA 5 / Auxiliaries, Craft and Prior Year Program Costs / BLI 5092

Description:

The details of this program are classified CONFIDENTIAL and are reported annually to Congress in the classified budget justification books.

OCT-17
LOS ANGELES CLASS MTS-711 EB/NNSY FY-2017 JAN-17 JAN-17 SEP-19
LOS ANGELES CLASS MTS-701 EB/NNSY FY-2015 FEB-15 FEB-15

CLASSIFICATION
DATE:
February 2015
P-1 Line Item Nomenclature
Moored Training Ship

               SHIP TYPE                  HULL NUMBER           SHIPBUILDER/CONVERTER               FISCAL YEAR AUTHORIZED       CONTRACT AWARD       START OF CONSTRUCTION        DELIVERY DATE

18-3
CLASSIFICATION:

UNCLASSIFIED



 
 
 
 
 
 
 
 

INTENTIONALLY 
BLANK 



BLI PLT When Req'd Prior Years FY14 FY15 FY16 FY17 FY18 FY18 FY19 TO COMP Total
DESIGN 0.0 0.2 10.6 10.8
PLANS 0.0 9.5 32.4 41.9
GFE Various Various 9.8 21.3 0.0 31.1
MODULE 27.4 33.4 95.2 156.0
Total Advanced Procurement 37.2 64.4 138.2 239.8

First System (BY1) Award Date and Completion Date Interval Between Systems

CLASSIFICATION: UNCLASSIFIED
Exhibit P-10, Advance Procurement Requirements Analysis / PB 2016 Navy Date:
(Funding) February 2015

MTS-711 December 2014- December 2016

The details of this program are classified CONFIDENTIAL and are reported annually to Congress in the classified budget justification books.

Appropriation (Treasury)Code/CC/BA/BSA/Item Control Number P-1 Line Item Nomenclature
SHIPBUILDING AND CONVERSION, NAVY / BA 5 / Auxiliaries, Craft and Prior Year Program Costs / BLI 5092 Moored Training Ship 
Weapon System

19-1
CLASSIFICATION:

UNCLASSIFIED



CLASSIFICATION: 
Date:
February 2015

Weapon System
Moored Training Ship 

PLT Qty Total Cost 
Request Qty Contract 

Forecast Date
Total Cost 
Request

DESIGN 0.2 Nov-15 10.6
PLANS 9.5 Oct-15 32.4
GFE Various Various 31.1 0.0
MODULE FABRICATION Various 60.8 Nov-15 95.2
Total AP 101.6 138.2
Description:

Appropriation (Treasury)Code/CC/BA/BSA/Item Control Number

UNCLASSIFIED
Exhibit P-10, Advance Procurement Requirements Analysis / PB 2016 Navy
(Budget Justification)

P-1 Line Item Nomenclature
SHIPBUILDING AND CONVERSION, NAVY/BA 5 / Auxiliaries, Craft and Prior Year Program Costs / BLI 5092

(TOA $ in Millions) Prior Years FY16 
MTS-711

The details of this program are classified CONFIDENTIAL and are reported annually to Congress in the classified budget justification books.  

19-2
CLASSIFICATION

UNCLASSIFIED



(Dollars in Millions) PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG
Full Funding TOA-Outfitting 316.9          166.7          190.8          249.2          190.0             141.7          192.5          195.3          305.5          1,948.7              
Full Funding TOA-Post Delivery 178.0          211.9          278.8          442.9          527.9             390.3          361.9          373.6          467.6          3,232.8              
Full Funding TOA-First Destination 18.1            4.2              5.0              5.1              5.2                 5.2              5.3              5.4              5.5              59.1                   
Total Obligational Authority 513.0          382.8          474.6          697.2          723.2             537.2          559.8          574.3          778.7          5,240.7              

program also budgets for contractor-furnished spares, a lead-time away from delivery.  The program ensures operational readiness of ships undergoing new construction, 

to support the shipboard maintenance process; ensures ships are equipped with operating space items (tools, test equipment, damage control), personnel safety and 
survivability commodities for successful completion of builder sea trials; supports shipboard maintenance and thereby achieving the OPNAV-directed Supply Readiness goals for 

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE 

or underway trials, final contract trials, trial board items, and correction of production-related defects or deficiencies which develop during the Post Delivery period.  Although

BLI: 5110

MISSION:
Outfitting funds are used to acquire on board repair parts, other secondary items, equipage, recreation items, precommissioning crew support and general use consumables 
furnished to the shipbuilder or the fitting-out activity to fill the ship's initial allowances as defined by the baseline Coordinated Shipboard Allowance List (COSAL).  The 

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE: February 2015

FY 2016 President's Budget

the majority of Post Delivery funding occurs after ships' Delivery Dates, some funding is required prior to the Delivery Date in preparation for Post Delivery events.

material on board ship at delivery.  SCN funding for the initial fill of allowance list items are limited to those items on the COSAL and authorized requirements through the 

SHIPBUILDING AND CONVERSION, NAVY/BA 5 Auxiliaries, Craft and Prior Year Program Costs OUTFITTING

conversion, ship life extension program, and nuclear refueling.  It ensures these ships receive their full allowances of spare parts and equipment which are vitally required 

Obligation Work Limiting Date (OWLD).  While most Outfitting funds are executed prior to ships' Delivery Dates, some Outfitting funding may be required in the fiscal year (FY).
following the scheduled Delivery Date.

Post Delivery funding covers the fixing of government-responsible items which were believed to have been complete to standard and/or operable at delivery, as well as funding 
to conduct tests and trials after delivery.  It is essential to deliver to the Fleet complete ships, free from both contractor and government responsible deficiencies, 
capable of supporting the Navy's mission.  The Post Shakedown Availability (PSA) is a shipyard availability assigned to commence after delivery and to be completed prior to 
the expiration of the SCN OWLD.  It is during this time that Acceptance and Final Contract Trials deficiencies will be corrected.  The purpose of the PSA is to correct new 
construction deficiencies found during the shakedown period; to correct contractor and government responsible deficiencies previously authorized; and accomplishment of other 
improvements or class items as authorized.  Funding is used for corrections authorized by the Ship Program Manager as a result of builders' trials (pre-delivery), acceptance 

First Destination Transportation (FDT) finances the movement of newly procured equipment and materials from the contractor's plant to the initial point of receipt by the 
government.

20-1



HULL PROG Contract Start of DEL CFO PSA PSA OWLD PRIOR FY FY FY TO TOTAL

NO YEAR Award Constr. DATE DATE START FINISH  YEARS 2014 2015 2016 COMP  

27 11 OCT-11 JUN-12 JUL-15 OCT-15 MAY-16 JUL-16 SEP-16 763 1,565 0 0 0 2,328

28 12 FEB-12 JUL-12 DEC-15 MAR-16 OCT-16 DEC-16 FEB-17 763 1,565 0 0 0 2,328

1,526 3,130 0 0 0 4,656

66 07 DEC-09 SEP-10 JUL-15 OCT-15 JUN-16 AUG-16 SEP-16 1,931 921 0 0 0 2,852

1,931 921 0 0 0 2,852

2 09 JAN-10 SEP-10 JUN-13 SEP-13 APR-14 JUN-14 AUG-14 3,774 8 0 0 0 3,782

3 09 JAN-10 SEP-11 MAR-14 JUN-14 JAN-15 MAR-15 MAY-15 3,550 110 0 0 0 3,660

4 10 OCT-10 MAY-12 SEP-14 DEC-14 JUL-15 SEP-15 NOV-15 1,963 1,602 0 0 0 3,565

5 10 OCT-10 FEB-13 APR-15 JUL-15 JAN-16 MAR-16 JUN-16 123 4,004 250 0 0 4,377

6 11 JUN-11 JAN-14 OCT-15 JAN-16 JUL-16 SEP-16 DEC-16 0 494 3,909 0 0 4,403

7 11 JUN-11 SEP-14 APR-16 JUL-16 JAN-17 MAR-17 JUN-17 0 0 3,746 316 0 4,062

8 12 FEB-12 MAR-15 NOV-16 FEB-17 AUG-17 OCT-17 JAN-18 0 0 0 4,125 0 4,125

9 12 FEB-12 NOV-15 MAY-17 AUG-17 FEB-18 APR-18 JUL-18 0 0 0 3,555 596 4,151

10 13 DEC-12 MAY-16 DEC-17 MAR-18 SEP-18 NOV-18 FEB-19 0 0 0 0 4,181 4,181

9,410 6,218 7,905 7,996 4,777 36,306

1601 16 JUN-16 JUN-18 AUG-20 OCT-20 JAN-21 APR-21 SEP-21 0 0 0 0 12,841 12,841

1801 18 JAN-18 JUL-19 JUL-21 SEP-21 DEC-21 MAR-22 AUG-22 0 0 0 0 13,444 13,444

0 0 0 0 26,285 26,285

55 12 FEB-12 OCT-12 JUN-14 JUL-14 NOV-14 DEC-14 JUN-15 0 235 0 0 0 235

60 12 FEB-12 JAN-13 JAN-15 FEB-15 MAY-15 JUN-15 JAN-16 232 0 0 0 0 232

73 12 FEB-12 JAN-13 MAR-14 APR-14 N/A N/A MAR-15 232 0 0 0 0 232

82 12 FEB-12 OCT-12 NOV-13 DEC-13 N/A N/A NOV-14 0 235 0 0 0 235

88 13 SEP-13 OCT-13 FEB-15 MAR-15 MAY-15 JUN-15 FEB-16 0 253 0 0 0 253

89 13 SEP-13 FEB-14 MAY-15 JUN-15 AUG-15 SEP-15 MAY-16 0 253 0 0 0 253

81 13 JUN-14 JUL-14 OCT-15 NOV-15 MAR-16 APR-16 OCT-16 0 220 0 0 0 220

90 13 JUN-14 NOV-14 FEB-16 MAR-16 JUL-16 AUG-16 FEB-17 0 0 228 0 0 228

78 14 JUN-14 AUG-14 DEC-15 JAN-16 MAR-16 APR-16 DEC-16 0 235 0 0 0 235

83 14 JUN-14 FEB-15 JUN-16 JUL-16 SEP-16 OCT-16 JUN-17 0 0 228 0 0 228

52 14 JUN-14 MAR-15 JUN-16 JUL-16 NOV-16 DEC-16 JUN-17 0 0 228 0 0 228

57 14 JUN-14 JUL-15 OCT-16 NOV-16 MAR-17 APR-17 OCT-17 0 0 0 206 0 206

84 15 JUL-15 NOV-15 MAR-17 APR-17 JUN-17 JUL-17 MAR-18 0 0 0 195 13 208

58 15 JUL-15 NOV-15 MAR-17 APR-17 AUG-17 SEP-17 MAR-18 0 0 0 194 13 207

85 16 MAR-16 JUN-16 SEP-17 OCT-17 DEC-17 JAN-18 SEP-18 0 0 0 0 234 234

64 16 MAR-16 JUN-16 SEP-17 OCT-17 FEB-18 MAR-18 SEP-18 0 0 0 0 234 234

65 16 MAR-16 OCT-16 JAN-18 FEB-18 JUN-18 JUL-18 JAN-19 0 0 0 0 234 234

76 16 MAR-16 FEB-17 MAY-18 JUN-18 OCT-18 NOV-18 MAY-19 0 0 0 0 238 238

86 17 FEB-17 JUN-17 SEP-18 OCT-18 DEC-18 JAN-19 SEP-19 0 0 0 0 238 238

14 17 FEB-17 JUN-17 SEP-18 OCT-18 FEB-19 MAR-19 SEP-19 0 0 0 0 238 238

87 17 FEB-17 OCT-17 JAN-19 FEB-19 APR-19 MAY-19 JAN-20 0 0 0 0 238 238

77 17 FEB-17 FEB-18 MAY-19 JUN-19 AUG-19 SEP-19 MAY-20 0 0 0 0 238 238

464 1,431 684 595 1,918 5,092

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP 

LCAC SLEP

LCAC SLEP

JHSV

LCAC SLEP

JHSV

JHSV

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

JHSV

JHSV

JHSV

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

TAGS

TAGS Total

LCAC SLEP Total

T-AO(X)

T-AO(X)

T-AO(X) Total

JHSV

JHSV Total

LCAC SLEP

LCAC SLEP

Type

AGOR

DATE

SHIPBUILDING AND CONVERSION, NAVY/BA 5 OUTFITTING

FY 2016 President's Budget Cycle February 2015
APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

JHSV

JHSV

AGOR

AGOR Total

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-29)

BLI: 5110
Ship
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HULL PROG Contract Start of DEL CFO PSA PSA OWLD PRIOR FY FY FY TO TOTAL

NO YEAR Award Constr. DATE DATE START FINISH  YEARS 2014 2015 2016 COMP  Type

DATE

SHIPBUILDING AND CONVERSION, NAVY/BA 5 OUTFITTING

FY 2016 President's Budget Cycle February 2015
APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-29)

BLI: 5110
Ship

4 14 DEC-14 NOV-15 MAR-18 JUN-18 MAR-19 MAY-19 MAY-19 0 0 0 0 18,416 18,416

5 17 AUG-17 JUN-18 MAR-20 JUN-20 JAN-21 MAR-21 MAY-21 0 0 0 0 18,484 18,484

0 0 0 0 36,900 36,900

101 15 DEC-12 JAN-15 AUG-17 AUG-17 OCT-17 DEC-17 JUL-18 0 0 0 0 788 788

102 15 MAR-15 MAR-16 JAN-19 JAN-19 MAR-19 MAY-19 DEC-19 0 0 0 0 788 788

103 15 MAR-15 SEP-16 JUN-19 JUN-19 AUG-19 OCT-19 MAY-20 0 0 0 0 788 788

104 16 MAR-16 MAR-17 DEC-19 DEC-19 JAN-20 MAR-20 NOV-20 0 0 0 0 760 760

105 16 MAR-16 JUN-17 JAN-20 JAN-20 FEB-20 APR-20 DEC-20 0 0 0 0 760 760

106 16 MAR-16 AUG-17 FEB-20 FEB-20 APR-20 JUN-20 JAN-21 0 0 0 0 760 760

107 16 MAR-16 NOV-17 APR-20 APR-20 MAY-20 JUL-20 MAR-21 0 0 0 0 760 760

108 16 MAR-16 JAN-18 MAY-20 MAY-20 JUN-20 AUG-20 APR-21 0 0 0 0 760 760

109 17 MAR-17 MAR-18 JUL-20 JUL-20 AUG-20 OCT-20 MAY-21 0 0 0 0 760 760

110 17 MAR-17 JUN-18 AUG-20 AUG-20 SEP-20 NOV-20 JUL-21 0 0 0 0 760 760

111 17 MAR-17 AUG-18 SEP-20 SEP-20 NOV-20 DEC-20 AUG-21 0 0 0 0 760 760

112 17 MAR-17 NOV-18 NOV-20 NOV-20 DEC-20 FEB-21 OCT-21 0 0 0 0 859 859

113 17 MAR-17 JAN-19 DEC-20 DEC-20 JAN-21 MAR-21 NOV-21 0 0 0 0 859 859

114 18 MAR-18 MAR-19 JAN-21 JAN-21 MAR-21 MAY-21 DEC-21 0 0 0 0 859 859

115 18 MAR-18 MAY-19 FEB-21 FEB-21 MAR-21 MAY-21 JAN-22 0 0 0 0 859 859

116 18 MAR-18 JUN-19 MAR-21 MAR-21 APR-21 JUN-21 JAN-22 0 0 0 0 859 859

117 18 MAR-18 AUG-19 MAR-21 MAR-21 APR-21 JUN-21 FEB-22 0 0 0 0 859 859

118 18 MAR-18 SEP-19 MAR-21 MAR-21 MAY-21 JUL-21 FEB-22 0 0 0 0 859 859

119 18 MAR-18 NOV-19 MAY-21 MAY-21 JUN-21 AUG-21 APR-22 0 0 0 0 859 859

120 18 MAR-18 DEC-19 JUN-21 JUN-21 AUG-21 OCT-21 MAY-22 0 0 0 0 859 859

121 18 MAR-18 FEB-20 AUG-21 AUG-21 SEP-21 NOV-21 JUL-22 0 0 0 0 860 860

122 18 MAR-18 MAR-19 MAR-22 MAR-22 MAY-22 JUL-22 FEB-23 0 0 0 0 860 860

0 0 0 0 17,895 17,895

6 07 JUN-07 JAN-08 APR-14 MAR-15 MAY-15 DEC-15 FEB-16 33,962 16,443 0 0 0 50,405

7 11 MAY-12 JUL-13 JUN-18 JAN-19 AUG-19 OCT-19 DEC-19 0 0 0 15,127 39,556 54,683

33,962 16,443 0 15,127 39,556 105,088

23 05 JUN-06 OCT-06 SEP-12 JAN-13 AUG-13 DEC-13 DEC-13 20,974 2,829 0 0 0 23,803

24 06 NOV-06 AUG-07 DEC-12 JUN-13 DEC-13 MAY-14 MAY-14 24,139 863 0 0 0 25,002

25 08 DEC-07 APR-08 OCT-13 JUN-14 JAN-15 JUN-15 JUN-15 23,514 1,605 0 0 0 25,119

26 09 APR-11 MAY-11 MAY-16 NOV-16 MAY-17 SEP-17 OCT-17 620 531 7,000 19,038 0 27,189

27 12 JUL-12 AUG-12 JUL-17 JAN-18 AUG-18 NOV-18 DEC-18 0 0 0 6,271 20,194 26,465

69,247 5,828 7,000 25,309 20,194 127,578

LCAC

LCAC

LHA

LCAC

LCAC

LCAC

LPD

LPD

LCAC

LCAC Total

LCAC

LCAC

LHA

MLP AFSB

LPD

LPD

LPD

MLP AFSB Total

LCAC

LCAC

LCAC

LCAC

LCAC

MLP AFSB

LHA Total

LPD Total

LCAC

LCAC

LCAC

LCAC

LCAC

LCAC

LCAC

LCAC

LCAC
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HULL PROG Contract Start of DEL CFO PSA PSA OWLD PRIOR FY FY FY TO TOTAL

NO YEAR Award Constr. DATE DATE START FINISH  YEARS 2014 2015 2016 COMP  Type

DATE

SHIPBUILDING AND CONVERSION, NAVY/BA 5 OUTFITTING

FY 2016 President's Budget Cycle February 2015
APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-29)

BLI: 5110
Ship

113 10 JUN-11 AUG-12 SEP-16 JAN-17 JUL-17 OCT-17 DEC-17 0 668 2,487 15,389 0 18,544

114 11 SEP-11 SEP-13 JAN-17 MAY-17 JAN-18 APR-18 APR-18 0 0 508 4,164 14,117 18,789

115 11 SEP-11 FEB-12 JUL-16 NOV-16 MAY-17 AUG-17 OCT-17 0 681 3,025 14,798 0 18,504

116 12 FEB-12 FEB-13 MAY-17 SEP-17 APR-18 AUG-18 AUG-18 0 0 500 4,164 14,150 18,814

117 13 JUN-13 SEP-14 JAN-18 MAY-18 JAN-19 APR-19 APR-19 0 0 0 496 18,766 19,262

118 13 JUN-13 DEC-14 NOV-18 FEB-19 SEP-19 DEC-19 JAN-20 0 0 0 0 19,655 19,655

120 13 MAR-14 JAN-16 JAN-20 JUN-20 JAN-21 APR-21 MAY-21 0 0 0 0 19,986 19,986

119 14 JUN-13 APR-16 JUL-19 NOV-19 JUL-20 OCT-20 OCT-20 0 0 0 0 19,738 19,738

121 15 JUN-13 JUN-17 JUL-20 NOV-20 JUL-21 OCT-21 OCT-21 0 0 0 0 20,163 20,163

122 15 JUN-13 NOV-16 JUL-20 NOV-20 JUL-21 OCT-21 OCT-21 0 0 0 0 20,163 20,163

123 16 JUN-13 JUN-18 JUL-21 NOV-21 JUL-22 OCT-22 OCT-22 0 0 0 0 20,543 20,543

124 16 JUN-13 SEP-17 JUL-21 NOV-21 JUL-22 OCT-22 OCT-22 0 0 0 0 20,543 20,543

125 17 JUN-13 JUN-19 JUL-22 NOV-22 JUL-23 OCT-23 OCT-23 0 0 0 0 20,940 20,940

126 17 JUN-13 JUL-18 JUL-22 NOV-22 JUL-23 OCT-23 OCT-23 0 0 0 0 20,940 20,940

0 1,349 6,520 39,011 229,704 276,584

1000 07 FEB-08 FEB-09 NOV-15 NOV-16 APR-17 JUL-17 OCT-17 11,749 17,257 9,043 0 0 38,049

1001 07 SEP-11 MAR-10 NOV-16 NOV-17 JAN-18 MAR-18 OCT-18 0 2,002 16,626 14,525 7,121 40,274

1002 09 SEP-11 APR-12 DEC-18 JUL-19 SEP-19 NOV-19 JUN-20 0 0 0 1,439 39,806 41,245

11,749 19,259 25,669 15,964 46,927 119,568

687 16 JAN-16 JAN-16 JUL-16 SEP-16 N/A N/A AUG-17 0 0 0 49 0 49

689 16 JAN-16 JAN-16 JUL-16 SEP-16 N/A N/A AUG-17 0 0 0 49 0 49

690 16 JAN-16 JAN-16 JUL-16 SEP-16 N/A N/A AUG-17 0 0 0 48 0 48

692 16 JAN-16 JUL-16 JAN-17 MAR-17 N/A N/A FEB-18 0 0 0 0 49 49

688 16 JAN-16 JUL-16 JAN-17 MAR-17 N/A N/A FEB-18 0 0 0 0 49 49

686 16 JAN-16 JUL-16 JAN-17 MAR-17 N/A N/A FEB-18 0 0 0 0 49 49

695 17 JAN-17 JAN-17 JUL-17 SEP-17 N/A N/A AUG-18 0 0 0 0 49 49

698 17 JAN-17 JAN-17 JUL-17 SEP-17 N/A N/A AUG-18 0 0 0 0 49 49

694 17 JAN-17 JAN-17 JUL-17 SEP-17 N/A N/A AUG-18 0 0 0 0 46 46

691 17 JAN-17 JUL-17 JAN-18 MAR-18 N/A N/A FEB-19 0 0 0 0 49 49

700 17 JAN-17 JUL-17 JAN-18 MAR-18 N/A N/A FEB-19 0 0 0 0 49 49

683 17 JAN-17 JUL-17 JAN-18 MAR-18 N/A N/A FEB-19 0 0 0 0 47 47

0 0 0 146 436 582

YP SLEP

DDG

DDG

YP SLEP

YP SLEP

YP SLEP

YP SLEP

YP SLEP

YP SLEP

YP SLEP

YP SLEP

YP SLEP

YP SLEP

DDG

DDG 1000

DDG 1000

YP SLEP

YP SLEP Total

DDG

DDG Total

DDG

DDG

DDG

DDG

DDG

DDG

DDG

DDG

DDG

DDG

DDG 1000 Total

DDG 1000
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HULL PROG Contract Start of DEL CFO PSA PSA OWLD PRIOR FY FY FY TO TOTAL

NO YEAR Award Constr. DATE DATE START FINISH  YEARS 2014 2015 2016 COMP  Type

DATE

SHIPBUILDING AND CONVERSION, NAVY/BA 5 OUTFITTING

FY 2016 President's Budget Cycle February 2015
APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-29)

BLI: 5110
Ship

4 09 MAY-09 OCT-09 SEP-13 JAN-14 JUL-14 DEC-14 DEC-14 5,031 2,992 0 0 0 8,023

5 10 DEC-10 AUG-11 JUL-15 NOV-15 MAY-16 SEP-16 OCT-16 3,005 4,812 165 0 0 7,982

6 10 DEC-10 AUG-11 JUL-15 NOV-15 MAY-16 SEP-16 OCT-16 1,492 7,281 244 0 0 9,017

7 11 MAR-11 APR-12 OCT-15 FEB-16 SEP-16 JAN-17 JAN-17 1,708 2,950 4,260 0 0 8,918

8 11 MAR-11 JUL-12 NOV-15 MAR-16 OCT-16 JAN-17 FEB-17 2 2,449 6,791 589 0 9,831

9 12 MAR-12 JAN-13 JUL-16 SEP-16 APR-17 AUG-17 AUG-17 0 2,158 6,487 1,324 0 9,969

10 12 MAR-12 MAR-13 MAY-16 JUL-16 FEB-17 MAY-17 JUN-17 0 1,353 5,144 1,801 0 8,298

11 12 MAR-12 AUG-13 NOV-16 JAN-17 AUG-17 DEC-17 DEC-17 0 1,836 3,310 3,636 0 8,782

12 12 MAR-12 SEP-13 SEP-16 NOV-16 JUN-17 OCT-17 OCT-17 0 697 3,638 4,308 0 8,643

13 13 MAR-13 FEB-14 JUL-17 SEP-17 APR-18 AUG-18 AUG-18 0 0 0 7,249 1,872 9,121

14 13 MAR-13 FEB-14 MAR-17 MAY-17 DEC-17 MAR-18 APR-18 0 0 0 7,861 1,260 9,121

15 13 MAR-13 DEC-14 NOV-17 JAN-18 AUG-18 DEC-18 DEC-18 0 0 0 4,542 4,579 9,121

16 13 MAR-13 DEC-14 SEP-17 NOV-17 JUN-18 OCT-18 OCT-18 0 0 0 4,543 4,579 9,122

17 14 MAR-14 JUN-15 JUL-18 SEP-18 APR-19 AUG-19 AUG-19 0 0 0 0 9,326 9,326

18 14 MAR-14 FEB-15 MAR-18 MAY-18 DEC-18 MAR-19 APR-19 0 0 0 0 8,291 8,291

19 14 MAR-14 OCT-15 NOV-18 JAN-19 AUG-19 DEC-19 DEC-19 0 0 0 0 9,262 9,262

20 14 MAR-14 AUG-15 SEP-18 NOV-18 JUN-19 OCT-19 OCT-19 0 0 0 0 9,367 9,367

21 15 MAR-15 MAR-16 JUL-19 SEP-19 APR-20 AUG-20 AUG-20 0 0 0 0 9,499 9,499

22 15 MAR-15 FEB-16 MAR-19 MAY-19 DEC-19 MAR-20 APR-20 0 0 0 0 9,500 9,500

23 15 MAR-15 SEP-16 NOV-19 JAN-20 AUG-20 NOV-20 DEC-20 0 0 0 0 9,500 9,500

24 16 MAR-16 AUG-16 SEP-19 NOV-19 JUN-21 SEP-21 OCT-20 0 0 0 0 9,685 9,685

25 16 MAR-16 MAR-17 NOV-20 JAN-21 AUG-21 NOV-21 OCT-21 0 0 0 0 9,686 9,686

26 16 MAR-16 AUG-17 NOV-20 JAN-21 AUG-21 NOV-21 OCT-21 0 0 0 0 9,686 9,686

27 17 MAR-17 FEB-18 MAY-21 JUL-21 FEB-22 MAY-22 JUN-22 0 0 0 0 9,687 9,687

28 17 MAR-17 MAR-18 MAY-21 JUL-21 FEB-22 MAY-22 JUN-22 0 0 0 0 9,687 9,687

11,238 26,528 30,039 35,853 125,466 229,124

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS Total

20-5



HULL PROG Contract Start of DEL CFO PSA PSA OWLD PRIOR FY FY FY TO TOTAL

NO YEAR Award Constr. DATE DATE START FINISH  YEARS 2014 2015 2016 COMP  Type

DATE

SHIPBUILDING AND CONVERSION, NAVY/BA 5 OUTFITTING

FY 2016 President's Budget Cycle February 2015
APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-29)

BLI: 5110
Ship

782 07 JAN-04 FEB-07 MAY-12 MAY-12 FEB-13 MAY-14 MAY-14 14,879 1,898 0 0 0 16,777

783 08 JAN-04 FEB-08 JUN-13 JUN-13 FEB-14 FEB-15 MAR-15 11,442 2,970 600 0 0 15,012

784 09 DEC-08 MAR-09 AUG-14 AUG-14 JUN-15 JUL-15 JUL-15 15,940 2,183 117 0 0 18,240

785 10 DEC-08 MAR-10 APR-15 APR-15 JUL-15 DEC-15 MAR-16 13,224 2,271 2,108 0 0 17,603

786 11 DEC-08 MAR-11 DEC-15 DEC-15 MAY-16 SEP-16 NOV-16 6,562 8,540 8,080 0 0 23,182

787 11 DEC-08 SEP-11 JUN-16 JUN-16 JAN-17 MAY-17 MAY-17 2,710 9,443 1,905 8,000 0 22,058

788 12 DEC-08 MAR-12 NOV-16 NOV-16 MAY-17 AUG-17 OCT-17 0 270 14,340 5,925 0 20,535

789 12 DEC-08 SEP-12 JUN-17 JUN-17 JAN-18 MAY-18 MAY-18 0 0 3,814 15,480 971 20,265

790 13 DEC-08 MAR-13 NOV-17 NOV-17 MAR-18 SEP-18 OCT-18 0 0 0 15,420 5,251 20,671

791 13 DEC-08 SEP-13 JUN-18 JUN-18 OCT-18 MAR-19 MAY-19 0 0 0 3,612 17,059 20,671

792 14 APR-14 MAY-14 JUN-19 JUN-19 SEP-19 FEB-20 MAY-20 0 0 0 0 22,991 22,991

793 14 APR-14 SEP-14 NOV-19 NOV-19 MAR-20 AUG-20 OCT-20 0 0 0 0 22,990 22,990

794 15 APR-14 APR-15 MAY-20 MAY-20 SEP-20 FEB-21 APR-21 0 0 0 0 23,743 23,743

795 15 APR-14 SEP-15 SEP-20 SEP-20 MAR-21 AUG-21 AUG-21 0 0 0 0 23,743 23,743

796 16 APR-14 MAR-16 FEB-21 FEB-21 JUL-21 DEC-21 JAN-22 0 0 0 0 24,249 24,249

797 16 APR-14 SEP-16 AUG-21 AUG-21 JAN-22 JUN-22 JUL-22 0 0 0 0 24,249 24,249

798 17 APR-14 MAR-17 FEB-22 FEB-22 JUL-22 DEC-22 JAN-23 0 0 0 0 24,834 24,834

799 17 APR-14 SEP-17 AUG-22 AUG-22 JAN-23 JUN-23 JUL-23 0 0 0 0 24,834 24,834

64,757 27,575 30,964 48,437 214,914 386,647

71 09 AUG-09 AUG-09 AUG-13 SEP-13 AUG-13 FEB-14 DEC-14 83,197 1,587 0 0 0 84,784

72 12 MAR-13 MAR-13 NOV-16 JAN-17 DEC-16 FEB-17 DEC-17 6,921 7,945 26,212 23,781 4,553 69,412

73 16 JUL-17 JUL-17 FEB-21 APR-21 FEB-21 MAR-22 MAR-22 0 0 0 0 65,385 65,385

90,118 9,532 26,212 23,781 69,938 219,581

78 08 SEP-08 AUG-05 MAR-16 MAY-16 SEP-16 MAR-17 APR-17 997 41,051 45,940 27,237 0 115,225

79 13 MAY-15 FEB-11 JUN-22 SEP-24 MAY-23 SEP-24 AUG-25 0 0 0 0 138,845 138,845

997 41,051 45,940 27,237 138,845 254,070

N/A 11 N/A N/A N/A N/A N/A N/A N/A 21,545 7,422 9,895 9,760 51,316 99,938

21,545 7,422 9,895 9,760 51,316 99,938

316,944 166,687 190,828 249,216 1,025,071 1,948,746

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

CVN

VIRGINIA

VIRGINIA

CVN-RCOH

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

PUBS Total

VIRGINIA Total

CVN-RCOH Total

          CVN Total   

CVN

VIRGINIA

Full Funding TOA-Outfitting Total

CVN-RCOH

CVN-RCOH

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

PUBS
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HULL PROG Contract Start of DEL CFO PSA PSA OWLD PRIOR FY FY FY TO TOTAL

NO YEAR Award Constr. DATE DATE START FINISH  YEARS 2014 2015 2016 COMP  

27 11 OCT-11 JUN-12 JUL-15 OCT-15 MAY-16 JUL-16 SEP-16 0 500 2,550 0 0 3,050

28 12 FEB-12 JUL-12 DEC-15 MAR-16 OCT-16 DEC-16 FEB-17 0 0 2,550 0 0 2,550

0 500 5,100 0 0 5,600 

66 07 DEC-09 SEP-10 JUL-15 OCT-15 JUN-16 AUG-16 SEP-16 0 368 493 0 0 861 

0 368 493 0 0 861 

2 09 JAN-10 SEP-10 JUN-13 SEP-13 APR-14 JUN-14 AUG-14 4,914 2,932 0 0 0 7,846

3 09 JAN-10 SEP-11 MAR-14 JUN-14 JAN-15 MAR-15 MAY-15 1,309 2,296 5,393 0 0 8,998

4 10 OCT-10 MAY-12 SEP-14 DEC-14 JUL-15 SEP-15 NOV-15 0 602 8,396 0 0 8,998

5 10 OCT-10 FEB-13 APR-15 JUL-15 JAN-16 MAR-16 JUN-16 0 0 5,256 1,926 0 7,182

6 11 JUN-11 JAN-14 OCT-15 JAN-16 JUL-16 SEP-16 DEC-16 0 0 0 6,859 305 7,164

7 11 JUN-11 SEP-14 APR-16 JUL-16 JAN-17 MAR-17 JUN-17 0 0 0 2,555 4,608 7,163

8 12 FEB-12 MAR-15 NOV-16 FEB-17 AUG-17 OCT-17 JAN-18 0 0 0 0 7,182 7,182

9 12 FEB-12 NOV-15 MAY-17 AUG-17 FEB-18 APR-18 JUL-18 0 0 0 0 7,182 7,182

10 13 DEC-12 MAY-16 DEC-17 MAR-18 SEP-18 NOV-18 FEB-19 0 0 0 0 7,211 7,211

6,223 5,830 19,045 11,340 26,488 68,926 

1601 16 JUN-16 JUN-18 AUG-20 OCT-20 JAN-21 APR-21 SEP-21 0 0 0 0 15,935 15,935 

1801 18 JAN-18 JUL-19 JUL-21 SEP-21 DEC-21 MAR-22 AUG-22 0 0 0 0 0 0 

0 0 0 0 15,935 15,935 

55 12 FEB-12 OCT-12 JUN-14 JUL-14 NOV-14 DEC-14 JUN-15 0 50 0 0 0 50 

60 12 FEB-12 JAN-13 JAN-15 FEB-15 MAY-15 JUN-15 JAN-16 0 50 0 0 0 50 

88 13 SEP-13 OCT-13 FEB-15 MAR-15 MAY-15 JUN-15 FEB-16 0 0 204 0 0 204 

89 13 SEP-13 FEB-14 MAY-15 JUN-15 AUG-15 SEP-15 MAY-16 0 0 136 39 0 175 

81 13 JUN-14 JUL-14 OCT-15 NOV-15 MAR-16 APR-16 OCT-16 0 0 68 107 0 175 

90 13 JUN-14 NOV-14 FEB-16 MAR-16 JUL-16 AUG-16 FEB-17 0 0 0 175 0 175 

78 14 JUN-14 AUG-14 DEC-15 JAN-16 MAR-16 APR-16 DEC-16 0 0 0 13 156 169 

83 14 JUN-14 FEB-15 JUN-16 JUL-16 SEP-16 OCT-16 JUN-17 0 0 0 0 208 208 

52 14 JUN-14 MAR-15 JUN-16 JUL-16 NOV-16 DEC-16 JUN-17 0 0 0 0 208 208 

57 14 JUN-14 JUL-15 OCT-16 NOV-16 MAR-17 APR-17 OCT-17 0 0 0 0 208 208 

84 15 JUL-15 NOV-15 MAR-17 APR-17 JUN-17 JUL-17 MAR-18 0 0 0 0 212 212 

58 15 JUL-15 NOV-15 MAR-17 APR-17 AUG-17 SEP-17 MAR-18 0 0 0 0 230 230 

85 16 MAR-16 JUN-16 SEP-17 OCT-17 DEC-17 JAN-18 SEP-18 0 0 0 0 216 216 

64 16 MAR-16 JUN-16 SEP-17 OCT-17 FEB-18 MAR-18 SEP-18 0 0 0 0 216 216 

65 16 MAR-16 OCT-16 JAN-18 FEB-18 JUN-18 JUL-18 JAN-19 0 0 0 0 216 216 

76 16 MAR-16 FEB-17 MAY-18 JUN-18 OCT-18 NOV-18 MAY-19 0 0 0 0 216 216 

86 17 FEB-17 JUN-17 SEP-18 OCT-18 DEC-18 JAN-19 SEP-19 0 0 0 0 217 217 

14 17 FEB-17 JUN-17 SEP-18 OCT-18 FEB-19 MAR-19 SEP-19 0 0 0 0 217 217 

87 17 FEB-17 OCT-17 JAN-19 FEB-19 APR-19 MAY-19 JAN-20 0 0 0 0 217 217 

77 17 FEB-17 FEB-18 MAY-19 JUN-19 AUG-19 SEP-19 MAY-20 0 0 0 0 217 217 

0 100 408 334 2,954 3,796 
LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

T-AO(X)

T-AO(X) Total

LCAC SLEP Total

LCAC SLEP

LCAC SLEP

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE
SHIPBUILDING AND CONVERSION, NAVY/BA 5 OUTFITTING

BLI: 5110

JHSV

JHSV Total

JHSV

JHSV

JHSV

JHSV

JHSV

JHSV

T-AO(X)

TAGS Total

JHSV

JHSV

Ship

Type

AGOR

AGOR

AGOR Total

TAGS

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET(P-30) DATE

FY 2016 President's Budget Cycle February 2015
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HULL PROG Contract Start of DEL CFO PSA PSA OWLD PRIOR FY FY FY TO TOTAL

NO YEAR Award Constr. DATE DATE START FINISH  YEARS 2014 2015 2016 COMP  

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE
SHIPBUILDING AND CONVERSION, NAVY/BA 5 OUTFITTING

BLI: 5110
Ship

Type

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET(P-30) DATE

FY 2016 President's Budget Cycle February 2015

4 14 DEC-14 NOV-15 MAR-18 JUN-18 MAR-19 MAY-19 MAY-19 0 0 0 0 15,435 15,435 

5 17 AUG-17 JUN-18 MAR-20 JUN-20 JAN-21 MAR-21 MAY-21 0 0 0 0 16,688 16,688 

0 0 0 0 32,123 32,123 

101 15 DEC-12 JAN-15 AUG-17 AUG-17 OCT-17 DEC-17 JUL-18 0 0 0 0 1,200 1,200 

102 15 MAR-15 MAR-16 JAN-19 JAN-19 MAR-19 MAY-19 DEC-19 0 0 0 0 1,980 1,980 

103 15 MAR-15 SEP-16 JUN-19 JUN-19 AUG-19 OCT-19 MAY-20 0 0 0 0 1,980 1,980 

104 16 MAR-16 MAR-17 DEC-19 DEC-19 JAN-20 MAR-20 NOV-20 0 0 0 0 1,980 1,980 

105 16 MAR-16 JUN-17 JAN-20 JAN-20 FEB-20 APR-20 DEC-20 0 0 0 0 1,980 1,980 

106 16 MAR-16 AUG-17 FEB-20 FEB-20 APR-20 JUN-20 JAN-21 0 0 0 0 1,980 1,980 

107 16 MAR-16 NOV-17 APR-20 APR-20 MAY-20 JUL-20 MAR-21 0 0 0 0 1,980 1,980 

108 16 MAR-16 JAN-18 MAY-20 MAY-20 JUN-20 AUG-20 APR-21 0 0 0 0 1,980 1,980 

109 17 MAR-17 MAR-18 JUL-20 JUL-20 AUG-20 OCT-20 MAY-21 0 0 0 0 1,980 1,980 

110 17 MAR-17 JUN-18 AUG-20 AUG-20 SEP-20 NOV-20 JUL-21 0 0 0 0 1,980 1,980 

111 17 MAR-17 AUG-18 SEP-20 SEP-20 NOV-20 DEC-20 AUG-21 0 0 0 0 1,980 1,980 

112 17 MAR-17 NOV-18 NOV-20 NOV-20 DEC-20 FEB-21 OCT-21 0 0 0 0 1,870 1,870 

113 17 MAR-17 JAN-19 DEC-20 DEC-20 JAN-21 MAR-21 NOV-21 0 0 0 0 1,870 1,870 

0 0 0 0 24,740 24,740 

6 07 JUN-07 JAN-08 APR-14 MAR-15 MAY-15 DEC-15 FEB-16 0 12,642 31,963 0 0 44,605 

7 11 MAY-12 JUL-13 JUN-18 JAN-19 AUG-19 OCT-19 DEC-19 0 0 0 0 49,674 49,674 

0 12,642 31,963 0 49,674 94,279 

23 05 JUN-06 OCT-06 SEP-12 JAN-13 AUG-13 DEC-13 DEC-13 41,157 550 0 0 0 41,707 

24 06 NOV-06 AUG-07 DEC-12 JUN-13 DEC-13 MAY-14 MAY-14 28,544 17,098 0 0 0 45,642 

25 08 DEC-07 APR-08 OCT-13 JUN-14 JAN-15 JUN-15 JUN-15 12,707 35,000 13,056 0 60,763 

26 09 APR-11 MAY-11 MAY-16 NOV-16 MAY-17 SEP-17 OCT-17 0 0 0 31,077 23,473 54,550 

27 12 JUL-12 AUG-12 JUL-17 JAN-18 AUG-18 NOV-18 DEC-18 0 0 0 0 52,288 52,288 

82,408 52,648 13,056 31,077 75,761 254,950 

707 09 MAR-09 SEP-09 JUL-13 SEP-13 N/A N/A AUG-14 198 444 0 0 0 642 

708 09 MAR-09 NOV-09 DEC-13 FEB-14 N/A N/A JAN-15 0 421 0 0 0 421 

198 865 0 0 0 1,063 

113 10 JUN-11 AUG-12 SEP-16 JAN-17 JUL-17 OCT-17 DEC-17 0 0 0 10,048 27,278 37,326 

114 11 SEP-11 SEP-13 JAN-17 MAY-17 JAN-18 APR-18 APR-18 0 0 0 0 37,500 37,500 

115 11 SEP-11 FEB-12 JUL-16 NOV-16 MAY-17 AUG-17 OCT-17 0 0 0 13,082 24,418 37,500 

116 12 FEB-12 FEB-13 MAY-17 SEP-17 APR-18 AUG-18 AUG-18 0 0 0 0 37,959 37,959 

117 13 JUN-13 SEP-14 JAN-18 MAY-18 JAN-19 APR-19 APR-19 0 0 0 0 38,614 38,614 

118 13 JUN-13 DEC-14 NOV-18 FEB-19 SEP-19 DEC-19 JAN-20 0 0 0 0 38,615 38,615 

120 13 MAR-14 JAN-16 JAN-20 JUN-20 JAN-21 APR-21 MAY-21 0 0 0 0 39,765 39,765 

119 14 JUN-13 APR-16 JUL-19 NOV-19 JUL-20 OCT-20 OCT-20 0 0 0 0 39,767 39,767 

121 15 JUN-13 JUN-17 JUL-20 NOV-20 JUL-21 OCT-21 OCT-21 0 0 0 0 41,271 41,271 

122 15 JUN-13 NOV-16 JUL-20 NOV-20 JUL-21 OCT-21 OCT-21 0 0 0 0 41,271 41,271 

0 0 0 23,130 366,458 389,588 

MLP AFSB

MLP AFSB Total

MLP AFSB

LCAC

LCAC

LCAC

LCAC

LCAC

DDG

YP

YP

DDG

LCAC

YP Total

LHA

LHA Total

LPD

LHA

LPD

LPD

LCAC

LPD

LPD Total

LCAC

LCAC Total

LCAC

LCAC

LCAC

LCAC

LCAC

LPD

DDG

DDG

DDG

DDG

DDG Total

DDG

DDG

DDG

DDG
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HULL PROG Contract Start of DEL CFO PSA PSA OWLD PRIOR FY FY FY TO TOTAL

NO YEAR Award Constr. DATE DATE START FINISH  YEARS 2014 2015 2016 COMP  

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE
SHIPBUILDING AND CONVERSION, NAVY/BA 5 OUTFITTING

BLI: 5110
Ship

Type

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET(P-30) DATE

FY 2016 President's Budget Cycle February 2015

1000 07 FEB-08 FEB-09 NOV-15 NOV-16 APR-17 JUL-17 OCT-17 0 30,000 34,713 39,946 15,593 120,252 

1001 07 SEP-11 MAR-10 NOV-16 NOV-17 JAN-18 MAR-18 OCT-18 0 0 0 31,150 46,268 77,418 

1002 09 SEP-11 APR-12 DEC-18 JUL-19 SEP-19 NOV-19 JUN-20 0 0 0 0 66,447 66,447 

0 30,000 34,713 71,096 128,308 264,117 

4 09 MAY-09 OCT-09 SEP-13 JAN-14 JUL-14 DEC-14 DEC-14 9,034 41,637 0 0 0 50,671 

5 10 DEC-10 AUG-11 JUL-15 NOV-15 MAY-16 SEP-16 OCT-16 0 0 27,507 13,875 0 41,382 

6 10 DEC-10 AUG-11 JUL-15 NOV-15 MAY-16 SEP-16 OCT-16 0 0 27,507 13,875 0 41,382 

7 11 MAR-11 APR-12 OCT-15 FEB-16 SEP-16 JAN-17 JAN-17 0 0 13,481 28,913 0 42,394 

8 11 MAR-11 JUL-12 NOV-15 MAR-16 OCT-16 JAN-17 FEB-17 0 0 13,482 28,912 0 42,394 

9 12 MAR-12 JAN-13 JUL-16 SEP-16 APR-17 AUG-17 AUG-17 0 0 0 28,222 13,836 42,058 

10 12 MAR-12 MAR-13 MAY-16 JUL-16 FEB-17 MAY-17 JUN-17 0 0 0 28,887 13,171 42,058 

11 12 MAR-12 AUG-13 NOV-16 JAN-17 AUG-17 DEC-17 DEC-17 0 0 0 10,917 31,141 42,058 

12 12 MAR-12 SEP-13 SEP-16 NOV-16 JUN-17 OCT-17 OCT-17 0 0 0 10,916 31,141 42,057 

13 13 MAR-13 FEB-14 JUL-17 SEP-17 APR-18 AUG-18 AUG-18 0 0 0 0 43,178 43,178 

14 13 MAR-13 FEB-14 MAR-17 MAY-17 DEC-17 MAR-18 APR-18 0 0 0 0 43,178 43,178 

15 13 MAR-13 DEC-14 NOV-17 JAN-18 AUG-18 DEC-18 DEC-18 0 0 0 0 43,178 43,178 

16 13 MAR-13 DEC-14 SEP-17 NOV-17 JUN-18 OCT-18 OCT-18 0 0 0 0 43,178 43,178 

17 14 MAR-14 JUN-15 JUL-18 SEP-18 APR-19 AUG-19 AUG-19 0 0 0 0 43,952 43,952 

18 14 MAR-14 FEB-15 MAR-18 MAY-18 DEC-18 MAR-19 APR-19 0 0 0 0 43,952 43,952 

19 14 MAR-14 OCT-15 NOV-18 JAN-19 AUG-19 DEC-19 DEC-19 0 0 0 0 43,951 43,951 

20 14 MAR-14 AUG-15 SEP-18 NOV-18 JUN-19 OCT-19 OCT-19 0 0 0 0 43,951 43,951 

21 15 MAR-15 MAR-16 JUL-19 SEP-19 APR-20 AUG-20 AUG-20 0 0 0 0 45,407 45,407 

22 15 MAR-15 FEB-16 MAR-19 MAY-19 DEC-19 MAR-20 APR-20 0 0 0 0 45,407 45,407 

23 15 MAR-15 SEP-16 NOV-19 JAN-20 AUG-20 NOV-20 DEC-20 0 0 0 0 45,407 45,407 

24 16 MAR-16 AUG-16 SEP-19 NOV-19 JUN-21 SEP-21 OCT-20 0 0 0 0 46,363 46,363 

25 16 MAR-16 MAR-17 NOV-20 JAN-21 AUG-21 NOV-21 OCT-21 0 0 0 0 46,363 46,363 

26 16 MAR-16 AUG-17 NOV-20 JAN-21 AUG-21 NOV-21 OCT-21 0 0 0 0 46,363 46,363 

9,034 41,637 81,977 164,517 713,117 1,010,282 

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS

DDG 1000

DDG 1000

DDG 1000

DDG 1000 Total

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS Total

LCS

LCS

LCS

LCS

LCS

LCS

LCS

LCS
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HULL PROG Contract Start of DEL CFO PSA PSA OWLD PRIOR FY FY FY TO TOTAL

NO YEAR Award Constr. DATE DATE START FINISH  YEARS 2014 2015 2016 COMP  

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE
SHIPBUILDING AND CONVERSION, NAVY/BA 5 OUTFITTING

BLI: 5110
Ship

Type

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET(P-30) DATE

FY 2016 President's Budget Cycle February 2015

782 07 JAN-04 FEB-07 MAY-12 MAY-12 FEB-13 MAY-14 MAY-14 47,141 2,800 0 0 0 49,941 

783 08 JAN-04 FEB-08 JUN-13 JUN-13 FEB-14 FEB-15 MAR-15 7,492 28,452 11,300 0 0 47,244 

784 09 DEC-08 MAR-09 AUG-14 AUG-14 JUN-15 JUL-15 JUL-15 457 24,716 29,702 0 0 54,875 

785 10 DEC-08 MAR-10 APR-15 APR-15 JUL-15 DEC-15 MAR-16 0 3,998 51,001 0 0 54,999 

786 11 DEC-08 MAR-11 DEC-15 DEC-15 MAY-16 SEP-16 NOV-16 0 0 0 55,123 0 55,123 

787 11 DEC-08 SEP-11 JUN-16 JUN-16 JAN-17 MAY-17 MAY-17 0 0 0 8,523 47,476 55,999 

788 12 DEC-08 MAR-12 NOV-16 NOV-16 MAY-17 AUG-17 OCT-17 0 0 0 4,530 52,469 56,999 

789 12 DEC-08 SEP-12 JUN-17 JUN-17 JAN-18 MAY-18 MAY-18 0 0 0 0 56,999 56,999 

790 13 DEC-08 MAR-13 NOV-17 NOV-17 MAR-18 SEP-18 OCT-18 0 0 0 0 57,999 57,999 

791 13 DEC-08 SEP-13 JUN-18 JUN-18 OCT-18 MAR-19 MAY-19 0 0 0 0 57,999 57,999 

792 14 APR-14 MAY-14 JUN-19 JUN-19 SEP-19 FEB-20 MAY-20 0 0 0 0 58,999 58,999 

793 14 APR-14 SEP-14 NOV-19 NOV-19 MAR-20 AUG-20 OCT-20 0 0 0 0 58,999 58,999 

794 15 APR-14 APR-15 MAY-20 MAY-20 SEP-20 FEB-21 APR-21 0 0 0 0 59,999 59,999 

795 15 APR-14 SEP-15 SEP-20 SEP-20 MAR-21 AUG-21 AUG-21 0 0 0 0 59,999 59,999 

55,090 59,966 92,003 68,176 510,938 786,173 

71 09 AUG-09 AUG-09 AUG-13 SEP-13 AUG-13 FEB-14 DEC-14 25,019 7,350 0 0 0 32,369 

72 12 MAR-13 MAR-13 NOV-16 JAN-17 DEC-16 FEB-17 DEC-17 0 0 0 945 34,010 34,955 

73 16 JUL-17 JUL-17 FEB-21 APR-21 FEB-21 MAR-22 MAR-22 0 0 0 0 38,952 38,952 

25,019 7,350 0 945 72,962 106,276 

78 08 SEP-08 AUG-05 MAR-16 MAY-16 SEP-16 MAR-17 APR-17 0 0 0 72,253 2,336 74,589 

79 13 MAY-15 FEB-11 JUN-22 SEP-24 MAY-23 SEP-24 AUG-25 0 0 0 0 99,550 99,550 

0 0 0 72,253 101,886 174,139 

0 0 

177,972 211,906 278,758 442,868 2,121,344 3,232,848 

18,065 4,243 5,043 5,123 26,623 59,097 

316,944 166,687 190,828 249,216 1,025,071 1,948,746 

512,981 382,836 474,629 697,207 3,173,038 5,240,691 

CVN

Full Funding TOA-First Destination Transportation Total

CVN-RCOH

Full Funding TOA-Outfitting Total

Total Obligational Authority Total

CVN

CVN Total

CVN-RCOH

CVN-RCOH

CVN-RCOH Total

Full Funding TOA-Post Delivery Total

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA Total

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA

VIRGINIA
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PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG
0 0 3 5 5 9 10 9 31 72

0.0 0.0 193.7 255.6 275.6 500.6 560.6 509.9 1,746.0 4,042.0
0.0 0.0 34.1 0.0 0.0 0.0 0.0 0.0 0.0 34.1
0.0 0.0 159.6 255.6 275.6 500.6 560.6 509.9 1,746.0 4,007.9

21.5 12.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 34.1
21.5 12.6 159.6 255.6 275.6 500.6 560.6 509.9 1,746.0 4,042.0
0.0 0.0 0.0 0.0 0.0 3.6 8.3 17.2 101.3 130.4
0.0 0.0 159.6 255.6 275.6 504.2 568.9 527.1 1,847.3 4,172.4
0.0 0.0 64.6 51.1 55.1 55.6 56.1 56.7 56.3 56.1

CHARACTERISTICS:
Hull:
Length overall
Beam
Displacement
Draft
Armament:

FY15 FY15 FY16 FY16 FY16
Production Status: LCAC 101 LCAC 102 LCAC 106 LCAC 107 LCAC 108
Contract Award Date 12/12 3/15 3/16 3/16 3/16
Months to Completion:
a) Contract Award to Delivery 57 months 47 months 48 months 50 months 51 months
b) Construction Start to Delivery 32 months 35 months 31 months 30 months 29 months
Delivery Date 08/17 01/19 02/20 04/20 05/20
Completion of Fitting Out 08/17 01/19 02/20 04/20 05/20
Obligation Work Limiting Date 07/18 12/19 01/21 03/21 04/2105/20 11/20 12/20

52 months 46 months 47 months
34 months 34 months 32 months
06/19 12/19 01/20
06/19 12/19 01/20

FY15 FY16 FY16
LCAC 103 LCAC 104 LCAC 105
3/15 3/16 3/16

180.57 mt
N/A
N/A

Aluminum
91.8 FT
48.3 FT

The Ship to Shore Connector (SSC) program provides the capability to rapidly move assault forces with the littoral operational environment to accomplish Unified Command Plan
(UCP) missions and ensures the Joint Force Commander's (JFCDR"s) ability to conduct amphibious operations and operate over the high water mark, including movement over 
ice, mud, rivers, swamps and marshes. SSC provides the functional replacement for the LCAC Class of ships, which begin reaching extended service life in 2015. This program 
provides SCN funding for 72 craft.

The Test and Training craft (Craft 100) and R&D cost for Craft 101 are funded in RDT&E Project 3137 which realigns from PE 0604567N to PE 0605220N in FY15 and out.

End Cost

Full Funding TOA

Total Obligational Authority
Plus Outfitting / Plus Post Delivery
Total
Unit Cost ( Ave. End Cost)

Less Previously Appropriated RDT&E,N

Plus Previously Appropriated RDT&E,N

The Department of Defense Appropriations Act, 2015 directed that the Department complete Craft 101 in the Shipbuilding and Conversion, Navy Appropriation. Craft 101 is 
partially financed with $34.1M of FY 13/FY 14 R&D funding. 

SHIPBUILDING AND CONVERSION, NAVY/BA 5 Auxiliaries, Craft and Prior Year Program Costs SHIP TO SHORE CONNECTOR
BLI: 5112 

(Dollars in Millions)
QUANTITY

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

FY2016 PB Cycle
APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

February 2015

MISSION:

  21-1
  CLASSIFICATION:

 UNCLASSIFIED



BUDGET ACTIVITY: 5
Auxiliaries, Craft and Prior Year Program Costs

ELEMENT OF COST QTY COST QTY COST
PLAN COSTS 3 5
BASIC CONST/CONVERSION 144,628 210,790
CHANGE ORDERS 6,420 10,000
ELECTRONICS 5,633 9,800
HM&E 11,870 6,082
OTHER COST 25,052 18,858
ORDNANCE 100 100
TOTAL SHIP ESTIMATE 193,703 255,630

LESS FY 13 RDT&E,N 21,486
LESS FY 14 RDT&E,N 12,617
NET P-1 LINE ITEM: 159,600 255,630

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT
APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY2016 PB Cycle

February 2015
WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE SUBHEAD NO.  BLI: 5112
SHIP TO SHORE CONNECTOR

FY 2015 FY 2016

  21-2
  CLASSIFICATION:

 UNCLASSIFIED



Complete Complete
/Response /Response

Issue date for TLR N/A N/A
Issue date for TLS N/A N/A
Preliminary Design 21 APR 08 06 MAY 09
Contract Design 07 MAY 09 07 JUL 10
Detail Design 06 JUL 12 15 SEP 14
Request for Proposals 20 MAY 11 07 JUL 12

Design Agent NAVSEA/TEXTRON, INC
ISSUE DATE FOR CDD 01 JUL 08 10 JUN 10

II. Classification of Cost Estimate
III. Basic Construction/Conversion FY15/16

A. Actual Award Date 06 JUL 12

B. Contract Type ( and Share Line if applicable ) FPIF (50/50)
IV. Escalation

Escalation Termination Date N/A
Escalation Requirement N/A
Labor/Material Split N/A
Allowable Overhead Rate N/A

V. Other Basic(Reserves/Miscellaneous) Amount

I. Design/Schedule Start/Issue Reissue

Analysis of Ship Cost Estimate - Basic/Escalation February 2015

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit
SHIPBUILDING AND CONVERSION, NAVY

Ship Type: SSC

FY2016 PB Cycle

  21-3
  CLASSIFICATION:

 UNCLASSIFIED



HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

101 TEXTRON, INC 15 DEC-12 JAN-15 AUG-17
102 TEXTRON, INC 15 MAR-15 MAR-16 JAN-19
103 TEXTRON, INC 15 MAR-15 SEP-16 JUN-19
104 TEXTRON, INC 16 MAR-16 MAR-17 DEC-19
105 TEXTRON, INC 16 MAR-16 JUN-17 JAN-20
106 TEXTRON, INC 16 MAR-16 AUG-17 FEB-20
107 TEXTRON, INC 16 MAR-16 NOV-17 APR-20
108 TEXTRON, INC 16 MAR-16 JAN-18 MAY-20
109 TBD 17 MAR-17 MAR-18 JUL-20
110 TBD 17 MAR-17 JUN-18 AUG-20
111 TBD 17 MAR-17 AUG-18 SEP-20
112 TBD 17 MAR-17 NOV-18 NOV-20
113 TBD 17 MAR-17 JAN-19 DEC-20
114 TBD 18 MAR-18 MAR-19 JAN-21
115 TBD 18 MAR-18 MAY-19 FEB-21     
116 TBD 18 MAR-18 JUN-19 MAR-21
117 TBD 18 MAR-18 AUG-19 MAR-21
118 TBD 18 MAR-18 SEP-19 MAR-21
119 TBD 18 MAR-18 NOV-19 MAY-21
120 TBD 18 MAR-18 DEC-19 JUN-21
121 TBD 18 MAR-18 FEB-20 AUG-21
122 TBD 18 MAR-18 MAR-19 MAR-22
123 TBD 19 MAR-19 MAR-20 SEP-21
124 TBD 19 MAR-19 MAY-20 NOV-21
125 TBD 19 MAR-19 JUN-20 DEC-21
126 TBD 19 MAR-19 AUG-20 FEB-22
127 TBD 19 MAR-19 SEP-20 MAR-22
128 TBD 19 MAR-19 NOV-20 MAY-22
129 TBD 19 MAR-19 DEC-20 JUN-22
130 TBD 19 MAR-19 FEB-21 AUG-22
131 TBD 19 MAR-19 MAR‐20 MAR-23LCAC

LCAC

LCAC
LCAC

LCAC
LCAC
LCAC
LCAC
LCAC

LCAC

LCAC
LCAC
LCAC

LCAC

LCAC
LCAC
LCAC
LCAC
LCAC
LCAC
LCAC
LCAC
LCAC
LCAC
LCAC

LCAC

SHIP TYPE

LCAC
LCAC
LCAC
LCAC

LCAC

SHIP PRODUCTION SCHEDULE February 2015

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27
SHIPBUILDING AND CONVERSION, NAVY FY2016 PB Cycle
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  CLASSIFICATION: 
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HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

132 TBD 19 MAR-19 SEP-20 JUL-23
133 TBD 20 MAR-20 MAR-21 OCT-22
134 TBD 20 MAR-20 MAY-21 NOV-22
135 TBD 20 MAR-20 JUL-21 JAN-23
136 TBD 20 MAR-20 SEP-21 MAR-23
137 TBD 20 MAR-20 NOV-21 MAY-23
138 TBD 20 MAR-20 JAN-22 JUL-23
139 TBD 20 MAR-20 MAR-21 DEC-23
140 TBD 20 MAR-20 JUL-21 MAR-24
141 TBD 20 MAR-20 NOV-21 JUN-24LCAC

LCAC
LCAC
LCAC
LCAC
LCAC

LCAC

SHIP TYPE

LCAC
LCAC
LCAC

SHIP PRODUCTION SCHEDULE February 2015

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27
SHIPBUILDING AND CONVERSION, NAVY FY2016 PB Cycle
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INTENTIONALLY 
BLANK 



PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG

37 0 0 3 5 5 4 3 0 57

105.2 0.0 0.0 30.0 36.6 37.2 34.7 32.2 0.0 276.0

105.2 0.0 0.0 30.0 36.6 37.2 34.7 32.2 0.0 276.0

105.2 0.0 0.0 30.0 36.6 37.2 34.7 32.2 0.0 276.0

2.1 0.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.9

107.2 0.9 0.0 30.0 36.6 37.2 34.7 32.2 0.0 278.9

2.8 0.0 0.0 10.0 7.3 7.4 8.7 10.7 0.0 4.8

Characteristics:

Hull Various - Multiple Craft

FY11 FY11 FY16 FY16 FY16

Production Status YON-337 YON-338 YWO-03 YT-808 YT-809

Contract Award Date 11/13 11/13 07/16 07/16 07/16

Month(s) to Completion

(a) Contract Award to Delivery 22 months 22 months 17 months 15months 18 months

(b) Construction Start to Delivery 19 months 16 months 14 months 12 months 12 months

Delivery Date 09/15 09/15 12/17 10/17 01/18

Completion of Fitting Out 09/15 09/15 02/18 12/17 03/18

Obligation Work Limiting Date 09/15 09/15 01/19 11/18 02/19

MISSION:

CLASSIFICATION: UNCLASSIFIED

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

SHIPBUILDING AND CONVERSION, NAVY/BA 5 Auxiliaries, Craft and Prior Year Program Costs

BUDGET ITEM JUSTIFICATION SHEET (P-40)

BLI: 5113 / SUBHEAD NO.

FY 2016 President's Budget

DATE:

SERVICE CRAFT

FEBRUARY 2015

Total Obligational Authority

Plus Outfitting / Plus Post Delivery

Total

Unit Cost ( Ave. End Cost)

(Dollars in Millions)

QUANTITY

End Cost

Full Funding TOA

Armament: Electronics:

The US Navy owns/operates approximately 370 Service Craft of 36 different classes at 57 different commands and activities throughout the world.  Nearly half of the Service Craft inventory is over 40 years of age.

The Service Craft budget will procure replacement craft for the following:  Harbor Tug (YT) - To maneuver ships, tow barges and submarines in close quarters such as channel operations, harbors, coastal waters, mooring, docking or undocking;

Fuel Oil Barge (YON) - To carry liquid petroleum products for refueling ships; Waste Oil Barge (YWO) - To offload waste oil from ships and transport for processing.

N/A N/A

  22 - 1
  CLASSIFICATION:

 UNCLASSIFIED



BUDGET ACTIVITY: 5

Auxiliaries, Craft and Prior Year Program Costs

ELEMENT OF COST QTY COST QTY COST

PLAN COSTS 3 3

BASIC CONST/CONVERSION 13,011 28,264

CHANGE ORDERS 600

HM&E 583 950

OTHER COST 100 200

TOTAL SHIP ESTIMATE 13,694 30,014

NET P-1 LINE ITEM: 13,694 30,014

3-YON 13,694 2-YT 26,437

1-YWO 3,577

TOTAL 3 13,694 3 30,014

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT

APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

FEBRUARY 2015

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE SUBHEAD NO.  BLI: 5113

SERVICE CRAFT

FY 2011 FY 2016

FY 2011 FY 2016
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  CLASSIFICATION:

 UNCLASSIFIED



HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

337 MAYBANK INDUSTRIES 11 NOV-13 FEB-14 SEP-15

338 MAYBANK INDUSTRIES 11 NOV-13 MAY-14 SEP-15

339 TBD 17 MAR-17 APR-17 JUN-18

340 TBD 18 MAR-18 APR-18 JUN-19

341 TBD 19 MAR-19 APR-19 JUN-20

342 TBD 20 MAR-20 APR-20 JUN-21

03 TBD 16 JUL-16 OCT-16 DEC-17

04 TBD 17 MAR-17 JUN-17 APR-18

05 TBD 17 MAR-17 SEP-17 JUN-18

06 TBD 18 MAR-18 APR-18 DEC-18

07 TBD 18 MAR-18 APR-18 DEC-18

08 TBD 19 MAR-19 APR-19 DEC-19

808 TBD 16 JUL-16 OCT-16 OCT-17

809 TBD 16 JUL-16 JAN-17 JAN-18

1701 TBD 17 MAR-17 MAY-17 MAY-18

1702 TBD 17 MAR-17 JUL-17 JUL-18

1801 TBD 18 MAR-18 MAY-18 MAY-19

1802 TBD 18 MAR-18 JUL-18 JUL-19

1901 TBD 19 MAR-19 MAY-19 MAY-20

1902 TBD 19 MAR-19 JUL-19 JUL-20

2001 TBD 20 MAR-20 MAY-20 APR-21

2002 TBD 20 MAR-20 JUL-20 JUL-21

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27

SHIPBUILDING AND CONVERSION, NAVY FY 2016 President's Budget

FEBRUARY 2015

SHIP PRODUCTION SCHEDULE DATE:

YON

YON

YON

YON

YON

YWO

YWO

YON

YWO

YWO

YT

YT

YT

YWO

YWO

SHIP TYPE

YT

YT

YT

YT

YT

YT

YT
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  CLASSIFICATION:

 UNCLASSIFIED



 
 
 
 
 
 
 
 

INTENTIONALLY 
BLANK 



PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG

54 4 2 4 4 0 0 0 4 72

1,136.2 81.0 40.5 80.7 82.8 0.0 0.0 0.0 85.1 1,506

27.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 28

1.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2

14.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14

19.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 20

1,073.0 81.0 40.5 80.7 82.8 0.0 0.0 0.0 85.1 1,443

27.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 28

1.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2

14.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14

1,136.2 81.0 40.5 80.7 82.8 0.0 0.0 0.0 85.1 1,506

7.8 2.4 1.1 1.1 1.9 1.9 1.0 0.1 0.0 17

19.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 20

1,163.8 83.4 41.6 81.8 84.7 1.9 1.0 0.1 85.1 1,543

21.0 20.3 20.3 20.3 20.9 0.0 0.0 0.0 21.3 124

Characteristics:

Hull

Length Overall

Beam

Displacement

Draft

47ft

150 tons

None (rides on cushion of air)

Air Cushion

88ft

the C4N electronic suite replacement  as well as a modified set of TF40B engines, designated ETF40B.

carrying capacity, 2) A modified fuel system to increase range, 3) Improved skirt attachments to reduce maintenance and 4) Deep skirt to improve performance and maximize safety.   The SLEP will also include 

Plus Advance Procurement

Plus Transfer Cost

Plus Cost To Complete

Total Obligational Authority

Plus Outfitting / Plus Post Delivery

Plus Katrina Supplement

Total

Unit Cost ( Ave. End Cost)

MISSION:
Landing Craft Air Cushion (LCAC) transports weapon systems, equipment, cargo and personnel of the assault elements of the Marine Air/Ground Task Force from ship to shore and across the beach. The LCAC Service 

Life Extension Program (SLEP) extends the craft service life from twenty years to thirty years.  The new hull incorporates four modifications:  1) Additional internal compartmentation to increase cargo 

Full Funding TOA

SHIPBUILDING AND CONVERSION, NAVY/BA 5 Auxiliaries, Craft and Prior Year Program Costs LCAC SLEP

BLI: 5139

(Dollars in Millions)

QUANTITY

End Cost

Less Advance Procurement

Less Transfer

Less Cost To Complete

Less Katrina Supplemental

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

FY2016 PB Cycle February 2015
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  CLASSIFICATION:

 UNCLASSIFIED



BUDGET ACTIVITY: 5

Auxiliaries, Craft and Prior Year Program Costs

ELEMENT OF COST QTY COST QTY COST

PLAN COSTS 4 4

BASIC CONST/CONVERSION 35,944 37,950

ELECTRONICS 7,007 7,600

HM&E 37,446 36,367

OTHER COST 3,679 3,800

TOTAL SHIP ESTIMATE 84,076 85,717

NET P-1 LINE ITEM: 84,076 85,717

FY 2012 FY 2013

LCAC SLEP

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT

APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY2016 PB Cycle

February 2015
WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE SUBHEAD NO.  BLI: 5139
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  CLASSIFICATION:

 UNCLASSIFIED



BUDGET ACTIVITY: 5

Auxiliaries, Craft and Prior Year Program Costs

FY 2014

ELEMENT OF COST QTY COST QTY COST QTY COST

PLAN COSTS 4 2 4

BASIC CONST/CONVERSION 33,714 18,000 35,796

ELECTRONICS 7,428 3,500 7,051

HM&E 36,196 17,363 35,401

OTHER COST 3,649 1,622 2,490

TOTAL SHIP ESTIMATE 80,987 40,485 80,738

NET P-1 LINE ITEM: 80,987 40,485 80,738

LCAC SLEP

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT

APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY2016 PB Cycle

February 2015
WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

P-1 LINE ITEM NOMENCLATURE SUBHEAD NO.  BLI: 5139

FY 2015 FY 2016

  23 - 3
  CLASSIFICATION: 

 UNCLASSIFIED



Complete

/Response

Issue date for TLR N/A N/A

Issue date for TLS N/A N/A

Preliminary Design N/A N/A

Contract Design N/A N/A

Detail Design N/A N/A

REQUEST FOR PROPOSALS - FY13 / FY14 SLEP JAN 2014 FEB 2014

Design Agent BOSTON PLANNING YARD BOSTON PLANNING YARD

REQUEST FOR PROPOSALS - FY 15 SLEP NOV 2014 FEB 2015

REQUEST FOR PROPOSALS - FY 16 SLEP TBD TBD

II. Classification of Cost Estimate

III. Basic Construction/Conversion
FY13 (WEST COAST) / FY14 
SLEP (EAST/ WEST COAST) FY15 SLEP FY16 SLEP 

A. Actual Award Date JUNE 2014 JULY 2015 MARCH 2016

B. Contract Type ( and Share Line if applicable ) FFP FFP FFP

IV. Escalation

Escalation Termination Date N/A N/A N/A

Escalation Requirement N/A N/A N/A

Labor/Material Split N/A N/A N/A

Allowable Overhead Rate N/A N/A N/A

V. Other Basic(Reserves/Miscellaneous)

1.  LCAC SLEP DOES NOT HAVE STAGES OF DESIGN LIKE NEW CONSTRUCTION SHIPS.

THE LCAC PLANNING YARD PUTS TOGETHER WORK ITEMS IN A SLEP WORK PACKAGE.

THIS WORK PACKAGE IS THEN INCLUDED IN THE RFP, WHICH IS COMPETED.

2.  ESCALATION DOES NOT APPLY TO FFP CONTRACTS.

Ship Type: LCAC

I. Design/Schedule Start/Issue Reissue

N/A

P-5 EXHIBIT

FY2016 PB Cycle

February 2015Analysis of Ship Cost Estimate - Basic/Escalation

CLASSIFICATION: UNCLASSIFIED

SHIPBUILDING AND CONVERSION, NAVY
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  CLASSIFICATION:

 UNCLASSIFIED



HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

060 L-3 UNIDYNE, INC. 12 FEB-12 JAN-13 JAN-15

088 L-3 UNIDYNE, INC. 13 SEP-13 OCT-13 FEB-15

089 L-3 UNIDYNE, INC. 13 SEP-13 FEB-14 MAY-15

081 L-3 UNIDYNE, INC. 13 JUN-14 JUL-14 OCT-15

090 L-3 UNIDYNE, INC. 13 JUN-14 NOV-14 FEB-16

078 L-3 UNIDYNE, INC. 14 JUN-14 AUG-14 DEC-15

083 L-3 UNIDYNE, INC. 14 JUN-14 FEB-15 JUN-16

052 L-3 UNIDYNE, INC. 14 JUN-14 MAR-15 JUN-16

057 L-3 UNIDYNE, INC. 14 JUN-14 JUL-15 OCT-16

084 TBD 15 JUL-15 NOV-15 MAR-17

058 TBD 15 JUL-15 NOV-15 MAR-17

085 TBD 16 MAR-16 JUN-16 SEP-17

064 TBD 16 MAR-16 JUN-16 SEP-17

065 TBD 16 MAR-16 OCT-16 JAN-18

076 TBD 16 MAR-16 FEB-17 MAY-18

086 TBD 17 FEB-17 JUN-17 SEP-18

087 TBD 17 FEB-17 OCT-17 JAN-19

077 TBD 17 FEB-17 FEB-18 MAY-19

014 TBD 17 FEB-17 JUN-17 SEP-18

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

SHIP TYPE

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

LCAC SLEP

SHIP PRODUCTION SCHEDULE

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27

SHIPBUILDING AND CONVERSION, NAVY FY2016 PB Cycle

February 2015
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INTENTIONALLY 
BLANK 



PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG

0 0 0 6 6 0 0 0 0 12

0.0 0.0 0.0 21.8 22.4 0.0 0.0 0.0 0.0 44.2

0.0 0.0 0.0 21.8 22.4 0.0 0.0 0.0 0.0 44.2

0.0 0.0 0.0 21.8 22.4 0.0 0.0 0.0 0.0 44.2

0.0 0.0 0.0 0.1 0.3 0.1 0.0 0.0 0.0 0.6

0.0 0.0 0.0 21.9 22.7 0.1 0.0 0.0 0.0 44.8

0.0 0.0 0.0 3.7 3.8 0.0 0.0 0.0 0.0 3.7

Characteristics:

Hull

Length Overall

Beam

Displacement

Draft

FY16 FY16

Production Status

Contract Award Date 01/16 01/16

Month(s) to Completion

(a) Contract Award to Delivery

(b) Construction Start to Delivery

Delivery Date 07/16 01/17

Completion of Fitting Out 09/16 03/17

Obligation Work Limiting Date 08/17 02/18

6 months

Plus Outfitting / Plus Post Delivery 

6 months 12 months

(Dollars in Millions)

End Cost

6 months

CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

FY2016 President's Budget FEBRUARY 2015

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

SHIPBUILDING AND CONVERSION, NAVY/BA 5 Auxiliaries, Craft and Prior Year Program Costs YP SLEP

BLI: 5212

Full Funding TOA

Total Obligational Authority

Armament:

QUANTITY

Electronics:

Total

Unit Cost ( Avg. End Cost)

MISSION:

Naval Academy YP (Yard Patrol) craft are utilized to train midshipmen on piloting, seamanship, navigation, and engineering.  The YP Service Life Extension Program (SLEP) extends the YP 676 Class service life approximately 10 years beyond

the current average vessel age of 27 years. YP SLEP work items include but are not limited to the following:  hull fendering, electronic navigation system components, paint and non-skid, damaged hull sections, hatches and deck planking, various pumps

(bilge, seawater cooling, fire), and galley appliances.  The SLEP will also include the overhaul of the engines and transformers, and propeller repair.  The required repairs will vary by craft and each SLEP availability will take approximately six months per craft.

YP 676 Class N/A N/A

108 FT

24 FT

173 LT

6 FT

YP SLEP - Hulls 687/689/690 YP SLEP - Hulls 692/688/686

  24-1 
  CLASSIFICATION:

 UNCLASSIFIED



BUDGET ACTIVITY: 5

Auxiliaries, Craft and Prior Year Program Costs

ELEMENT OF COST QTY COST

PLAN COSTS 6

BASIC CONST/CONVERSION 21,338

HM&E 500

TOTAL SHIP ESTIMATE 21,838

NET P-1 LINE ITEM: 21,838

WEAPON SYSTEM COST ANALYSIS (EXHIBIT P-5)

(Dollars in Thousands)

CLASSIFICATION: UNCLASSIFIED P-5 EXHIBIT

APPROPRIATION: SHIPBUILDING AND CONVERSION, NAVY FY2016  President's Budget

FEBRUARY 2015

P-1 LINE ITEM NOMENCLATURE BLI: 5212

YP SLEP

FY 2016

  24-2 
  CLASSIFICATION: 

 UNCLASSIFIED



Complete Complete

/Response /Response

Issue date for TLR N/A N/A

Issue date for TLS N/A N/A

Preliminary Design N/A N/A

Contract Design N/A N/A

Detail Design N/A N/A

Request for Proposals TBD TBD

Design Agent
PEO SHIPS, 
PMS 325 DET 
BOSTON

II. Classification of Cost Estimate

III. Basic Construction/Conversion

A. Actual Award Date

B. Contract Type ( and Share Line if applicable )

IV. Escalation

Escalation Termination Date

Escalation Requirement

Labor/Material Split

Allowable Overhead Rate

V. Other Basic(Reserves/Miscellaneous) Amount

CLASSIFICATION: UNCLASSIFIED P-5B Exhibit

SHIPBUILDING AND CONVERSION, NAVY FY2016  President's Budget

FEBRUARY 2015

N/A

Analysis of Ship Cost Estimate - Basic/Escalation DATE: 

Ship Type: YP SLEP

I. Design/Schedule Start/Issue Reissue

  24-3 
  CLASSIFICATION:

 UNCLASSIFIED



HULL NUMBER SHIPBUILDER FISCAL YEAR AUTHORIZED CONTRACT  AWARD START OF CONSTRUCTION DELIVERY DATE

687 TBD 16 JAN-16 JAN-16 JUL-16

689 TBD 16 JAN-16 JAN-16 JUL-16

690 TBD 16 JAN-16 JAN-16 JUL-16

692 TBD 16 JAN-16 JUL-16 JAN-17

688 TBD 16 JAN-16 JUL-16 JAN-17

686 TBD 16 JAN-16 JUL-16 JAN-17

695 TBD 17 JAN-17 JAN-17 JUL-17

698 TBD 17 JAN-17 JAN-17 JUL-17

694 TBD 17 JAN-17 JAN-17 JUL-17

691 TBD 17 JAN-17 JUL-17 JAN-18

700 TBD 17 JAN-17 JUL-17 JAN-18

683 TBD 17 JAN-17 JUL-17 JAN-18

CLASSIFICATION: UNCLASSIFIED EXHIBIT P-27

SHIPBUILDING AND CONVERSION, NAVY FY2016  President's Budget

YP SLEP

SHIP TYPE

FEBRUARY 2015

YP SLEP

YP SLEP

SHIP PRODUCTION SCHEDULE DATE:

YP SLEP

YP SLEP

YP SLEP

YP SLEP

YP SLEP

YP SLEP

YP SLEP

YP SLEP

YP SLEP
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PRIOR YR FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TO COMP TOTAL PROG

0.0 0.0 0.0 61.6 45.1 0.0 0.0 0.0 0.0 106.7

0.0 0.0 0.0 82.7 85.6 36.2 0.0 0.0 0.0 204.4

0.0 0.0 0.0 123.8 0.0 0.0 0.0 0.0 0.0 123.8

CVN RCOH 0.0 0.0 0.0 20.0 0.0 0.0 0.0 0.0 0.0 20.0

JHSV 0.0 0.0 0.0 26.2 6.5 0.0 0.0 0.0 0.0 32.8

0.0 0.0 0.0 75.0 0.0 46.1 0.0 0.0 0.0 121.1

0.0 0.0 0.0 389.3 137.2 82.2 0.0 0.0 0.0 608.8

to which transferred.

APPROPRIATION/BUDGET ACTIVITY P-1 LINE ITEM NOMENCLATURE

Note: General Provision 8075 of the Consolidated and Further Continuing Appropriations Act, 2015 directs that funds appropriated for the Completion of Prior Year Shipbuilding Programs be merged with and available for the same purposes as the appropriation

CVN-78:

LPD 17 Class

LPD-17 Class:

Total

CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET (P-40) DATE:

FY 2016 President's Budget February 2015

Cost to Complete

SHIPBUILDING AND CONVERSION, NAVY/BA 5 Auxiliaries, Craft and Prior Year Program Costs COMPLETION OF PRIOR YEAR SHIPBUILDING PROGRAMS

BLI: 5300 

on LCS 9, LCS 10, LCS 11, and LCS 12.

LCS

DDG-51

Funds in FY16 are required for the Government responsible portion of shipbuilding contract overruns on JHSV 8 ($7.2M) and JHSV 9 ($7.2M) and restoration of descoped requirements resulting from sequestration reductions for Change Orders and Electronics GFE ($11.8M)

FY 16 funds are required for restoration of Sequestration shortfalls of descoped GFE requirements ($59.3M), Combat System Engineering requirements ($7.9M), and deferred work ($7.8M) for DDG 116.

Funds in FY16 are required to support drawing completion and work package development (NRE) ($57.8M) and the Government responsible portion of the shipbuilding construction contract overrun ($66.0M).

Fund in FY16 are required for Government responsible portion of the shipbuilding contract overruns ($49.7M) for LCS 9, LCS 10, LCS 11, and LCS 12; and restoration of descoped requirements resulting from sequestration reductions ($33.0M)

(Dollars in Millions)

Funds in FY16 are required for restoration of requirements for CVN-72 Electronics, Ordnance, and Hull, Mechanical & Electrical GFE modernization and refurbishment that were descoped for FY 13 sequestration ($20.0M).

CVN

for JHSV 8, JHSV 9, and JHSV 10.

Funds in FY16 are for restoration of Sequestration shortfalls against LPD 27 Change Orders ($22.0M) and Electronics GFE ($16.7M), and Government responsible portion of shipbuilding contract overrun for LPD 26 ($22.9M).

JHSV:

LCS:

CVN-72 RCOH:

DDG-51:

25‐1
  CLASSIFICATION:

 UNCLASSIFIED



BUDGET ACTIVITY: 5

Auxiliaries, Craft and Prior Year Program Costs

FY 2014 FY 2015 FY 2016

ELEMENT OF COST COST COST COST

TOTAL SHIP ESTIMATE

LPD-17 Class:
     Government responsible portion of shipbuilding contract overrun for LPD 26 0 0 22,860
     Restoration of Sequestration shortfall: Change Orders - LPD 27 0 0 22,000
     Restoration of Sequestration shortfall: Electronics GFE - LPD 27 0 0 16,733
     Total LPD-17 Class 0 0 61,593

LCS:
    Government responsible portion of shipbuilding contract overrun for LCS 9, LCS 10, LCS 11, and LCS 12 0 0 49,715
    Restoration of Sequestration shortfall for LCS 9, LCS 10, LCS 11, and LCS 12 0 0 32,959
   Total LCS 0 0 82,674

CVN-78:
    Drawing Completion and Work Package Development 0 0 57,760
    Government responsible portion of shipbuilding contract overrun 0 0 66,000
    Total CVN-78 0 0 123,760

CVN-72 RCOH:
     Restoration of Sequestration shortfall: Electronics/Ordnance/Hull, Mechanical & Electrical GFE 0 0 20,029
     Total CVN-72 RCOH 0 0 20,029
     
JHSV:
    Government responsible portion of shipbuilding contract overrun - JHSV 8 0 0 7,245
    Government responsible portion of shipbuilding contract overrun - JHSV 9 0 0 7,152
    Restoration of Sequestration shortfall: Change Orders/Electronics GFE - JHSV 8 and JHSV 9 0 0 8,200
    Restoration of Sequestration shortfall: Change Orders/Electronics GFE - JHSV 10 0 0 3,638
    Total JHSV 0 0 26,235

DDG-51:
     Restoration of Sequestration shortfall:  Deferred work DDG 116 0 0 7,768
     Restoration of Sequestration shortfall:  Combat System Engineering for DDG 116 0 0 7,897
     Restoration of Sequestration shortfall: GFE (Electronics/Ordnance) for DDG 116 0 0 59,349
     Total DDG-51 0 0 75,014

Total, Completion of Prior Year Shipbuilding Programs 0 0 389,305
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